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SUMMARY 

The  Infrastructure Fund (IF) was established by  the Government  in 2011 with  the purpose to  finance core 
infrastructure  and  important  capital  development  projects  to  support  implementation  of  the  Strategic 
Development Plan of Timor‐Leste 2011‐2030 (SDP). The SDP sets out priorities for the infrastructure sector as 
a central pillar of the social and economic development of the country. The main target of the IF is to build 
and  maintain  essential  infrastructure,  including  roads  and  bridges,  ports  and  airports,  provide  reliable 
electricity across the country, improve water and sanitation, public facilities, and other strategic sectors.  

This Budget Book for  IF presents the summary of the budget allocation and execution since 2011, and the 
summary of the main results of the projects, financed through the Fund during the past years. The IF budget 
allocation from 2011 is of US$ 5.4 billion, and execution is of US$ 3.3 billion or 60%.  

Currently, the IF Portfolio consists of 1,972 infrastructure projects, including 1,065 completed projects. In 2022 
the IF Portfolio has been restructured, and for 2023 it is consisted of 26 Programs, and 70 sub‐Programs. 

In 2023, the IF is focusing on funding of projects according to the following priorities: (1) ongoing projects from 
previous years; (2) contracts from 2021/2022; (3) projects under preparation.  

For 2023 the IF budget allocation for the Infrastructure Fund is US$ 201.7 million, including external loans. 

The detailed information regarding the IF Portfolio, budget allocation for the Infrastructure Fund for 2023, and 
budget projection for 2024 – 2027 are presented on the figure below.   

 

Figure 1: Summary of the Portfolio and budget of the Infrastructure Fund 
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1. INTRODUCTION 

1.1. Background	of	the	Infrastructure	Fund	

The Infrastructure Fund (IF) was established in 2011 by the Government of Timor‐Leste to finance strategic 
projects, and to improve the core infrastructure that should support the economy and social growth of the 
country as it is defined in the Strategic Development Plan for 2011‐2030.   

During 2011 – 2016, IF was operated as a special fund. And from 2016, the Government transformed IF into 
the autonomous fund with the intention to eliminate functional  limitations. The autonomous arrangement 
allows operate in a more efficient way, as the payment process is linked directly to the Central Bank.  

During 2016 – 2022, IF has developed the national standards, including the feasibility study guideline, project 
appraisal guideline, ex‐post evaluation methodology, and criteria.  The IF policy and priorities are in line with 
the long‐term vision and objectives of the Government  where the infrastructure development  covers the 
basic  infrastructure, economic, and social sectors with the main target to support the development of the 
country.  The  Government  defined  the  infrastructure  development  as  a  priority  in  the  following  policy 
documents: 

 Strategic Development Plan for 2011 ‐ 2030; 
 Program of the VIII Constitutional Government for the five years' period (2018 – 2023); 
 Framework of the General State Budget and public financial management for 2023. 

The IF program portfolio and projects also contribute directly and indirectly to achieving the global agenda, 
such as SDGs that government has already adopted.  In fact, the priority  investments that government has 
already allocated  into energy and clean water, poverty reduction and alleviation, quality of education and 
public health, job creation, decent work, and economic growth shall contribute to achieving the SDG agenda 
(SDG 6, SDG 7, SGD 9, etc.). At the same time, the priority investment areas are also help the government to 
achieve the objectives of the national long‐term plan for 2011 ‐2030. 

The approval of Law No.2/2022 on 10 February, and Law no. 8/2022 on 15 June provide a framework for more 
efficient  state  budget  and  public  financial  management  process  that  taking  into  consideration  various 
strategic planning options, including the financing of multi‐annual infrastructure projects. The objective of this 
reform  is  to  speed  up  public  management,  and  increase  transparency,  responsibility,  accountability  and 
control of the services and entities of the Public Administrative Sector. 

The budget strategy sets out the strategic priorities in budgetary matters, the objectives in terms of public 
revenue and expenditures, public debt, as well as fiscal policy. GOP for 2023 defined the national targets to 
be  achieved  by  the  Government  through  measures  in  the  following  16  strategic  areas:  (a)  agriculture, 
livestock, fisheries and forestry; (b) economy and employment; (c) tourism; (d) territorial development and 
housing;  (e)  environment;  (f)  petroleum  and minerals;  (g)  electricity  and  renewable  energy;  (h)  national 
connectivity; (i) water and sanitation; (j) education and training; (k) health; (l) social inclusion and protection; 
(m) culture and heritage; (n) state reform; (o) defense and national security; (p) international relations and 
foreign policy. The  Infrastructure Fund plays an  important  role  in providing  the  financial  support  to  these 
strategic sectors. 

In the medium term period 2024‐2027, consistent positive growth is expected, assuming an increase in arrivals 
due to the resumption of commercial flights and the tourism development strategy, strong growth in public 
services,  public‐private  partnerships,  growth  in  infrastructure  financing  through  loans,  and  private  sector 
growth encouraged by political stability. 
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1.2. Regulation	framework	of	the	Infrastructure	Fund	
The Infrastructure Fund was established by the Law № 1/2011 of 14 February as a Special Fund under the 
Article 32 of the Law № 13/2009 of 21 October “Budget and Financial Management Law”. Further, the Decree‐
Law № 8/2011 of 16 March set the regulation of the Infrastructure Fund. Following the Law № 1/2016 of 14 
January on the State Budget 2016 the Infrastructure Fund was transformed into the autonomous fund. And 
the current legal regulation of the Fund is defined by the Decree‐Law № 13/2016 of 18 May as a substitution 
of the Decree‐Law № 8/2011, where the scope of IF investments is to provide the financial support for the capital 
development in the following sectors: 

(a)  Transport infrastructure including roads, bridges, ports, and airports; 
(b)  Social infrastructure, including hospitals, schools, and universities; 
(c)  Flood control and landslide protection infrastructure; 
(d)  Water treatment and sanitation facilities; 
(e)  Power generators and distribution lines; 
(f)   Telecommunications; 
(g)  Logistic facilities, including storage infrastructure; 
(h)  Public buildings and public facilities; 
(i)   Other infrastructure that promotes strategic development. 

The Fund also follows other regulation within the legal framework, including procurement and public contract 
law, budget and tax law, other relevant regulation throughout the project implementation phases. 

1.3. Council	for	Administration	of	the	Infrastructure	Fund	
To  ensure  effective  implementation  of  the  projects,  the  Government  established  the  Council  for 
Administration of the Infrastructure Fund (CAFI) as the body with authority over the decision making process 
for all matters related to Infrastructure Fund projects, and to provide guidance to implementing agencies.  At 
the implementation stage, CAFI is supported by MPS in managing day to day operations of IF.  

During the period 2011‐2022,  the composition of CAFI was adjusted accordingly to be consistent with the 
organic structure of the Constitutional Government of Timor‐Leste as it is presented on the figure below. The 
composition of CAFI the was updated in June 2020 to accommodate changes of the new Organic Law of the 
VIII Constitutional Government. The new structure is the result of the government remodeling, approved by 
the Decree‐Law  № 27/2020 of 19 June as a second amendment of the Decree‐Law № 14/2018 of 17 August. 
From June 20201 the CAFI composition consists of the President and three Members: Vice‐Prime‐Minister & 
Minister of Planning and Territory (President); Minister of Finance; Minister of Public Works; and Minister of 
Transport and Communications.  

 

Figure 2: Transformation of CAFI composition during 2011 ‐ 2022  

                                                 
1 Decreto do Presidente da República N.° 53 /2020 de 23 de Junho 
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1.4. National	standards,	tools	and	procedures	for	IF	planning	&	budgeting	

Project planning and preparation is the initial stage of the project implementation and budgeting process that 
affects significantly to the final results, quality and sustainability of infrastructure. During previous years, the 
Fund  has  developed  the  following  standards  and  procedures:  (i)  Feasibility  Study  Guideline;  (ii)  Project 
Appraisal Guideline;  (iii)  Ex‐post Evaluation Guideline;  (iv) GIS Database, and other planning  tools. And  to 
summarize the standards, procedures, and regulation the IF Administration Manual was prepared in 2018. 
The implementation of standards and procedures shall promote the transparency and accountability of the 
public expenditures to ensure the value for money and good quality of the infrastructure projects.  

The project cycle and the process of implementation under IF cover several stages that critical to the quality 
of projects. The four key stages of the project implementation under the Infrastructure Fund are as follows: 
(1)  Project  planning  and  preparation;  (2)  Budgeting  and  Procurement;  (3)  Contract  administration  and 
construction; (4) Operations and Maintenance stage (O&M). The guidelines and standards for IF, related to the 
project  planning  and  preparation,  budgeting,  contract  administration,  project  implementation,  payment 
execution, and evaluation are as follows: 

 Project Appraisal Guideline (MPS, August 2017); 
 Project Brief standard Form (MPS, 2017‐2022); 
 Feasibility Study Guideline (MPS, May 2018); 
 Model TOR for IF projects (MPS, February 2018); 
 IF Administration Manual (MPS, December 2018); 
 Ex‐post Evaluation Guideline (MPS, 2019).  

The  IF  standards  and procedures  for  project  appraisal,  feasibility study preparation, ex‐post evaluation, and 

financial procedures are summarized in the Infrastructure Fund’s Administration Manual (IF Manual). The Manual 

focuses on  the administrative,  technical and  financial procedures,  including:    (1) project planning and concept 

preparation,  (2)  projects  proposal  submission,  (3)  project  appraisal  and  feasibility  study  assessment,  (4)  CAFI 

approval,  (5)  budget  preparation,  discussion  and  budget  approval,  (6)  procurement  procedures  and  contract 

award, (7) construction and payment execution based on progress, (8) monitoring of project implementation and 

reporting, and (9) completion of the project and the final payment stage. 

1.4.1. Feasibility	study		

There are two main tools for the infrastructure project for planning and preparation prior the approval of project 
implementation. The feasibility study is the first tool that should provide technical and financial information that 
is the basis for decision‐making that should justify strategic impact and higher priority for funding compare to 
other  project  proposals.  And  project  appraisal  is  the  second  tool  that  should  help  to  identify  priorities  for 
investments based on cost‐benefit analysis and other factors.  

During 2016 ‐ 2018, the Feasibility Study Guideline for the projects funding through the Infrastructure Fund 
was developed  and  approved by CAFI.  And  from 2019  several  project  concepts were prepared,  and  pilot 
projects were selected for FS implementation following new standards (water supply, public buildings, etc.). 

The Feasibility study for strategic projects should help to ensure the quality of  infrastructure and the best 
value for money. The Feasibility Study Guideline  is designed for  the executing and  implementing agencies 
(Line Ministries), as well as for consultants with the purpose to outline the process of technical, financial, and 
environmental  assessment  for  projects,  financed  through  IF. More  importantly, with  the  feasibility  study 
results, the government can consider investments from the Infrastructure Fund for the strategic projects that 
contribute significantly to the social and economic development of the country. 
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1.4.2. Project	appraisal		

The main purpose of the project appraisal is to identify major benefits of the projects, evaluate readiness of 
proposals based on multi‐criteria analysis, and to rank the proposals based on the impact and readiness for 
funding and implementation. Project appraisal should help to select the best projects for investment taking 
into account the following: contribution to SDP, economic viability, and readiness of the project for funding. 
There are two key elements for project scoring and evaluation for the project appraisal: 

• Importance for development; 

• Readiness for funding. 

The appraisal methodology is based on 8 multiple criteria for project evaluation, including the following: 

(i) relation of the project or the project`s sector to the Strategic Development Plan;  

(ii) economic impact as measured by the economic internal rate of return;  

(iii) effectiveness of investment;  

(iv) social impact as direct number of new jobs and indirect number of benefited population;  

(v) readiness for implementation and preparation of environmental license;  

(vi) dependence of the project on additional infrastructure for reasonable cost;  

(vii) readiness of the project for construction and availability of required documents such as concept 
design, feasibility study, detailed engineering design, and other related documents;  

(viii) readiness of land for the project in terms of land availability for construction and assessment of 
requirements of possible resettlement under the project.   

The table below shows the summary of project appraisal during 2011‐2022 under the Infrastructure Fund, 
including total number of submitted proposals, and number of projects selected for appraisal. In 2018 there 
were no project appraisal  for  IF due to the late budget approval. Therefore, all proposals from 2018 were 
considered for appraisal in 2019. And in 2020 there were no appraisal due to the global pandemic COVID‐19. 

Table 1: Summary of proposals for appraisal under the Infrastructure Fund, 2011‐2022 

 
2011  2012  2013  2014  2015  2016  2017  20181  2019 

   2020 
20212 

2022 

Proposals 
submitted to IF 

115  1  225  60  173  123  170  32  158  224  69 

For appraisal  68  1  46  30  5  34  43  ‐  31  9  6 
Cumulative 
number of 

proposals for IF 
115  116  341  401  574  697  867  899  1,057  1,281  1,350 

Note: 1In 2018 there were no project appraisal for the Infrastructure Fund because of the late budget approval, and proposals from 
2018 considered for appraisal in 2019. 2 In 2020 there were no appraisal due to COVID‐19 

For  the purpose of  the State Budget preparation  for 2023, CAFI  issued  the dispatch on 7 February 2022 № 
006/CAFI/II/2022 with the request to submit new proposals for evaluation of new projects to be funded through 
the Infrastructure Fund by 31 of March 2022. The project appraisal, including submission and evaluation of new 
proposals for IF is an integral part of the budgeting process. In 2022, the Major Projects Secretariat has got the 
following proposals for evaluation for the 2023 period as presented in the table below.  

Table 2: Summary of the project proposals for 2023 

CATEGORY  PROJECTS  BUDGET, US$ 

Long‐list  69  641,363,520 
Short‐List  24  321,425,963 
For Study  18  285,348,000 
For Appraisal  6      36,077,963    
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1.4.3. Ex‐post	evaluation	

The Ex‐Post Evaluation under the  Infrastructure Fund is required for completed projects  in order to utilize 
lessons learned, and to accumulate the best practice to avoid the same mistakes for effective implementation 
of projects in the future, and to recommend new measures and improvements.  

In 2019 – 2020, the Ex‐Post Evaluation Guideline was prepared for the projects implemented during past years 
under the Infrastructure Fund. The outline of process of the Ex‐Post Evaluation is shown below.   

The ex‐post evaluation approach for IF is based on 5 criteria,  including (1) Relevance; (2) Effectiveness; (3) 
Efficiency; (4) Impact, and (5) Sustainability that internationally accepted and developed by the OECD. The 
figure below shows the algorithm of the Ex‐Post Evaluation, logic frame and scoring approach.  

                  

 

Figure 3: Ex‐Post Evaluation logic frame 

1.5. Budgeting	Process		

According  to  the  Law  No.  2/2022  on  the  Framework  of  the  General  State  Budget  and  public  financial 
management, budgeting is also be carried out in a multi‐annual perspective through the approval of the multi‐
annual budget programming, which presents the forecasts of revenue and expenditure for the following budget 
year, and for the four subsequent years. The budget execution regime of the General State Budget by law covers 
appropriations  related  to  expenditures  of  extraordinary  nature  that  implemented  as  needed,  including 
appropriations related to expenses of the Infrastructure Fund. 

The budgeting process and timeline of the preparation of the IF funded project would follow naturally with the 
timeline that set by the Ministry of Finance. Each capital investment project that is implementing by the relevant 
line ministry need to be planned and budgeted for the approval prior  to  implementation. The only financial 
instrument    that  is  available  to  implement  the  project  ‐  the  general  state  budget  or  OGE  that  every  year 
government  submits  to  the National Parliament  for  approval  prior  to  the promulgation by  the President of 
Republic.  The  following  figure  shows  the  general  steps  of  the  budgeting  process  for  projects  that  shall  be 
proposed and approved for funding under the general state budget.  

The  recent  Law № 2/2022  of  10  February  on  the  Public  Financial  and  Budget  established  the  process  of 
approval  of  the  State  Budget  (OGE)  that  follows  the  timeline  of  the Ministry  of  Finance. With  this  public 
financial and budget law, the process of approval of the State Budget (OGE) is as follows.   
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1. Identification of the Government priorities for the following year (January – May); 
2. National Parliament  discussion and approval of the Government Priorities for budgeting (June); 
3. Budget Journey (30 of June); 
4. Council of Ministers approval of the aggregate budget amount or fiscal  envelope  (15 of July);  
5. Budget submission by the Line Ministries and discussion of budget allocation by program (July);   
6. Approval of Council of Ministers on the allocation by program  (August); 
7. Approval of the budget law by the Council of Ministers (15 of September); 
8. Submission of budget to the National Parliament  (1 of October); 
9. Discussion and approval by the National Parliament (November); 
10. Promulgation by the President of Republic (December). 

 

 

 

 

 

 

 

 

 

 

 

Figure 4: Steps of the Budgeting Process: Project Proposal and Approval of OGE 

The IF budget is also an integral part of the general state budget that follows the procedure established by 
the Ministry of Finance.   During January – June, the project appraisal and evaluation is conducted for new 
proposals from the Line Ministries. The result of the project appraisal and recommendations for budgeting 
are presented in the project appraisal report. Based on the appraisal report that approved by CAFI, the budget 
review committee would consider the budget allocation for new proposals for the following fiscal year. The 
funding of IF projects for the following fiscal period of 2023 is based on the following priorities: 

 Ongoing projects (projects with contract, including projected amount to be paid for next year); 

 Projects that under procurement and preparation;  

 New projects that recently appraised for the following fiscal year.  

However, the actual budget allocation is decided based on the budget ceiling (fiscal envelop) from the Ministry 
of Finance considering the IF execution rate. Since the fiscal envelop approved by the Ministry of Finance with 
the limitations to cover current IF Portfolio, including projects from the previous years, CAFI decided to focus 
on the budget allocation for on‐going projects, and projects that under preparation stage from 2022/2021 
and  prior  in  the  fiscal  year  2023.  Consequently,  all  new  initiatives  and  investment  projects  appraised  for 
investments in 2022, and 2023 periods are considered for the following fiscal year of 2024. 

1.6. IF	budget	allocation	and	expenditures	

The capital investments from the Fund have contributed to the improvement of the infrastructure conditions 
and provision of better public services, and job creation through the implementation of the IF projects. During 
2011  ‐ 2022,  a  total  amount of US$ 5.4 billion has been approved  for  the  Infrastructure Fund  to  finance  IF 

Fiscal 
Envelope 

Project  
Appraisal 

Indicative budget figure 

New proposals from 
Line Ministries (LMs) 

Government Proposal 
and General Strategic 

Priorities  

General State Budget  
(OGE) 

Execution of the 
Programs & Projects  

Ongoing multi-year 
Projects/contracts 
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programs, including financing sources from the government and External Loans. The IF budget execution for the 
same period is US$ 3.3 billion or 60%. The IF budget and execution in 2011‐2022 are presented below.   

Table 3: IF Budget Allocation and Execution, 2011‐2022 

Year 
Budget 

(USD, mln) 
Disbursement 
(USD, mln) 

Execution 
% 

2011  598.53  474.43   79% 
2012  875.13  376.09   43% 
2013  604.38  210.96   35% 
2014  368.55  310.70   84% 
2015  317.30  239.81   76% 
2016  784.47  549.64   70% 
2017  325.62  231.95   71% 
2018  386.01  331.23   86% 
2019  367.54  276.90   75% 
2020  184.93   138.74   75% 
2021  280.89   73.407   26% 

2Q2022  332.45  34.076  10% 

TOTAL               5,425.8               3,247.93  60% 
             *Source: Free Balance data as of 2 August 2022 

2. IF PORTFOLIO 

In  2022,  the  government  started  implementation  of  program budgeting, where  IF  program portfolio was 
changed  to  be  in  line  with  the  programs  from  the  relevant  Line  Ministries  as  the  project  owner  that 
implementing the projects. In line with this program budgeting initiative, the IF Program Portfolio has been 
transformed into a new structure that consisted of 26 programs, 70 sub‐programs, and activities level. 

Table 4: IF Programs up to 2021 and new IF Program and Sub‐Program Portfolio from 2022 

Program before 2021  Program from 2022  Sub‐Program name  Lines

1. Agriculture  1. Agriculture  79701: Irrigation 2 
79729: Preparation of study, design & supervision of projects

2. Water and Sanitation  2. Water and Sanitation  97707: Master Plan 5 
42002: Water resources management 
97701: Water maintenance
79802: Sewer
79806: Preparation of study, design & supervision of projects

3. Rural and Urban 
Development 

3. Rural and Urban 
Development 

79901: Rural and Urban Development  2 

02603: Preparation of study, design & supervision of projects
4. Electricity  4. Electricity  80201: Electric Energy 2 

80202: Preparation of study, design & supervision of projects
5. Public Buildings  ‐  All projects for public buildings transferred to the Good 

governance and institutional management Program 
‐ 

6. Ports  5. Ports  87402: Ports 3 
87402: Marine infrastructure
87403: Preparation of study, design & supervision of projects

7. Airports  6. Airports  80901: Airports 2 
80906: Preparation of study, design & supervision of projects

8. Education  7. Education and Training  97946: Schools 3 
97947: Universities
97943: Preparation of study, design & supervision of projects

9. Health  8. Health  80501: Hospital/Clinic 2 
80510: Preparation of study, design & supervision of projects

10. Tourism  9. Tourism  91201: Tourism sector  2 
126: Preparation of study, design & supervision of projects

11. Security and Defence  10. National Security  36613: Security 2 
36615: Preparation of study, design & supervision of projects
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11. National Defence  38810: Defence 2 
38811: Preparation of study, design & supervision of projects

12. Roads  12. Roads and Bridges 
 

54801: Development, building, rehabilitation, and good 
management of roads, bridges and flood control 

5 

54802: Road, bridge and flood control infrastructure 
97702: Maintenance of roads

13. Bridges  87302: Bridges
02603: Preparation of study, design & supervision of projects

14. Tasi Mane  13. Management of Oil and 
Minerals Resources 

40104: Tasi Mane 3 
40112: Oil and gas
51054: Preparation of study, design & supervision of projects

15. Financial System and 
Supporting 
Infrastructure 

14. Public Financial 
Management 

02313: Finance sector 2 

02603: Preparation of study, design & supervision of projects

16. Maintenance and 
Rehabilitation 

15. Maintenance, 
rehabilitation and 
response to damaged 
structures by disaster 

97707: Clean water and sanitation 5 
97704: Buildings and housing
97708: Electricity
97705: Roads
97706: Bridges and flood control

17. Youth and Sports  16. Gender Equality and 
Social Inclusion 

98054: Youth and sports 5 

18. Social Solidarity  98049: Other infrastructure
98053: Monuments
30101: Development of youth area
97943: Preparation of study, design & supervision of projects

19. Information System 
Support 

17. Telecommunications  25213: Information System 2 
36615: Preparation of study, design & supervision of projects

20. Design and 
Supervision  

‐   All projects from the Design and Supervision Program 
transferred to the relevant sub‐programs 

‐ 

21. External Loans  ‐   All projects from the External Loan Program transferred to the 
relevant sub‐programs (Roads & Bridges, etc.)  

 

‐  18. Guarantee of freedom 
of expression and 
access to information 

43906: Dissemination of information on government action and 
the development program

3 

43907: Encouraging of diversification of media 
51054: Preparation of study, design & supervision of projects

‐  19. Protection and 
conservation of the 
environment 

98103: Conservation of Biodiversity  2 

97943: Preparation of study, design & supervision of projects

‐  20. Culture and Heritage  02418: Development and social changes  2 

02603: Preparation of study, design & supervision of projects
‐  21. Investment and 

economic 
diversification 

58503: Development and promotion of economic activities 4 
98322: Create job opportunities
98339: Development of trade infrastructure 
97943: Preparation of study, design & supervision of projects

‐  22. Good governance            
and institutional 
management 

51002: Institutional management 4 
51005: Public Buildings
51054: Preparation of study, design & supervision of projects
51047:  Technical and administrative support to CAFI 

‐  23. Transport  98103: Land Transport Infrastructure  2 
97943: Preparation of study, design & supervision of projects

‐  24. Court services support 
for population 

17106: Court buildings 2 
36615: Preparation of study, design & supervision of projects

‐  25. Access to Justice  39212: Prison services 1 

‐  26. Territorial Planning  98402: Development and coordination of the implementation 
of urban planning instruments

1 

Since establishment of the Fund in 2011, in total 1,972 projects in the IF Portfolio, including 1,096 completed 

projects. For the current period 2022‐2023, 849 projects under the Infrastructure Fund, including 297 ongoing 

projects, 130 projects with contracts  from the period 2021/2022, and 422 projects under  the preparation 

stage. The summary of the IF Programs and Projects is presented in the table below. 
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Table 5: Current Program Portfolio of the Infrastructure Fund for 2023  

N  IF Program 
Ongoing 
projects 

Contracts 
2021/2022 

Projects under 
preparation 

TOTAL  Share, % 

1  Public Financial Management  1  0  5  6  1% 

2  Culture and Heritage  0  2  0  2  0.2% 

3  Roads and Bridges  158  65  199  422  50% 

4  Urban and Rural Development  3  7  5  15  2% 

5  Court Services to the Population  2  0  2  4  0.5% 

6  Telecommunications  2  3  0  5  1% 

7  National Security  4  6  27  37  4% 

8  National Defense  2  3  16  21  2% 

9  Access to Justice  0  0  1  1  0.1% 

10 
Management of Oil and Minerals 
Resources 

0  0  3  3 
0.4% 

11 

Guarantee of freedom of 
expression and access to 
information 

0  0  4  4 
0.5% 

12  Transport  0  0  5  5  1% 

13 
Good Governance and Institutional 
Management 

4  2  34  40 
5% 

14  Agriculture  3  0  17  20  2% 

15  Water and Sanitation  18  0  6  24  3% 

16  Electricity  81  12  9  102  12% 

17  Health  5  4  8  17  2% 

18  Airports  3  1  10  14  2% 

19  Ports  1  0  11  12  1% 

20 
Maintenance, Rehabilitation and 
Structure Damaged by Disaster 

0  9  15  24 
3% 

21  Education and Training  1  6  10  17  2% 

22 
Gender Equality and Social 
Inclusion 

8  0  17  25 
3% 

23 
Protection and Conservation of 
Environment 

0  0  2  2 
0.2% 

24  Tourism  1  2  3  6  1% 

25 
Investment and Economic 
Diversification 

0  4  10  14 
2% 

26  Territorial Planning  0  4  3  7  1% 

   Total  297  130  422  849  100% 

The description of each program and projects that financed through the Infrastructure Fund,  including the 

budget  allocation  for  the  fiscal  year  2023  to  cover  on‐going  projects,  and  projects  under  preparation 

(procurement and study), are presented in the following sub‐sections. 

2.1.	Public	Financial	Management	Program	

Strong public financial management is very important, as it is a central element of well‐functioning of public 
administration, including recording all the government activities in relation to budget execution in promoting 
the transparency and accountability of public expenditure. The Infrastructure Fund provides support to both 
soft infrastructure of public financing management such as system development and enhancement, and hard 
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capital infrastructure for office buildings, large hardware installation, such as centralized data center, and other 
facilities under the direct supervision of the Ministry of Finance. From 2022, the name of the IF Program has 
been changed to the Public Financial Management. 

Currently, there are 6 projects under the Public Financial Management Program, including: 

 1 ongoing project; 
 5 projects under preparation. 

The budget for the Public Financial Management Program for 2023 is US$ 3,100,000.  

2.2.	Culture	and	Heritage	Program	

The Infrastructure Fund provides financial support to the facility development to preserve important cultural 
heritage from the past that becomes important example for young and future generations.  According to SDP, 
Timor‐Leste has an incredibly rich and diverse cultural heritage. To support the new national cultural institutions, 
and the development of the creative economy, it’s essential to encourage our cultural diversity and build respect 
for our cultural heritage and shared history2. The cultural heritage, archives and exhibitions are the important 
tourism attractions that will bring revenue for the government in the future.   

Currently, there are 2 projects under the Culture and Heritage Program, including:  

 2 contracts from 2021/2022. 

The budget for the Culture and Heritage Program for 2023 is US$ 850,000. 

2.3.	Roads	and	Bridges	Program		

Well‐constructed and maintained road system should be resilient to the climate and weather conditions and 
it`s  essential  for  economic  growth,  social  cohesion,  and  national  security.  According  to  the  Strategic 
Development Plan 2011 – 2030, the development of roads in Timor‐Leste has one of the highest priorities. 
The aim of the Program under the Infrastructure Fund is to support movement of goods and services as well 
as to improve connectivity for transportation between municipalities to various centers. Roads have a strong 
economic and social impact because provide access to isolated areas, reduce time and cost of transportation. 
In 2022, the Roads Program merged with the Bridges Program into one “Roads and Bridges”.  

Good and well‐maintained bridges are crucial for ensuring reliable access to markets, education, and health 
services and for security and social stability. These are fundamental requirements for economic and social 
development that are recognized by the Government and stated in SDP. Therefore, construction of new roads 
and bridges, rehabilitation of deteriorated bridges and widening of narrow bridges was justified by high traffic 
and ranked it as a high priority.  

Currently, there are 422 projects under the Roads and Bridges Program, including: 

 158 ongoing projects; 
 65 contracts from 2021/2022; 
 199 projects under preparation. 

The budget for the Roads and Bridges Program for 2023 is US$ 104,054,542. 

2.4.	Rural	and	Urban	Development	Program	
The objective of this Program is to ensure that planning for economic activity based on maximizing regional 
and local resources and should reduce the gap in progress between urban and rural areas. Support of the rural 
Infrastructure development is a priority for the government because of the large portion of the population, living 
in  the  rural  areas  in  Timor‐Leste.  From  2022,  the  Rural  and  Urban  Development  Program  under  the 
Infrastructure Fund Portfolio remains the same.  

                                                 
2 Strategic Development Plan 2011-2030. Pages 63-66 
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Currently, there are 15 projects under the Urban and Rural Development Program, including: 

 3 ongoing projects; 
 7 contracts from 2021/2022; 
 5 projects under preparation. 

The budget for the Rural and Urban Development Program for 2023 is US$ 9,063,931. 

2.5.	Court	services	support	for	population	Program	

In order to provide better and effective services to the population, the court sector also requires development 
of physical infrastructure. The IF investments for projects cover mainly construction of the courts and supporting 
facility. From 2022, the Court services support for population Program is under the new IF Portfolio.   

Currently, there are 4 projects under the Court services support for population Program, including: 

 2 ongoing projects; 
 2 projects under preparation. 

The budget for the Court services support for population Program for 2023 is US$ 3,805,127. 

2.6.	Telecommunications	Program		
The information system and communications are very important as industry and commerce rely on rapid and 
stable with adequate capacity and coverage  to meet users’ demand.  Improving  information  technology  to 
support service delivery is one of the priorities of SDP3. Therefore, since 2011 the government through the 
Infrastructure  Fund  has  already  invested  into  the  National  Connectivity  Program  (NCP).  Currently,  the 
government  is  in the process of modernization of the system information and data transmission with fiber 
optic via submarine cable that should increase the speed of data transfer, and overall internet services. 

There are 5 projects for the fiscal year of 2023 under the Telecommunications Program, including: 

 2 ongoing projects; 
 3 contracts from 2021/2022. 

The budget for the Telecommunications Program for 2023 is US$ 16,119,537. 

2.7.	National	Security	Program		

The Infrastructure Fund supports the National security program that mainly related to construction of the 
facilities that contribute to the efficiency of the national security  institutions to carry out tasks in order to 
accomplish the mission. Especially, VIII Constitutional Government focuses on priority of the border control 
between Indonesia and Timor‐Leste. From 2022, the Security and Defence Program for the new IF Portfolio 
divided into two separate: National Security Program, and National Defence Program. The Programs covers 
Border surveillance points, Police Headquarter (National and Municipal); Police stations; Bairros PNTL. 

Currently, there are 37 projects under the National Security Program, including: 

 4 ongoing projects; 
 6 contracts from 2021/2022; 
 27 projects under preparation. 

The budget for the Security Program for 2023 is US$ 4,706,542. 

2.8.	National	Defence	Program		

Defence has a high priority for Timor‐Leste. Development of a professional, respected defence force that is 
under democratic control and that has the capability to defend our nation, while also contributing to efforts 
for  regional  and  global  peace  and  stability.  Professional  defence  force  throughout  the  whole  country  is 

                                                 
3 Strategic Development Plan 2011 – 2030 (SDP), page 184 
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necessary to protect sovereignty and support national order. From 2022, the Security and Defence Program 
for the new IF Portfolio divided into two separate programs, including the National Defence Program.  

Currently, there are 21 projects under the National Defence Program, including: 

 2 ongoing projects; 
 3 contracts from 2021/2022; 
 16 projects under preparation. 

The budget for the Defence Program for 2023 is US$ 618,700. 

2.9.	Access	to	Justice	Program	

The Access to Justice Program is under the new IF Portfolio program from 2022. According to SDP 2011‐2030, 
justice sector plays a crucial role in the consolidation of peace and stability, guaranteeing the rule of law and 
promoting accountability and transparency in our institutions. 

Currently, there is 1 project under the Access to Justice Program, including: 

 1 project under preparation. 

The budget for the Access to Justice Program for 2023 is US$ 20,000. 

2.10.	Management	of	Oil	and	Minerals	Resources	Program	

Management of oil and mineral resources is a new program that substitute the previous program “Tasi Mane” 
to  construct  the  infrastructure  facilities  and  support  Southern  coast  Oil  and  Gas  development.  Now,  the 
coverage of the program is extended beyond southern coast development, including the initiative in northern 
coast  of  Timor‐Leste.  The  program  focuses  on  investments  in  the  petroleum  and  mineral  sectors  that 
potentially  contribute  revenue  to  Timor‐Leste.  This  revenue  will  help  to  finance  health  care,  education, 
security  &  and  to  build  and  maintain  the  infrastructure.  The  new  program  portfolio  combined  with  the 
previous Tasi Mane Program, and covers projects that at present under the preparation stage. 

Currently, there are 3 projects under the Oil and Minerals Resources Program, including: 

 3 projects under preparation. 

The budget for the Management of Oil & Minerals Resources Program for 2023 is US$ 1,100,000. 

2.11.	Guarantee	of	freedom	of	expression	and	access	to	information	Program	

The Guarantee of freedom of expression and access to information Program is among the new Programs under 
the  IF Portfolio  in 2022.  The Government developing a  framework and supporting  independent and diverse 
media as  the essential  sources of  information  to deliver  the  information  to all  citizens.  IF  provides  financial 
support to construct supporting facility under this program, including building, studio, transmission tower, etc. 

There are 4 projects under the Guarantee of freedom of expression & access to information Program, including: 

 4 projects under preparation. 

The budget for the Program for 2023 is US$ 50,000. 

2.12.	Transport	Program	

Since the establishment of  the  Infrastructure Fund  in 2011,  the Transport Program was  in  the  IF Portfolio 
during the period 2011 – 2012, and then it was divided into Roads, Bridges, Ports, and Airports. From 2022, 
the  Transport  Program  recreated  for  integrated  transport  framework  system,  services  and  facilities  to 
facilitate  inclusive economic and  social development. Access  to  sustainable and  safe  transport  system  for 
commerce, employment, and social services is very important for Timor‐Leste. The program aim is to help 
build and maintain transport infrastructure across the whole country4.  

                                                 
4 Transport Sector Master Plan, 2018 
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There are 5 projects under the Transport Program, including: 

 5 projects under preparation. 

2.13.	Good	governance	and	institutional	management	Program	

Good governance and institutional development are important aspects of the nation building, and IF must 
also  support  the  development  of  the  infrastructure  that  contribute  to  the  good  governance  and  public 
institutions to provide services for population.  Since the establishment of the Fund in 2011, the government 
supports construction of public buildings that contributes to productivity of the public institutions. The budget 
allocation for 2023 covers the public building projects, and operational cost of the Major Projects Secretariat 
that provides  technical and administration  support  to  the Council  for Administration of  the  Infrastructure 
Fund (CAFI).  

 There are 40 projects under the Good governance & institutional management Program, including: 

 4 ongoing projects; 
 2 contract from 2021/2022; 
 34 projects under preparation. 

The budget for the Good governance & institutional management Program for 2023 is US$ 3,240,311. 

2.14.	Agriculture	Program	

The Agriculture Program has a high priority for Timor‐Leste, as the infrastructure development is the central 
element with the goal to support food production, improve distribution and food security directly through 
enhancing accessibility and indirectly by increasing the number of jobs and income. More than 63%5 of the 
households in the country depend on the agriculture sector. The Irrigation schemes are considered by the 
Ministry of Agriculture and Fisheries as a major component for resuscitation in order to achieve targets of 
self‐sufficiency in staple food crops, rice, and maize. From 2022, the Agriculture Programs remains the same. 

Currently, there are 20 projects under the Agriculture Program that mainly for the irrigation sector, including: 

 3 ongoing projects; 
 17 projects under preparation. 

The budget for the Agriculture Program for 2023 is US$ 8,334,928. 

2.15.	Water	and	Sanitation	Program	

Access to clean water and sanitation is very critical to Timor‐Leste, as it should help to improve public health, 
create new jobs and encourage rural development, make it easier to maintain and sustain our valuable water 
resources, and allocate limited water resources. From 2022, the Water and Sanitation Program under the new 
IF Portfolio remains the same.    

Currently, there are 24 projects under the Water and Sanitation Program, including: 

 18 ongoing projects; 
 6 projects under preparation. 

The budget for the Water and Sanitation Program for 2023 is US$ 2,461,808. 

2.16.	Electricity	Program	
The  objective  of  the  Electricity  Program  is  to  provide  reliable  electricity  generation,  transmission,  and 
distribution throughout Timor‐Leste. The program aim is to build two power plants at Hera, and Betano; and 
to install 150KV nationwide power line grid plus 20KV distribution lines, 9 substations, medium and low voltage 

                                                 
5 Strategic Development Plan 2011 – 2030 (SDP), pages 121 – 122 & 124 
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of house connection. The importance of reliable electricity supply is essential for the nation and economic 
development. From 2022, the Electricity Program under the new IF Portfolio remains the same. 

Currently, there are 102 projects under the Electricity Program, including: 

 81 ongoing projects; 
 12 contracts from 2021/2022; 
 9 projects under preparation. 

The budget for the Electricity Program for 2023 is US$ 6,629,705. 

2.17.	Health	Program	
The infrastructure facilities for the Health Program such as hospitals, clinics, medical warehouse, and medical 
equipment  for  the  relevant projects  are  very  important  to provide effective health  services  to all  citizens. 
According to the Strategic Development Plan of Timor‐Leste, the goal by 2030 is to have healthier population 

because of comprehensive, high‐quality health services accessible to all Timorese people6.  From 2022, the 

Health Program under the new arrangement of the IF Portfolio remains the same. 

Currently, there are 17 projects under the Health Program, including: 

 5 ongoing projects; 
 4 contracts from 2021/2022; 
 8 projects under preparation. 

The budget for the Health Program for 2023 is US$ 3,972,188. 

2.18.	Airports	Program	
The airports and international air travel for Timor‐Leste are essential for development of business and tourism. 
However, the country has a lack of airports suitable for international standards accepted by the International 
Civil Aviation Organization (ICAO). Domestic aviation services are limited to chartered fixed‐wing aircraft and 
helicopter  services  and  the  airfields  served  are  inadequate  to  handle  larger  aircraft  and  more  intensive 
services. The Government has a vision to improve and develop existing airports in Dili, Suai, Baucau, Maliana, 
and Viqueque as it is stated in SDP. In 2022, the Airports Program under the IF Portfolio remains the same. 

Currently, there are 14 projects under the Airports Program, including: 

 3 ongoing projects; 
 1 contract from 2021/2022; 
 10 projects under preparation. 

The budget for the Airport Program for 2023 is US$ 17,493,998. 

2.19.	Ports	Program	
Development of ports  is a  strategic priority  to support economic growth and  local  industry, export‐import 
activities that require fast and reliable freight services. Currently, only Dili port is serving all shipments in Timor‐
Leste. And  the port’s  capacity  is not  sufficient  for  the  future. Moreover,  the  regional ports  are  also  in poor 
condition7. The SDP target is to relocate the main port of Dili to Tibar Bay and rehabilitate regional ports. From 
2022, the Ports Program under the new IF Portfolio remains the same.  

Currently, there are 12 projects under the Ports Program, including: 

 1 ongoing project; 
 11 projects under preparation. 

The budget for the Ports Program for 2023 is US$ 718,698. 

                                                 
6 Strategic Development Plan 2011 – 2030 (SDP), pages 35 ‐ 36 
7The exception is the port in Oecusse which has been upgraded to handle freight and passenger traffic with JICA  
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2.20.	Maintenance,	rehabilitation	and	response	to	damaged	structures	by	disaster	Program		

The Maintenance and Rehabilitation Program was proposed by the Government under IF during the budget 
review committee in 2016 in order to keep infrastructure facilities, such as road and water supply, in a proper 
condition. With the implementation of government initiative of program budgeting from 2022, the IF projects 
for the regular maintenance, rural road rehabilitation, were merged under the Roads and bridges Program. 
From 2022, the Maintenance and Rehabilitation Program transformed into the “Maintenance, rehabilitation 
and response to damaged structures by disaster” Program with new sub‐programs under the new IF Portfolio 
and the projects under the consideration of this program cover only the projects related to the rehabilitation 
and recuperation from the natural disaster. The new project Portfolio covers roads and bridges, power sector, 
water, and community housing to response the future calamity. 

Currently, there are 24 projects under the Maintenance and Rehabilitation Program, including: 

 9 contract from 2021/2022; 
 15 projects under preparation. 

The budget for the Program for 2023 is US$ 7,345,279. 

2.21.	Education	and	Training	Program	
The education policy is based on the National Education Strategic Plan8 which recognizes current situation and 
challenges that affect the MoE’s ability to meet the country’s obligations towards education development, 
and other national priority targets. It provides sector‐wide support that will guide implementation at all levels 
in the country, involving development partners and key stakeholders. From 2022, the program changed to the 
Education and Training Program. 

Currently, there are 17 projects under the Education and Training Program, including: 

 1 ongoing project; 
 6 contracts from 2021/2022; 
 10 projects under preparation. 

The budget for the Education and Training Program for 2023 is US$ 4,269,819. 

2.22.	Gender	Equality	and	Social	Inclusion	Program		

The Gender equality and social inclusion is a new IF Program that accumulates various projects that contribute 
to  social  cohesion and promote equality.  It  consists of  the previous project portfolio  (1)  Youth and  sports 
program; and (2) Social solidarity program that from 2022 have been merged into this new program.  

According to SDP, “Social capital”, the Youth and Sports sector has significant  importance for Timor‐Leste`s 
development9. According to the Strategic Development Plan, the Youth and Sports sector will help to re‐shape 
Timor‐Leste and  contribute  to  the  transformation of our  society and economy. Therefore,  IF also provides 
support to construct infrastructure facility or structures that contribute to the successful implementation of 
this program.  

Currently, there are 25 projects under the Gender Equality and Social Inclusion Program, including: 

 8 ongoing projects; 
 17 projects under preparation. 

The budget for the Gender Equality and Social Inclusion Program for 2023 is US$ 1,652,211. 

                                                 
8 Ministry of Education, Timor‐Leste, National Education Strategic Plan 2011 – 2030 
9 Strategic Development Plan 2011 – 2030 (SDP), pages 16 & 52‐54  
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2.23.	Protection	and	conversation	of	environment	Program	

There  are  some  new  Programs  under  the  IF  Portfolio  in  2022,  including  Protection  and  conversation  of 
environment  Program.  According  to  SDP,  people  of  Timor‐Leste  have  a  strong  relationship with  the  natural 
environment.  For  sustainably  it’s  important  to ensure environmental  regulation enforced  for  comprehensive 
protection and conservation legislation necessary to meet constitutional and international obligations10. In line 
with SDP, in 2022 the government through the Infrastructure Fund considers the environmental conservation 
projects to protect the flora and fauna and taking the potential economic benefit in the long‐run perspective. 

Currently, there are 2 projects under the Protection and conversation of environment Program, including: 

 2 projects under preparation. 

The budget for the Protection & conversation of environment Program for 2023 is US$ 25,000. 

2.24.	Tourism	Program	
The tourism sector in Timor‐Leste is at the early stage of development with limited, but growing, numbers of 

international  tourists,  and  emerging  tourism  infrastructure11.  The  infrastructure  planning,  including  the 
prioritization of projects, will consider the needs of the tourism industry to ensure that the industry is not held 

back by poor access or a lack of critical infrastructure12. Ten projects have already been completed from 2011, 
including Design and supervision for new construction of Marina Square in Bidau, and 6 CPLP projects (e.g. 
Rehabilitation  of  the  Convention  Center  in Dili,  CCD).  From 2022,  the  Tourism Program under  the  new  IF 
Portfolio arrangement remains the same. 

Currently, there are 6 projects under the Tourism Program, including: 

 1 ongoing project; 
 2 contracts from 2021/2022; 
 3 projects under preparation. 

The budget for the Tourism Program for 2023 is US$ 422,400. 

2.25.	Investment	and	economic	diversification	Program	

The Investment and economic diversification Program is under the new IF Portfolio from 2022. Promotion of 
investment and economic development is one of the priorities of the government  in Timor‐Leste. Public and 
private investment in core and productive infrastructure, forming the foundation of a strong and growing market 
economy, attracting domestic and international investors and supporting successful local businesses. Growth in 
the economy has been a result of increased public sector expenditure and private sector investment. 

Currently, there are 14 projects under the Investment and economic diversification Program, including: 

 4 contracts from 2021/2022; 
 10 projects under preparation. 

The budget for the Investment and economic diversification Program for 2023 is US$ 1,089,000. 

2.26.	Territorial	Planning	Program	

The Territorial Planning Program  is under  the new  IF Portfolio  from 2022. According  to SDP,  the National 
Planning Framework  is necessary  to guide  the acceleration of sustainable economic growth and equitable 
development from national level to suco level. 

Currently, there are 7 projects under the Territorial Planning Program, including: 

 4 contracts from 2021/2022; 

                                                 
10 Strategic Development Plan 2011‐2030. Pages 55‐56 
11 Strategic Development Plan 2011 – 2030 (SDP), page 144  
12 Strategic Development Plan 2011 – 2030 (SDP), page 145 
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 3 projects under preparation. 

The budget for the Territorial Planning Program for 2023 is US$ 600,000. 

 

3. IF BUDGET SUMMARY  

The budget for the Infrastructure Fund for 2023 is $201,743,720. The following table presents the summary 

of the IF budget for 2023, and projection for the period 2024‐2027. 

Table 6: Summary of the Infrastructure Fund’s Budget for 2023, and projection for 2024‐2027 

 

The details of the IF budget for the 2023 period are presented in the following Annexes. 
 

 

 

 

 

 

 

 №   Nome de Programa 
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado 

até Dezembro 

2021 

  Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

 Alocação do 

Orçamento de 

2023 

 Alocação do 

Orçamento de 

2024 

 Alocação do 

Orçamento de 

2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

5,051,736       1,038,676        332,453              225,285              3,766,146           201,744            1,300,642        1,201,401        746,326           292,312          

1      Agrícultura  154,889          3,033               5,775                  5,977                  145,879              8,335                50,382             29,146             18,254             15,000            

    2   Água e Sanitação  254,708          5,969               9,150                  3,964                  184,274              2,462                69,190             64,455             51,205             38,000            

    3   Desenvolvimento Urbano e Rural  58,608            17,964             11,989                13,496                27,148                9,064                12,801             5,693               1,790               ‐                 

    4   Boa Governança e Gestão Institucional  131,548          651                  11,054                2,665                  129,240              3,240                42,947             62,121             21,251             9,603              

    5   Educação e Formação  177,962          1,621               7,749                  4,332                  172,009              4,270                45,579             57,884             29,070             6,187              

    6   Electricidade  75,266            38,444             11,420                6,696                  30,127                6,630                26,278             15,810             5,638               2,500              

    7   Telecomunicações  61,955            6,854               16,815                10,707                44,394                16,120              16,993             9,200               1,050               ‐                 

    8   Saúde  89,064            8,869               2,777                  1,306                  78,889                3,972                18,359             28,450             20,070             5,800              

    9   Segurança Nacional   51,538            3,462               6,100                  5,932                  42,144                4,707                14,751             20,366             3,302               ‐                 

  10   Defesa Nacional   157,871          2,233               4,078                  2,115                  153,523              619                   33,733             65,417             41,585             12,500            

  11   Igualdade de Género e Inclusão Social  54,086            5,635               5,126                  1,567                  46,884                1,652                11,023             26,920             4,411               ‐                 

  12   Gestão de Recursos Petróleos e Minerais  891,312          12,646             2,150                  ‐                      878,665              1,100                345,531           279,154           170,096           89,821            

  13   Aeroportos  315,738          68,575             40,141                19,134                228,029              17,494              85,569             75,070             44,301             13,500            

  14   Estradas e Pontes  1,834,498       790,587           164,495              115,153              967,253              104,055            340,838           247,211           156,283           50,791            

  15   Portos  126,935          1,180               2,958                  802                     124,954              719                   39,027             46,879             32,708             11,000            

  16   Turismo  1,686              105                  1,033                  448                     499                     422                   761                  ‐                  ‐                  ‐                 

  17   Gestão Financeira Pública  116,565          66,447             3,030                  2,300                  47,818                3,100                16,637             22,483             9,816               3,221              

  18 
 Manutenção, Reabilitação e resposta a 

estruturas danificadas calamidades 
96,765            ‐                   17,529                22,867                73,898                7,345                39,365             20,061             2,006               ‐                 

  19   Investimento E Diversificação Económica  312,608          ‐                   2,576                  753                     311,855              1,089                65,525             94,718             120,000           30,000            

  20   Cultura e Património  5,355              ‐                   950                     811                     4,544                  850                   3,194               500                  ‐                  ‐                 

  21 
 Aproximar os serviços dos Tribunais da 

População 
47,783            4,402               4,408                  4,108                  39,273                3,805                8,119               15,859             6,780               3,390              

  22 
 Garantir à liberdade de expressão e acesso 

à informação 
1,100              ‐                   450                     ‐                      1,100                  50                     2,140               910                  ‐                  ‐                 

  23   Protecção e Conservação do Ambiente  4,000              ‐                   100                     ‐                      4,000                  25                     1,200               2,375               400                  ‐                 

  24   Transportes  26,700            ‐                   400                     ‐                      26,700                ‐                    8,290               10,700             6,310               1,000              

  25   Acesso à Justiça  200                 ‐                   50                       ‐                      200                     20                     160                  20                    ‐                  ‐                 

  26   Ordenamento do Território  2,999              ‐                   150                     150                     2,849                  600                   2,249               ‐                  ‐                  ‐                 

 Total Programa Fundo das Infraestruturas 
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Annex 7:   List of emergency projects in 5 Municipalities from 2013 (Package B: 9 projects), 

BL‐8090453; 

Annex 8:   List of emergency projects for roads (Package C: 9 projects), BL‐8090454; 

Annex 9:   List of road projects in 12 Municipalities (Package D: 20 projects), BL‐8090455; 

Annex 10:  List of 135 projects for Rehabilitation of Roads and Bridges in 12 Municipalities, remain 
87 projects; 

Annex 11:  List of 8 projects for rehabilitation of bridges, remain 7 projects; 

Annex 12:  List of projects for the Maintenance and Rehabilitation Program 

(BL‐9770102 and 97701013) – 127 projects; 

Annex 13:  List of emergency projects due to flooding on 13 March 2020 in Dili, Road Program 

Annex 14:  List of emergency projects for the Water and Sanitation Program 

Annex 15: List of emergency projects for transmission and distribution of electricity 

Annex 16: List of infrastructure projects for the preparation of feasibility study, detailed design              
for rehabilitation and construction from MPW 

Annex 17: List of flood control projects from MPW 

Annex 18: List of supervision for road rehabilitation projects from MPW 
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Annex	1:	The	State	Budget	of	the	Infrastructure	Fund	by	Programs	and	Projects	for	2023		

 
  

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

Program Agrícultura 154,889          3,033                 5,775               5,977               145,879           8,335             50,382           29,146           18,254             15,000            

79701 Sub Program: Irrigação

1 7970105 Construção e supervisao da Irrigação de Maukola Construction of irrigation Maukola             9,703  ‐                   9,703             3,881           1,941           970               

2 7970106 Construção e supervisao da Irrigação de Beikala Construction of irrigation Beikala             8,112  ‐                   8,112             3,245           1,622           811               

3 7970110 MAP Construção e supervisao da Irrigação de Galata Construção de Irrigacão de Galata            11,030  ‐                     1,696               2,206 8,824               2,647 3,706             2,471            

4 7970112 MAP Construção e supervisao da Irrigação de Dardau Construção de Irrigacão de Dardau              4,010  2,092                 895                  1,517 401                  401

5 MAP Construção e supervisao do Porto Pesqueiro, Metinaro Construção e supervisao do Porto Pesqueiro, Metinaro            45,000  ‐                     45,000             10,000           10,000           10,000             15,000            

6 7970135 MAP Construçãode Irrigação de Laivai             7,508  ‐                   1,300              1,502 6,006             3,604 2,402          

7 7970138 MAP Construction of Maliana II  Irrigation Project           11,277  ‐                   150                 11,277           4,511           2,255           1,128            

8 7970139 MAP Construction of Irabare Irrigation Project           13,407  ‐                   150                 13,407           5,363           2,681           1,341            

9 7970140 MAP Construction of Watuwa Irrigation Project           27,184  ‐                   150                 27,184           10,874         5,437           2,718            

113 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

10 7970137 MAP
Consepcao, Konstrusaun e Supervisao do Porto 

Pesqueiro, Metinaro

Detailed Engineering Design of New Fisherman Port, 

Suco Duyung, Metinaro
                273  182                    37                    92                    92

11 7970136 MAP

Estudo detailado eskemas irigasaun: Luge, Uaimui, Lore 

2, Saketo, Belia, Uaimori, Kairui, Sare, Atabae‐Loes, 

Miguir, Aquedutu Maliana 1, Halicou, Anapal & Tafara 

inklui revizaun irigasaun Maukola 

Estudo detailado eskemas irigasaun: Luge, Uaimui, 

Lore 2, Saketo, Belia, Uaimori, Kairui, Sare, Atabae‐

Loes, Miguir, Aquedutu Maliana 1, Halicou, Anapal & 

Tafara inklui revizaun irigasaun Maukola

                990  ‐                     500                  220                  770                  539 231               

12 7972913 MAP
Feasibility study and Detailed Design of Dam Scheme  in 

Timor‐Leste 

Estudo de Viabilidade e Desenho Detalhado do 

Esquema de Barragem em Timor‐Leste
                500  ‐                     50                    500                  200                100                50                   

13 7972905 MAP

Inisiasaun estudo detailado ba desenvolvimento 

baragen retensaun be iha Laclo/Remexio, 

Belulik/Kablake/Kablake hun no Caraulun/ Sui

Desenho e Supervisão de Novos Projetos de iniciação 

DED de retenção de baragem de água em Laclo / 

Remexio, Belulik / Kablake / Kablake hun and Karaulun 

/ Sui

             1,000  ‐                     50                    1,000               400                200                100                 

14 7972907 MAP Supervisão de Construção da Irrigacão de Galata Supervisão de Construção de Irrigacão de Galata              1,681  ‐                     304                  168                  1,513               672 672                168               

15 7972908 MAP Supervisão de Construção da Irrigação de Laivai Supervisão de Construção da Irrigação de Laivai                 761  ‐                     200                  81                    680                  325 355               

16 7972909 MAP Supervisão de Irrigacão de Dardau Supervisão de Construção de Irrigacão de Dardau              1,097  759                    43                    283                  55                    55

17 7972902 MAP FS, DED and BOQ for Fishing Port Alto Mar             1,500  ‐                   50                   1,500             600              300              150               

18 7972912 MAP FS, DED and BOQ for Jetty             2,075  ‐                   50                   2,075             830              415              208               

19 7972903 MAP
Supervision of the Construction of Maliana II  Irrigation 

Project
             1,692  ‐                     50                    1,692               676                338                169                 

20 7972901 MAP
Supervision of the Construction of Irabare Irrigation 

Project
             2,011  ‐                     50                    2,011               804                402                201                 

21 7972904 MAP
Supervision of the Construction of Watuwa Irrigation 

Project
             4,078  ‐                     50                    4,078               1,631             816                408                 

22 Novo MAP Ressettlement ‐ Site Clearence for Agriculture Program ‐                     ‐                 

No.

MAP

Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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Annex 1: The Budget of the Infrastructure Fund by Programs and Projects for 2023 (continuation) 

 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

Program Água e Sanitação 254,708          5,969                 9,150               3,964               184,274           2,462             69,190           64,455           51,205             38,000            

79801 Sub Program: Plano Diretor

1 7980101 MOP
Plano mestre, concepção de sistema e estudos relativos 

a Água e Saneamento (nível nacional)

Consulting Services for Detailed Engineering Design 

(DED) of Dili Urban Water Supply
2,718              1,053                 702                  1,627               38                    38                 

2 7980102 MOP
Construção e supervisão de Água e Saneamento (nível 

nacional)

Construção e supervisão de Água e Saneamento (Dili 

Water Supply)
10,000            ‐                     10,000             4,000             1,000            

3 Novo MOP

Design, construction and Supervision of Urban water 

supply and sanitation for 7 municipalities (Covalima, 

Aileu, Ainaro, Bobonaro, Ermera, Liquica and Manatuto

Master Plan for Urban water supply and sanitation for 

7 municipalities (Covalima, Aileu, Ainaro, Bobonaro, 

Ermera, Liquica and Manatuto

             2,500  ‐                     2,500               1,000             650                250                 

4 7980209 MOP
Projecto emergencia ba Inundasaun 13  de Marco 2020 

(Água e Saneamento)

Projecto emergencia ba Inundasaun 12 de Marco 2020 

(Água e Saneamento) ‐ Annxe A14
                691  404                    188                  168                  120                  20                 

5 7980702 MOP
Water and Sanitation project in Baucau Municipality  (L‐ 

CF)
Water and Sanitation project in Baucau Municipality

 Refer to 

Program 

Emprestimo 

‐                     500                  251                2,000             2,000             2,000               2,000              

6 7980703 MOP
Water and Sanitation project For Viqueque, Lautem, and 

Same Municipality (L‐ CF)

Water and Sanitation project For Viqueque, Lautem, 

and Same Municipality

 Refer to 

Program 

Emprestimo 

‐                     600                  251                3,000             2,000             2,000               2,000              

7 7980204 MOP Dili Urban Water Supplay project  (L‐ CF) Dili Urban Water Supply project (Dili West) (L‐ CF)

 Refer to 

Program 

Emprestimo 

‐                     700                  251                5,000             5,000             5,000               5,000              

8
new_act137

6
MOP Dili Urban Water Supplay project  (L‐ CF) Dili Urban Water Supply project (Dili East) (L‐ CF) 

 Refer to 

Program 

Emprestimo 

251                5,000             5,000             5,000               5,000              

 Água e Sanitação (Emprestimos ADB)

9 7980703 MOP
Water and Sanitation project For Viqueque, Lautem, and 

Same Municipality
           47,000  ‐                     1,500               47,000             249                7,000             10,000           7,000               5,000              

10
new_act137

5
MOP Dili Urban Water Supply project (Dili West) (L)  Dili Urban Water Supply project (Dili West) (L)             60,500  ‐                     ‐                   ‐                   60,500             249                10,000           15,000           10,000             7,000              

 Água e Sanitação (Emprestimos World Bank)

11 7980706 MOP Water and Sanitation project in Baucau Municipality Water and Sanitation project in Baucau Municipality            28,900  ‐                     3,000               28,900             449                5,000             5,000             7,000               5,000              

12 new_act1376 Dili Urban Water Supply project (Dili East) (L) Dili Urban Water Supply project (Dili East) (L)           60,500  249              10,000         15,000         10,000           7,000            

79801 Sub Program: Esgotos

13 7980201 MOP Dili Drainagem ( Esgoto) ‐                   ‐               

14 7980204 MOP
Waste water disposal and treatment facility in 

Manatuto
‐                     ‐                 

15 7980205 MOP
Construction of public toliet and washing facilities 

(Baucau, Ermera)
‐                     ‐                 

16
Construction and supervision for Sewerege Treatment  

(CSTS) in  Clinica Bidau Toko Baru
            1,199  ‐                     1,199               599                240               

17 Manleuana River Training Works            6,427  ‐                   6,427             3,214           643              643               

18 Drainage Network in Manleu Area            2,304  ‐                   2,304             1,152           230              230               

19 Villa Verde Hillside Interceptor Channel            2,520  ‐                   2,520             1,260           252              252               

20 Mascharenhas Hillside Interceptor Channel            3,303  ‐                   3,303             1,651           330              330               

79806 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

21 Novo MOP/MdF
Preparasaun Desenho Detalhado be'e ba  

Funcionamento Porto Tibar
                500  ‐                     500                  200               

22 Novo MOP
Estudu, Preparação de Desenhos e Supervisão de Novos 

Projetos na area Agua e saneamento
‐                     ‐                 

23
Estudo Desenho e Construca Linha de Distribuicao 

Agua Potavel nas Zonas 2‐9 em Dili e Suai
‐                     ‐                 

24

Drilling and Installation of water pump and 

construction of 100m3 of the Reservoir at Hospital 

National Guido Valadares (HNGV) 

                254  239                    ‐                   15                   

No. Codigo Nome de Projeto

7980107

7980104

Nome de Subprojeto
Dono do 

Projecto

Construção e supervisão de Esgotos em DíliMOP

MOP
Estudo, Desenho e Construção Linha de Distribuição 

Água Potavel nas Zonas 2‐9 em Dili e Suai
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

25

Feasibility Study of Surface Water Resource 

Development for the Water Supply of Dili Metropolitan 

Area

                460  65                      266                  391                  3                      23                 

26

Pre‐ Feasibility Study of a Ground Water Resources 

Development Project for the Water Supply of Dili 

Metropolitan Area 

                342  211                    97                    131                  ‐                 

27 Detailed Design for water retention and transmision               254  ‐                   254                127              50               

28 7990106 MOP
Estudu, Construção e Supervição  Baragem ba Retenção 

Be

Construction and Supervision  for water retention and 

transmision
          15,000  ‐                     15,000             7,500             1,500             1,500              

29

Priorização  dos recursos hídricos nacionais e 

desenvolvimento Baragem programa de monitorização 

dos recursos hídricos e estudos ‐surface water

            1,500  ‐                     1,500               750                300               

30

Priorização  dos recursos hídricos nacionais e 

desenvolvimento Baragem programa de monitorização 

ba ground water

            1,300  ‐                     1,300               650                260               

31 7980727 MOP
Desenvolvimento de infraestrutura de abastecimento de 

água e saneamento em Centros Municipais

Consulting services for Detailed Engineering Design of 

Timor‐Leste Four Municipal Capitals  (Baucau‐Lospalos‐

Viqueque‐Same) Water Supply & Sanitation Project

             2,903  1,200                 1,042               1,352               352                  145               

32 7990106 MOP Estudu Construção Paragem ba Retenção ‐                   ‐               

33 7980104 MOP
Atividade 7980208: Projecto emergencia ba Inundasaun 

13 de Marco 2020 (Água e Saneamento)

Detailed Engineering Design (DED) of  Dili Sanitation 

and Drainage Master Plan‐Phase II
             1,058  998                    60                    (0)                   

34 Novo MOP
Compensasaun ba Rai no propriedade ba projetu iha 

Programa Água e Sanitação

79808 Sub Program: Gestão de Recursos Hídricos

35 8080208 MOP/MPM
Estudo e Levantamento de Abastecimento de Agua‐Dato 

Rua e Dato Tolu
‐                     ‐                 

798 Sub Program de Manutenção de Água

36 7980708 MOPTC
Konstrusaun Beé mos ho sistema Bomba (Multy Suco) 

Watuhaco no Fatulia ‐ Venilale ‐ Baucau
                484  396                    5                      44 44

37 7980719 MOPTC
Kanalizasaun Sistema Beé mos Husi Mau ‐ Ulo II ba 

Faulata Cassa Municipiu Ainaro
                183  140                    30                    27 15

38 9770132 MOPTC
Kanalizasaun Beé mos Sistema Gravitasaun Husi Qiar 

ba Bonuk Hatu‐Udo Municipiu Ainaro
                175  165                    9 0

39 7980709 MOPTC
Construction, rehabilitation and installation of clean 

water with system gravitation in Suco Fohorem Vila
                404  160                    183                  244

40 7980707 MOPTC
Konstrusaun Beé mos ho sistema Gravitasaun ba Multy 

Aldeia iha Suku Manulobas Maubisse
                353  167                    132                  64 122 35 87

41 7980711 MOPTC
Construction and Installation water Gravitation System 

in Mahaquidam Umberloic Manufahi Municipality
                499  393                    170                  39 67

42 7980710 MOPTC

Construction and Installation of Water Gravitation 

System for Multy Village (Manumera, Caimauk and 

Orana) Manufahi Municipality

                478  379                    36                    53 47

58,608            17,964               11,989             13,496             27,148             9,064             12,801           5,693             1,790               ‐                  

028 Sub Programa Desenvolvimento Urbano e Rural

1 280625 MPO
Studos e plano de concepção para Planeamento Urbano 

a nível nacional
Consulting Services for Spatial Planning of Timor‐Leste 781                 176                    122                  234                  371                  78.11 293               

2 280626 MF/MPO Plano Lidar e Mapeamento a todo o territorio
Pesquisa integrado do Geofísico Aéreo em Timor 

Leste/Lidar Segunda Fase
22,631            17,677               3,055               2,500               2,454               4,717            

7990106 MOP
Estudu, Construção e Supervição  Baragem ba Retenção 

Be

Programa Desenvolvimento Urbano e Rural

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

7980117 MOP
Estudu, Construção e Supervição  Baragem ba Retenção 

Be
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

3
new_act133

0
MAE  Landfill Design‐Build‐Remediate Operate Contract 17,900.00       ‐                     5,166 1,564 16,336 1,657 7,519             5,370             1,790              

4
new_act133

1
MAE

Supply of Collection and Landfill Operations Equipment 

for Dili Solid Waste Management Project (Lot‐1: Supply 

of Container and Bins, Lot 2‐ Supply of Collection & 

Miscellaneous Equipment, Lot‐3 Supply of Landfill 

Operations Equipment ( 

7,600.00         ‐                     ‐                   7,600.00          ‐                 

5 0280636 Municipal Spatial Planning  ‐                   1,850              ‐               

6
new_act132

2

 Consulting Services for Municipal Spatial Planning of 

Municipalities of Bobonaro and Ermera (PMOT I) 1,008 ‐                     605 403 403

7
new_act132

3

 Consulting Services for Municipal Spatial Planning of 

Municipalities of Baucau, Viqueque & Lautem (PMOT 

II)

1,503 ‐                     676 827 827

8 0280638 MOP
Linha bicicleta (Joging track) husi Ponte Habibe ba 

Cristo Rei
2,473              ‐                     1,550               2,473               150 2,000 323

9 0280637 MOP
Construção jardim iha munisipiu (munisipiu Dili‐jardim 

iha MJ no CNE nia oin)
New Construction of Jardim 2006 317 0 62 317 0 32

10
new_act132

4

 Consulting Services for Municipal Spatial Planning of 

Municipality of Dili
764 0 764 200 564

11
new_act132

5

 Consulting Services for Municipal Spatial Planning of 

Municipalities of Manufahi and Covalima
1,008 0 1,008 200 808

12
new_act132

6

 Consulting Services for Municipal Spatial Planning of 

Municipalities of Ainaro and Aileu
1,008 0 1,008 200 808

13
new_act132

7

 Consulting Services for Municipal Spatial Planning of 

Municipalities of Liquica and Manatuto
1,008 0 1,008 200 808

 Desenvolvimento Urbano e Rural (Emprestimos World Bank)

14
new_act132

9
MOP/MdF Habitação Aksessivel Habitação Aksessivel ( CAPEX and OPEX ) ‐                 ‐                     ‐                   ‐                   ‐                  50                 

122 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

15 280403 MOP/MOF

Habitasaun aksesivel (PPP‐Servicos preparativos 

desenho e estudo (Ressettlement Site Clearence). This 

contract is for Affordable Housing PPP project (CF)

556                 111                    184                  444                  300               

16
new_act132

8
MOP/MOF

Ressettlement ‐ Site Clearance for Rural & Urban 

Development Program
50                   ‐                     ‐                   50                    50                 

‐                     ‐                 

2,999              ‐                     150                  150                  2,849               600                2,249             ‐                 ‐                   ‐                  

1 9840201 MPO
Urban Master Planning Projects for Baucau 

Municipalitty
Baucau Urban Master Planning Project  1,000              ‐                     50                    50                    950                  200                750               

2 9840202 MPO Urban Master Planning Projects for Ermera Municipalitty Ermera Urban Master Planning Project  1,000              ‐                     50                    50                    950                  200                750               

3 9840203 MPO
Urban Master Planning Projects for Bobonaro 

Municipalitty
Maliana Urban Master Planning Project  1,000              ‐                     50                    50                    950                  200                750               

4
new_act144

0
MPO

Ressettlement ‐ Site Clearance for Territorial Planning 

Program
‐                     ‐                 

MPO Municipal Spatial Planning 

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

MPO Municipal Spatial Planning 

 Gestão Residuos solidos Urbana do Municipio de Dili ‐ 

Solid Waste Management 

Programa Ordenamento do Território
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Annex 1: The Budget of the Infrastructure Fund by Programs and Projects for 2023 (continuation) 

 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

131,548          651                    11,054             2,665               129,240           3,240             42,947           62,121           21,251             9,603              

02313 Sub Programa: Edificio Pública

1 Konstrusaun Edifício do Parlamento Nacional ‐                   ‐                2,000           1,000          

2
Supervisao ba Konstrusaun Edifício do Parlamento 

Nacional
‐                     ‐                  400                200               

3 8000105 INAP
Concepção, construção e supervisão de edifício e 

instalações da Administração Pública em Díli
‐                     ‐                   ‐                   ‐                  ‐                 ‐                

4 8000113 MAP
Concepção, construção e supervisão do novo edifício do 

MAP em Díli

Construção e supervisão do novo edifício do MAP em 

Díli
           16,000  ‐                     500                  16,000             4,800             9,600             1,600              

5 8000117 Projetu Konstrusaun Edificio CAC
Consulting Services for detailed Engineering Design of 

CAC Office Building
257                 177                    79                    79                    0                      79                  ‐                

6 5105417
Serviços de Consultoria para o Projecto de Engenharia 

Detalhada do Edifício de Escritórios do CAC
Construction  of CAC Office Building 13,000            ‐                     13,000             3,900             7,800             1,300              

7 5100531 Projetu Konstrusaun Edificio CAC Construction Supervision of CAC Office Building 520               ‐                   520                160              230              130               

8 Konstrusaun Edificio Museu da resistencia Nacional  ‐                   ‐                  ‐                  ‐                ‐               ‐              

9
Supervisaun Konstrusaun Edificio Museu da resistencia 

Nacional 
‐                     ‐                   ‐                   ‐                  ‐                 ‐                

10
Construção do Novo edifício Instituto de Gestao 

Equipamentos
                   ‐    ‐                     ‐                   ‐                   ‐                 

11
Supervisão do construção Novo edifício Instituto de 

Gestao Equipamentos
                   ‐    ‐                     ‐                 

12 5100528 MOP /IGE
Construção de muros, abastecimento de água e 

electricidade para futura edificio IGE em Hera

Konstrusaun Moru, Instalasaun Be'e no Eletrisidade ba 

Futuru Edifísiu IGE iha Hera
                512  ‐                     600                  450                  62                    62                  88                 

13 5100552
Construction of New Building of the Public Works 

Ministry

Construção de novo edifício do Ministerio Obras 

Publicas
19,627            ‐                     400                  19,627             5,768.07        7,690.76        4,205               1,963              

14 8000135 PR
Preparasaun Desenho Detalhado de Edificio da 

Residencia Oficial e Oficio do Presidente da Republica

Preparasaun Desenho Detalhado de Edificio da 

Residencia Oficial e Oficio do Presidente da Republica
‐                     ‐                   ‐                   ‐                  ‐                 ‐                

15
Construção de novo edifício do Ministerio Comercio 

Industria e Ambiente, Dili
‐                     ‐                 

16
Supervisao de Construção de novo edifício do 

Ministerio Comercio Industria e Ambiente, Dili
‐                     ‐                 

17 Construção  Novo edifício de Petroleo do MPRM ‐                   ‐               

18
Supervisão  de Construção do Novo edifício de 

Petroleo do MPRM
‐                     ‐                 

19
Construção  Novo edifício da Instituição  de Petroleo e 

Geologia
‐                     ‐                 

20
Supervisao Construção  Novo edifício da Instituição  de 

Petroleo e Geologia
‐                     ‐                 

21 8000152 MdJ Construção Centro Juvenil Construção Centro Juvenil ‐                   ‐               

22 8000134 Construção do Novo Edifício da INAP Construção do Novo Edifício da INAP 25,361          ‐                   25,361           1,038           10,162         8,081             6,081            

23 5100556 Construção do Novo Edifício da INAP Construção do Centro de Formação INAP 1,500            ‐                   400                 1,500             400              950              150               

24 Novo Construção do Centro de Formação INAP Construção do Centro de Formação INAP

25 8000155 MTCI
Estudo e Desenho  (e Construção, Supervisão) de 

Laboratório em Tibar

Estudo e Desenho ( e Construção, Supervisão) de 

Laboratório em Tibar
‐                     ‐                   ‐                   ‐                  ‐                 ‐                

26 8000158 MCAE Construção do Banco Nacional de Desenvolvimento, Díli
Construção do Banco Nacional de Desenvolvimento, 

Díli

27 8000161 MAE  Construção do Edificio Arquivo Naçional Construção do Edificio Arquivo Naçional ‐                   ‐                  ‐                  ‐                ‐               ‐              

28 5100586 MAE

Construção Edificio Asembleias Municipal em 

Manatuto, Construção Edificio Administração Municipal 

em Manatuto, Rehabilitação residencia de Saútuto de 

Manatuto

Construção Edificio Administração Municipal em 

Manatuto
5,730              ‐                     500                  500                  5,230              

MPRM/IPG

8000148

Construção  Novo edifício da Instituição  de Petroleo e 

Geologia

INAP

Novo edifício Instituto de Gestao EquipamentosMOP /IGE8000119

PN

Konstrusaun Edificio Museu da resistencia Nacional

No. Codigo Nome de Projeto

MCIA 

Nome de Subprojeto
Dono do 

Projecto

8000137

CAC

Programa Boa Governação e Gestão Institucional

Construção de novo edifício do Ministerio Comercio 

Industria e Ambiente, Dili

PM/AMRT

Edifício do Parlamento Nacional

MPRM

8000118

8000149

8000103

Construção  Novo edifício de Petroleo do MPRM
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Annex 1: The Budget of the Infrastructure Fund by Programs and Projects for 2023 (continuation) 

 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

29
new_act138

1
MAE

Construction of New Office Building of Ministry of state 

Administration in Manatuto Municipality
500                2,657             1,500             573                 

30 8000180 MAE
Construção & Supervisão Edificio Administração 

Municipal em Ermera

Konstrusaun & supervisao Edificio Administrasaun 

Municipio Ermera
5,883              ‐                     5,883               1,377             3,918             588                 

31 8060124 CFP New E‐Recruitment Building‐CFP Construction of New E‐Recruitment Building‐CFP 1,698            ‐                   1,000              1,698             450              1,078.22      169.80        

32 5100531 MAE
Prototipe for Buildings Administrations of Municipality 

of  Ermera
200                 ‐                     75                    150                  50                    20                  30                 

33 5100599 MAE Edificio Nacional STAE 6,500            ‐                   75                   6,500             1,950           3,900           650               

34 510051A MAE Edificio Central MAE 7,500            ‐                   75                   7,500             2,275           4,475           750               

35 5100530 ADN,I.P. New Construction of MPO / AND.IP Office 2,910            ‐                   150                 2,910             700              1,919           291             

36 5105438 MESCC National Museum of Timor‐Leste National Museum of Timor‐Leste (Study) 2,900            ‐                   50                   50                   2,850             2,560           290             

37 510050A MESCC The Academy of Arts The Academy of Arts (study) 2,200            ‐                   50                   2,200             25                660              1,295           220               

38 5100532 INDMO Construction of INDMO office in Tibar 2,000            ‐                   150                 ‐                  2,000             1,200           600              200               

39 5100530 MOP
New construction of IGE outbuilding and covered ways 

and vehicle wash facility building
2,782              ‐                     300                  2,782               300                2,204             278                 

80905 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

39 5105416 MAE
Construção & Supervisão Edificio Administração 

Municipal em Ermera

Re‐dezeinho substrutura e telhado Edificio 

Administrasaun Municipio Ermera
200                 ‐                     150                  200                 

40 5105409 MAE
Supervision for Prototipe for Buildings Administrations 

of Municipality of  Ermera
‐                     ‐                 

41 5105416 MAE
Re‐dezeinho substrutura e telhado Edificio 

Administrasaun Municipio Ermera
                  67  ‐                     53                    13                    13                 

42 5105401 MAP
Construção e supervisão do novo edifício do MAP em 

Díli

Supervisao de construção do novo edifício do MAP em 

Díli
                   ‐    ‐                     100                  ‐                 

43 5105426 MOP

Consulting Services for The Detailed Engineering Design 

of The IGE Office, Workshop, Warehouse Complex 

Building

295                 295                    270                  ‐                 

44 5105427 MCIA Detailed Engineering Design of MCIA Office Building 270               103                  270                 167                167             

45 5105428 MCIA
Consulting Services for Detailed Engineering Design of 

MCIA Training Centre
217                 ‐                     217                  217                  217               

46 5105430
MAPCS / 

SECOM
Detail Design for Press Conference Office Building 200                 76                      10                    124                  2                    122               

47 5105403 MAE Estudos e Desenho do Novo Edificio Arquivo Naçional 300               ‐                   300                 300                 ‐                30               

48 5105406 PN
Estúdos Viabilidade para construcao e supervisao 

edificio Escritório Parlamento Nacional 
500                 ‐                     500                  500                  450                50                 

49 5105402 PN
Estudo no Preparasaun Desenho Detalhado ba Edificio 

Parlamentu Nacional
600                 ‐                     600                  600                  540                60                 

50 5105422 CAFI
Supervisão para Construção dos Projetos do Fundo das 

Infra ‐ estruturas 
4,000              ‐                     1,500               4,000               1,500             1,500             1,000              

51 5104701 CAFI Estudo de Viabilidade para Projeto de Infraestrutura 3,000              ‐                     1,000               3,000               25                  1,500                          1,475 

52 MOP
Supervisão do Construção de novo edifício do Ministerio 

Obras Publicas

Supervisão do Construção de novo edifício do 

Ministerio Obras Publicas
                981  ‐                     100                  981                  294.41           588.81           98                   

53 5105420 INAP Supervisão do Construção do Centro Formação INAP Supervizaun Konstrusaun Sentru Formasaun INAP 500               ‐                   150                 500                200              300             

54 MAE

Construção Edificio Asembleias Municipal em 

Manatuto, Construção Edificio Administração Municipal 

em Manatuto, Rehabilitação

Supervisão Para Construção Edificio Administração 

Municipal em Manatuto
500                 ‐                     200                  500                  200                300.00          

55
new_act138

0
MAE

Consulting Services for Construction Supervision of New 

Office Building of Ministry of state Administration in 

Manatuto Municipality

50                 

56 5105418 CFP New E‐Recruitment Building‐CFP
Supervision for construction of New E‐Recruitment 

Building‐CFP
200                 ‐                     100                  ‐                   200                  50                  150               

57 5105409 MAE
Supervision for Prototipe for Buildings Administrations 

of Municipality of  Ermera
588                 ‐                     25                    25                    563                  5                    213               

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

58 Novo MAE Supervisaun ba Edificio Nacional STAE 650               ‐                   25                   25                   625                560              65               

59 5105410 MAE Supervisaun ba Edificio Central MAE 750               ‐                   25                   25                   725                650              75               

60 5105411 ADN,I.P. Supervision for New construction of MPO/ADN office 200 ‐                     50                    200                  75                  125               

61 5105408 INDMO Supervision for Construction of INDMO office in Tibar 200                 ‐                     50                    200                  100                100               

62 Novo MOP
Supervision for New construction of IGE outbuilding and 

covered ways and vehicle wash facility building
‐                     ‐                 

63
new_act138

8
PDHJ

Feasibility Study and Detailed Engineering Design for 

Construction of new office building of Provedora dos 

Direitos Humanos e Justiça (PDHJ), Cailcoli in Dili

250                 ‐                     250                  25                  200                25                 

64 5105438
SEAC / 

MESCC
Study and DED of National Museum of Timor‐Leste 25                 

65 510050A
SEAC / 

MESCC
Study and DED of The Academy of Arts 

66
new_act138

3
CAFI

Ressettlement ‐ Site Clearence for  Good Governance 

and Institutional Management Program

51047 Sub Programa: Apoio de Administracão e Técnico do CAFI 

67 5104704  CAFI  Relatorio Annual e trimestral do Fundo SGP‐FI ‐                   9                     9                     20                20                22                24                  27                 

51002 Sub Programa: Gestão Institucional

5100202  CAFI  Gestão Financeira, Administração e Logística 610: Horas Extraordinarias, 1                     1                     1                  1                  1                  1                    1                   

620: Viagens Locais, 3                     3                     3                  4                  4                  4                    5                   

670: Materiais de Fornecimentos Operacionais 3                     3                     19                21                23                25                  28                 

660: Materiais e Fornecimentos de Escritório 11                   11                   7                  7                  8                  9                    10                 

700: Despesas Operacionais, 10                   10                   15                17                18                20                  22                 

600: Salários,  34                   34                   35                39                42                47                  51                 

705: Serviços de Profissionais, 809                 809                 818              900              990              1,089             1,198            

70 5100207  CAFI  Formação e capacitação de recursos humanos 630: Formação Profissional e Seminários, 5                     5                     5                  6                  6                  7                    8                   

650: Combustiveis Operações de Veículos, 5                     5                     5                  6                  6                  7                    7                   

651: Manutenção de Veículos,  5                     5                     6                  6                  7                  7                    8                   

690: Manutenção de Equipamentos e Edificios, 10                   10                   10                11                12                13                  15                 

700: Despesas Operacionais, 5                     5                     15                17                18                20                  22                 

710: Outros Serviços Diversos, 10                   10                   22                24                27                29                  32                 

780: Serviços de Catering 8                     8                     8                  9                  10                11                  12                 

860: Mobiliário e Acessorios, 4                     4                     4                  4                  5                  5                    6                   

710: Outros Serviços Diversos,  7                     7                     42                46                51                56                  61                 

640: Encargos de Installação,  40                   40                   3                  3                  4                  4                    4                   

820: Equipamento de Informática, 28                   28                   66                60                54                48                  44                 

Program Educação e Formação 177,962          1,621                 7,749               4,332               172,009           4,270             45,579           57,884           29,070             6,187              

80102  Sub Program: Universidades

1 8010114 MESCC
Construção do Instituto Politécnico de Manatuto 

(Indústria Pesqueira)

Konstrusaun Escola Akademika Peskas Manatuto 

(Eskola, Dormitoriu, Laboratorium, kantin, Fasilidade 

Desportu, Residencia ba Dosente sira, Dormitoriu ba 

Estudante, inklui infraestrutura basiku)

39,844            ‐                     39,844             7,961             15,922           11,961             4,000              

2 9794613

Konstrusaun Escola  Politecnico Betanu (Eskola, 

Dormitoriu, Laboratorium, kantin, Fasilidade Desportu, 

Residencia ba Dosente sira, Dormitoriu ba Estudante, 

inklui infraestrutura basiku)

14,408            ‐                     1,500               1,500               12,908             7,885             6,648             1,837              

3 9794602 Supervisão para Construção de IPB                900  ‐                   500                 500                 400                100              300             

4 8010201 UNTL
Construção e supervisão detalhadas relativamente à 

Universidade Nacional (Díli)

Konstrusaun Kampus ba Faculdade Agricultura ‐ UNTL 

iha Hera
29,367            ‐                     29,367             3,850             12,747           10,583             2,187              

5 9794702 MESCC Nova Cidade Univercitaria em Aileu (Aileu) 30,000          1,055               1,000              28,945           500              12,000.00    13,551         2,894.51       

Gestão de recursos humanos

Aprovisionamento e gestão de contratos

MESCC Konstrusaun de Escola Polytecnica de aileu e Betano

5100212

69

72

68

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

Gestão de sistemas de informação e de comunicação CAFI 73

5100206

 CAFI 5100211

 CAFI 
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Naran	Projeto	iha	Tabela	iha	leten	muda	maibe	naran	iha	sistema	Free	Balance	nafatin	ho	naran	tuir	mai:	
*	141 Reabilitação das Linhas de Media Voltagem-Distribuição - O projeto foi implementado, mas contrato ainda não feito - Codigo: 8020257 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

6 Novo MESCC

New construction of infrastructure and landscape work 

at polytechnic Institute of Betano in Same, Manufahi 

Municipality

             3,962  ‐                     3,962               500                3,066             396               

97943 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

7 Novo
Estudu, Preparação de Desenhos e Supervisão de Novos 

Projetos 
‐                     ‐                 

8 9794301 MEJD Construction of ESG of 4th September Secondary School
Study & DED for Construction of ESG of 4th September 

Secondary School
2100 ‐                     50                    2,100               630                1,260             210                 

9 Novo MEJD
Ressettlement ‐ Site Clearence for Education & Training 

Program

97945  Sub Program: Escolas

10 9794603 ME
Construção de Nova Escola Polo de Baucau, de 

Referência da Escola Portuguesa de Díli
Construção Escola Polo Baucau  677                 566                    250                  270                  (159)                270               

11 8010107 MESCC Construção de Politecnicas de Lospalos e Suai Construção de Politecnicas de Lospalos e Suai 19,424          ‐                   19,424          

12 9794609 MEJD
Nova construção de novo edificio  da escola CAFE  de 

Municipio de Lautem

Nova construção de novo edificio  da escola CAFE  de 

Municipio de Lautem
1,052 0 250 368 684 100 478 105

13 9794610 MEJD
Nova construção de novo edificio  da escola CAFE  de 

Municipio de Liquisa

Nova construção de novo edificio  da escola CAFE  de 

Municipio de Liquisa
693 0 250 485 208 100 39 69

14 8010111 MEJD
Nova construção de novo edificio  da escola CAFE  de 

Municipio de Aileu

Nova construção de novo edificio  da escola CAFE  de 

Municipio de Aileu
1,108 0 1,108 465 393 250                 

15 9794612 MEJD
Nova construção de novo edificio  da escola CAFE  de 

Municipio de Covalima

Nova construção de novo edificio  da escola CAFE  de 

Municipio de Covalima
820 0 250 574 246 100 64 82 64                   

16 9794617 MEJD
Nova construção de novo edificio  da escola CAFE  de 

Municipio de Ainaru

Nova construção de novo edificio  da escola CAFE  de 

Municipio de Ainaru
908 0 249 635 272 100 82 91

17 9794618 ME
Projeitu Fonesementu e Transformasaun Edukasaun 

basiku (L‐ CF)

Projeitu Fonesementu e Transformasaun Edukasaun 

basiku 

 Refer to 

Program 

Emprestimo 

‐                     500                  500               

18 9793201 MEJD CAFÉ Aileu Construção de Escola CAFÉ Aileu 1200 ‐                   50                   1,200             360              470              120               

19 9793202 MEJD CAFÉ Dili Construção de Escola CAFÉ Dili 1500 ‐                   50                   1,500             450              650              150               

20 9793203 MEJD CAFÉ Ermera (2nd phase) Construção de Escola CAFÉ Ermera (2nd phase) 1200 ‐                     50                    1,200               360                470                120                 

21 9793204 MEJD CAFÉ Maliana (2nd phase) Construção de Escola CAFÉ Maliana (2nd phase) 1200 ‐                     50                    1,200               360                470                120                 

22 9793205 MEJD CAFÉ Manatuto (2nd phase) Construção de Escola CAFÉ Manatuto (2nd phase) 1200 ‐                     50                    1,200               360                470                120                 

23 9793206 MEJD CAFÉ Viqueque Construção de Escola CAFÉ Viqueque 1200 ‐                     50                    1,200               360                470                120                 

24 9793206 MEJD CAFÉ Manufahi (2nd phase) Construção de Escola CAFÉ Manufahi (2nd phase) 1200 ‐                     50                    1,200               360                470                120                 

25 9794301 MEJD Construction of ESG of 4th September Secondary School              4,000  ‐                     4,000               1,450             2,150             400                 

 Educação e Formação (Emprestimos World Bank)

26 9794619 MdE
Projeitu Fonesementu e Transformasaun Edukasaun 

basiku 

Projeitu Fonesementu e Transformasaun Edukasaun 

basiku 
           20,000  ‐                     2,600               20,000             2,000             4,700             1,000            

75,266            38,444               11,420             6,696               30,127             6,630             26,278           15,810           5,638               2,500              

97708  Sub Program: Electricidade

1 Anexo 2 MOP
Reabilitação das linhas de Média Voltagem ‐ 

Distribuição

Refer to ANNEX 2 ‐ Reabilitação das linhas de Média 

Voltagem ‐ Distribuição
10,146            10,510               151                  ‐                   (364)                849                1,274             ‐                

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

Programa Electricidade
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

2 Anexo 2 MOP
Projeto Energia Eléctrica Pacote 141 Reabilitação das 

Linhas de Media Voltagem‐Distribuição (*)

Refer to ANNEX 2 ‐ Projeto Energia Eléctrica Pacote 

141 Reabilitação das Linhas de Media Voltagem‐

Distribuição (*)

31,384            27,658               3,753               1,633               2,093               3,369             4,853             ‐                

3 8020100 MOP
Melhoramento no Suplly Energia Elektricidade husi Sub 

Stasaun Liquisa ba Portu Tibar

Engineering Procurement  Construction Design, Supply 

Installation, Testing and Commissioning Extension 

Transformer Bay of Existing 150/20Kv Liquiça 

Substation to Supply Power to Tibar Bay Port

4,798              ‐                     1,650               1,960 2,838 284 2,554

4 802013J MOP Konstrusaun e Supervisaun Sub Stasaun Foun iha Tibar 4,500            ‐                   1,207              1,207              3,293             2,367           450             

5 Anexo 16 MOP
Projecto emergencia eletricidade ba sistema  

distribuisaun no transmisaun 
Refer to ANNEX 15 18,995            ‐                     612 1,556 17,439             86                  6,940             8,360             1,638               ‐                  

6 802013I MOP Power Distribution Modernization Project (L‐CF)  Power Distribution Modernization Project (L‐CF)  1,000            ‐                   500 1,000             500              3,000           2,000           1,000             500               

 Eletricidade (Emprestimos ADB)

8 802013I MOP Power Distribution Modernization Project              3,500  ‐                   3,500              3,500             1,500           5,000           5,000           3,000             2,000            

80905 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

9 116 MOP/MdF

Selection of Design Consultant to Prepare Preliminary 

Design and Tender Documents for the Up gradation of 

Liquiça 150 KV/20 KV Substation to Supply Power to 

Tibar Bay Port

323                 276                    47 32                    15                    10                  9                   

10 Novo MOP/MdF Supervizaun Konstrusaun Linha ba Portu Tibar 621                 ‐                     307                  313                  31                  282               

11 Novo MOP Ressettlement ‐ Site Clearence for Electricity Program ‐                     ‐                 

61,955            6,854                 16,815             10,707             44,394             16,120           16,993           9,200             1,050               ‐                  

25201 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

1 8030109 MPO Estudo e Instalação da Fibra Optica Supervisaun ba Installasaun Fibra Optica 2,000            ‐                   200                 2,000             500              800              500             

2 Novo MTC
Ressettlement ‐ Site Clearence  forTelecommunications   

Program

80301  Sub Program: Sistema de informático

3 8030103 MTC
Satellite Internet Connectivity Upgrade from 20 Mbps to 

60/80 Mbps

Upgrading of Satellite Bandwitth from 100 Mbps to 

200 Mbps
4,984              3,760                 1,224              

4 2521310
Supply, Installation, Configuration and Comissioning of 

National Optical Fiber Backbone Network
1,878              1,776                 73                    102                  102

5 2521311

Supply, Installation, Configuration and Comissioning of 

Hardware and Software for the Expantion of Data 

Center Infrastructure I Office of Prime Minister

1,486              1,318                 168                  168                  ‐                  168

6 2521313 MPO Estudo e Instalação da Fibra Optica Construção no Installasaun Fibra Optica 38,658            ‐                     15,500             9,664               28,993             15,000           9,993 4,000            

7 2521314 MTC
Supply and Installation of National Connectivity Project 

VII

Supply and Installation of National Connectivity Project 

VII
2,450              ‐                     875                  875                  1,575               350                1,450

8 MTC Central Forecasting system Central Forecasting system 7,000            ‐                   7,000             3,600 2,700           700               

9 Novo MTC Network connectivity project NCP VIII 3,500            ‐                   3,500             1,150           2,000           350               

89,064            8,869                 2,777               1,306               78,889             3,972             18,359           28,450           20,070             5,800              

80501 Sub Program: Hospital / Clínica

1 8050101 MS Construção do Hospital de Baucau Construção do Hospital de Baucau 9,898              8,476                 1,423               7                    ‐                

2 8050102 MS Construção de Clínica de Maternidade Construção de Clínica de Maternidade ‐               ‐                   ‐                  ‐                  ‐                ‐               ‐              

3 8050104 MS
Desenho, construção e supervisao edificio de "Cuidado 

Intensivo de Cardiaco" Hospital Guido Valadares

Consulting Services for Detail Engineering Design 

(DED) for Pediatric and ICCU Building in Guido 

Valadares National Hospital 

7                     7                        ‐                   ‐                   ‐                  ‐                 ‐                

4 8050107 MS
Construção do Edificio da Unidade de Cuidado Intensivo

(ICCU), Hospital Nacional Guido Valadaraes

New Construction of ICCU at Hospital Nacional Guido 

Valadares, Dili   Municipality 

Program Saúde

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

Program Telecomunicações 

GPM/MTC Extensaun do PCN II de Network Fibra‐Optica
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

5 8050113 MS
Construção do Edificio da Unidade de Cuidado Intensivo 

(ICCU), Hospital Nacional Guido Valadaraes

Extention of ICCU Building and reinstallation of MV 

line and underground cable at HNGV (New 

Construction of ICCU at Hospital National Guido 

Valadares Dili Municipality) 

244                 72                      24                    171                  ‐                

6
new_act138

5
MS New Construction of ICCU at Hospital 

New Construction of ICCU at Hospital Nacional Guido 

Valadares, Dili   Municipality 
171               

7 8050109 MS

Reabilitação e Konstrusaun do Edificio do Antigo 

Hospital Dr. Antonio Carvalho, ICCU, Sames, Acut Care, 

Cuidado de Emergencia

‐                 ‐                     ‐                   ‐                   ‐                  ‐                 ‐                

8

New Construction of Extension Room for Medical 

Equipment MRI  at HNGV (Extention of MRI room at 

HNGV)

57                   45                      12                   

9 Extention of Sterilsator (Auto Clave) Room at HNGV  57                 51                    6                   

10 8050114
Consulting Services for Detail Engineering Design for 

Pediatric and ICCU Building in HNGV
223                 219                    5                     

11 8050110 MS
Construção de edificio da Unidade de Pediatria, 

Hospital Nacional Guido Valadaraes

Construction of the  Pediatric and ICCU Building in 

Guido Valadares National Hospital (HNGV) Bidau, 

Santana, Municipality of Dili

12,200            ‐                     1,306               1,306               10,894             2,930 4,000 2,744 1,220

12 Novo MS
Konstrusaun no Supervisaun Hospital 8 Andares Dr. 

Antonio Carvalho

Konstrusaun No Supervisaun Hospital 8 Andares Dr. 

Antonio Carvalho
58,000            ‐                     200                  58,000             25 12,075 23,200 16,900 5,800

13 Novo MS

Construction of new  warehouse for medical 

equipment's, Nutrition, bulk storage, Quality Laboratory 

and fire Hydrant system

Construction of new  warehouse for medical 

equipment's, Nutrition, bulk storage, Quality 

Laboratory and fire Hydrant system

1,200              ‐                     100                  1,200               25 695 480

14 Novo MS Kontrusaun VIP ‐ HNGV ‐                   50                   ‐               

80510 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

15 MS
Construção de edificio da Unidade de Pediatria, 

Hospital Nacional Guido Valadaraes

Supervision for Construction of the  Pediatric and ICCU 

Building in Guido Valadares National Hospital (HNGV) 

Bidau, Santana, Municipality of Dili

257                 ‐                     296                  257                  77                  180               

16 MS Estudo viabilidade hospital regional Estudo viabilidade hospital regional 400               ‐                   ‐                  ‐                  400                100             

17 MdS/MOF

Financial Advisory Services Agreement between 

Government of Timor‐Leste and International Finance 

Corporation on Health Diagnostic Services PPP Project 

(II)

Financial Advisory Services Agreement between 

Government of Timor‐Leste and International Finance 

Corporation on Health Diagnostic Services PPP Project 

(II)

666                 ‐                     300                  666                  667

18 Novo SAMES

Details Engineering Design for new Construction of 

warehouse for medical equipment's, Nutrition, bulk 

storage, Quality Laboratory and fire Hydrant system

Details Engineering Design for new Construction of 

warehouse for medical equipment's, Nutrition, bulk 

storage, Quality Laboratory and fire Hydrant system

255                 ‐                     290                  255                  50                  179                25                 

19 Novo SAMES

Consultant supervision for  New Construction of 

warehouse for medical equipment's, Nutrition, bulk 

storage, Quality Laboratory and fire Hydrant system

Consultant supervision for  New Construction of 

warehouse for medical equipment's, Nutrition, bulk 

storage, Quality Laboratory and fire Hydrant system

100                 ‐                     60                    100                  10                  90                 

20 Novo MS
Konstrusaun no Supervisaun Hospital 8 Andares Dr. 

Antonio Carvalho

Supervisaun ba onstrusaun Hospital 8 Andares Dr. 

Antonio Carvalho
5,000              ‐                     100                  5,000               10                  1,040             2,000             1,950              

21 Novo MS Kontrusaun VIP ‐ HNGV Estudu & DED ba Kontrusaun VIP ‐ HNGV 500               ‐                   50                   500               

22 Novo MS Ressettlement ‐ Site Clearence for  Health Program ‐                   ‐               

51,538            3,462                 6,100               5,932               42,144             4,707             14,751           20,366           3,302               ‐                  

80602 Sub Programa: Segurança

1 3661390 Construção da Quarter PNTL Municipio Liquica 3,000 0 75 3,000 750 1,950 300

2 3661365 Construção da Quarter PNTL Municipio Dili 3,000 67 100 2,933 750 1,950 300

3 3661306 Construção da Quarter PNTL Municipio Aileu 3,000 0 75 3,000 750 1,950 300

4 3661353 Construção Quartel General PNTL em Caicoli 10,478 2,153 3,268 2,000 6,325 3,701 2,653 1,048

5 8060201
Compensação do Sitio de Construção   Quatel Geral  

da PNTL em Caicoli
398 12 386

8050115

MS
Construção de edificio da Unidade de Pediatria, 

Hospital Nacional Guido Valadaraes

Program Segurança Nacional

Konstrusaun Quartel General PNTL em Caicoli

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

PNTL/MI
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

6 3661367
Construção da Squadra PNTL Posto Admininstrativo 

Laclo
300 0 50 300

270                30                 

7 3661305
Construção da Squadra PNTL Posto Admininstrativo Na 

in Feto
1,500 0 25 1,500

750                600                150                 

8 3661366
Construção da Squadra PNTL Posto Admininstrativo 

Vera Cruz
1,500 0 25 1,500

750                600                150                 

9 3661386
Construção da Squadra PNTL Posto Admininstrativo 

Dom Alexo
1,552 0 50 621                  931 251

680               

10 3661387
Construção da Squadra PNTL Posto Admininstrativo 

Cristo Rei
3,000 0 50 50 2,950

750                1,950             300                 

11 3661389 Novo Construção Bairos da Policia Municipio de Aileu 1,146 1,083 0 0 63

12 3661388 Nova fornecimento água  do Bairo PNTL Ermera 51 43 0 0 8

13 3661303 Nova fornecimento água  do Bairo PNTL Liquica 58 48 3 3 8

14 3661304 Nova fornecimento água  do Bairo PNTL Manufahi 36 0 2 36 0

15 Novo fornecimento Eltricidade  do Bairo PNTL Ermera 85 0 42 42 43 43

16
Novo fornecimento Agua e Eltricidade  do Bairo PNTL 

Aileu
162 0 112 32 130 130

17 3661360
Novo Construção Bairos da Policia Municipio de 

Baucau
2,000 0 99 2,000 750 1,050 200

18
Novo Construção Bairos da Policia Municipio de 

Manatuto
2,000 0 2,000 500 1,300 200

19
Novo Construção Bairos da Policia Municipio de 

Lautem
2,000 0 2,000 500 1,300 200

20 3661363
Novo Construção Bairos da Policia Municipio de 

Viqueque
2,000 0 99 2,000 750 1,050 200

21 3661310 Novo construção UPF  Mota Ain 315 0 100 290 25 25

22 3661380 Novo construção UPF  Tunubibi 312 0 100 287 25 270

23 3661311 Novo construção UPF  Mota Mata Masin 337 0 100 310 27 27

24 3661307 Novo construção UPF  Sacato 320 0 100 294 26 26

25 3661308 Novo construção UPF Oesilo 343 0 100 315 28 28

26 3661309 Novo construção UPF  Citrana, Oecusse 334 0 100 313 21 28

110 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

27 3661369 MI Supervizaun Quartel Geral PNTL em Caicoli Supervizaun Quartel Geral PNTL em Caicoli 594 56 298 187 351 351

28 3662501 MI Novu Konstrusaun Kazerna SM Dili Estudo e   DED ba Novu Konstrusaun Kazerna SM Dili 2,015 0 76 101 1,914 750 963 202

29 3662502 MI Novo Konstrusaun Edifisiu Delegasaun Teritorial Baucau
Estudo e   DED ba Novo Konstrusaun Edifisiu 

Delegasaun Teritorial Baucau
2,500 0 75 125 2,375 750 1,375 250

30 3662503 MI Novo Konstrusaun Edifisiu Delegasaun Teritorial Suai
Estudo e   DED ba Novo Konstrusaun Edifisiu 

Delegasaun Teritorial Suai
2,500 0 75 125 2,375 750 1,375 250

31 3662504 MI Novo Konstrusaun Edifisiu SM ‐ Regional Oecusse
Estudo e   DED ba Novo Konstrusaun Edifisiu SM ‐ 

Regional Oecusse
3,000 0 75 75 2,925 750 1,875 300

32 3662505 MI
Novo Konstrusaun Edifisiu SM ‐ Posto Tunubibi Inklui 

Sentru Detensaun & Kazerna ‐ Bobonaro

Estudo e   DED ba Novo Konstrusaun Edifisiu SM ‐ 

Posto Tunubibi Inklui Sentru Detensaun & Kazerna ‐ 

Bobonaro

100 0 75 50 50 50

33 3662506 MI
Novo Konstrusaun Edifisiu SM ‐ Posto Sakato Inklui 

Sentru Detensaun & Kazerna Oecusse

Estudo e   DED ba Novo Konstrusaun Edifisiu SM ‐ 

Posto Sakato Inklui Sentru Detensaun & Kazerna 

Oecusse

100 0 75 50 50 50

34 3661301 MI
Novo Konstrusaun Edifisiu SM ‐ Posto Citrana Inklui 

Sentru Detensaun & Kazerna  Oecusse

Estudo e   DED ba Novo Konstrusaun Edifisiu SM ‐ 

Posto Citrana Inklui Sentru Detensaun & Kazerna  

Oecusse

100 0 75 50 50 50

35 3661302 MI
Novo Konstrusaun Edifisiu SM ‐ Posto Oesilo Inklui 

Sentru Detensaun & Kazerna Oecusse

Estudo e   DED ba Novo Konstrusaun Edifisiu SM ‐ 

Posto Oesilo Inklui Sentru Detensaun & Kazerna 

Oecusse

100 0 75 50 50 50

PNTL/MI

Esquadras PNTL

Melhoramento infraestruturas PNTL

Esquadras PNTL

PNTL/MI

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

Melhoramento infraestruturas PNTL

PNTL/MI

Novo construção 6 UPF  completa ho escritorio, 

dormitorio  e aula
PNTL/MI

8060109

PNTL/MI
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

36 3662507 MI
Novo Konstrusaun Edifisiu SM ‐ Posto Mota Masin Inklui 

Sentru Detensaun & Kazerna ‐ Covalima

Estudo e   DED ba Novo Konstrusaun Edifisiu SM ‐ 

Posto Mota Masin Inklui Sentru Detensaun & Kazerna ‐ 

Covalima

100 0 75 75 25 25

37 3662508 MI Novo Konstrusaun Bairos SM ‐ Regional Oecusse
Estudo e   DED ba Novo Konstrusaun Bairos SM ‐ 

Regional Oecusse
200 0 75 75 125 125

38 3662509 MI Konstrusaun Edifisiu Protesaun Sivil, Munisipiu Dili
Estudo e   DED ba Konstrusaun Edifisiu Protesaun Sivil, 

Munisipiu Dili
200 0 75 75 125 125

39 3662510 MI Konstrusaun Edifisiu Protesaun Sivil, Munisipiu Suai
Estudo e   DED ba Konstrusaun Edifisiu Protesaun Sivil, 

Munisipiu Suai
200 0 75 75 125 125

40 3662511 MI Konstrusaun Edifisiu Protesaun Sivil, Munisipiu Baucau
Estudo e   DED ba Konstrusaun Edifisiu Protesaun Sivil, 

Munisipiu Baukau
200 0 75 75 125 125

41 3662512 MI Konstrusaun Edifisiu Protesaun Sivil, Munisipiu Ainaro
Estudo e   DED ba Konstrusaun Edifisiu Protesaun Sivil, 

Munisipiu Ainaro
200 0 75 75 125 125

42 3662513 MI Konstrusaun Edifisiu Protesaun Sivil, Munisipiu Lospalos
Estudo e   DED ba Konstrusaun Edifisiu Protesaun Sivil, 

Munisipiu Lospalos
200 0 75 75 125 125

43 Novo MI
Ressettlement ‐ Site Clearence for  National Security 

Program
0 0

‐                     ‐                 

157,871          2,233                 4,078               2,115               153,523           619                33,733           65,417           41,585             12,500            

38811 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

1 3881130 F‐FDTL/MD Estudu de Viabilidade e Dezenho do Porto Naval Hera FS and DED for New construction of Navy Port in Hera  999 0 600 100 899 25 849 50

2 3881131 F‐FDTL/MD

Estudo de Viabilidade e Desenho de Colegio Mlilitar, 

Desenho paiol e armorio para Componenete Terrestre 

(CT) e Componente Apoio Naval Costa Sul, Sistemas 

Farois Nacionais e Desenho de Bairo Militar

1,000 0 250 1,000 250 600 150

3 3881106
Supervisão Construção do Novo Edificio Ministerio da 

Defesa em Fatuhada

Supervisão Construção do Novo Edificio Ministerio da 

Defesa em Fatuhada
319 0 100 32 287 255 32

4 3881106 IDN
Supervisão Construção Edificio  do Instituto de Defesa 

Nacional em Municipio de Liquisa/Aileu

Supervisão Construção Edificio  do Instituto de Defesa 

Nacional em Municipio de Liquisa/Aileu
0 0

5 3881108 Supervisão Construção do Edificio Comando Naval Hera
Supervisão Construção do Edificio Comando Naval 

Hera
244 0 94 24 220 195

6 3881103 F‐FDTL/MD
Supervisão Construção Edificio e Casernas Para Unidade 

das Falintil Lahane

Supervisão Construção Edificio e Casernas Para 

Unidade das Falintil Lahane
122 0 36 12 110 25 85

7 3881104 F‐FDTL/MD
Supervisão Construção Casernas Para F‐FDTL em 

Metinaro

Supervisão Construção Casernas Para F‐FDTL em 

Metinaro
86 0 30 17 69 69

8 3881105 Supervisão Construção Bairo Militar F‐FDTL em Beduku Supervisão Construção Bairo Militar F‐FDTL em Beduku 687 0 52 69 618 481 137

9 Novo  MD DED Bairo Militar Baucau 180 0 25 155 25 112 18

10 Novo  MD DED Pontu Apoio Lore 380 0 25 355 25 292 38

11 Novo  MD DED Piol armori Hera ho Baucau 0 0 0

12 Novo  MD
Ressettlement ‐ Site Clearence for  National Defence  

Program

0 0

38811 Sub Programa: Defesa

13 3881122 Construção Posto Militar F‐FDTL Pante Makasar             1,660  1,494               166                 166.02             0                   

14 8060102

Install medium voltage line, new transformer & extend 

LV line for Posto Militar F‐FDTL, Atauro, Dili 

Municipality

63 62 1

15 3881112 F‐FDTL/MD Construção do Edifício da Polícia Militar Nova construção base militar e edifício de alojamento 877 677 100 83 117

16 3881113 F‐FDTL/MD
Construção do Novo Edificio Ministerio da Defesa em 

Fatuhada

Construção do Novo Edificio Ministerio da Defesa em 

Fatuhada
6,388 0 200 200 6,188 1,916 3,633 639

Posto FFDTL

Program Defesa Nacional

F‐FDTL/MD

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

17 8060111 IDN
Construção Edificio  do Instituto de Defesa Nacional em 

Municipio de Liquisa/Aileu

Construção Edificio  do Instituto de Defesa Nacional 

em Municipio de Liquisa/Aileu
30,000 0 1,000 30,000 6,000 9,000 11,500 3,500

18 3881101 F‐FDTL/MD
Building Component Support Services, Training and 

Promotion
Contrato Adisional Construção CAS & CFT em Metinaro 145 0 15 145 131 15

19 3881126 F‐FDTL/MD Construção Edificio do Comando Naval Hera Construção Edificio do Comando Naval Hera 4,897 0 100 100 4,797 1,650 2,657 490

20 3881127 F‐FDTL/MD
Construção Edificio e Casernas Para Unidade das F‐

FDTL Lahane

Construção Edificio e Casernas Para Unidade das 

Falintil Lahane
1,589 0 500 159 1,430 50 1,091 180 159

21 3881128 F‐FDTL/MD Construção Casernas Para F‐FDTL em Metinaro Construção Casernas Para F‐FDTL em Metinaro 1,757 0 436 703 1,054 400 176 879

22 3881129 F‐FDTL/MD Construção Bairo Militar F‐FDTL em Beduku Construção Bairo Militar F‐FDTL em Beduku 14,676 0 250 250 14,426 0 1,500 11,459 1,468

23 3881102 F‐FDTL/MD
Second phase of construction of military company base 

F‐FDTL and Damanlara
1,800 0 150 150 1,650 750 720 180

24 Nov F‐FDTL/MD New construction of Navy Port in Hera New construction of Navy Port in Hera 90,000 0 90,000 18,000 36,000 27,000 9,000

‐                     ‐                 

Programa Accesso à Justiça 200                 ‐                     50                    ‐                   200                  20                  160                20                  ‐                   ‐                  

1 3921201 MJ
Prepara Dezeñu no BoQ ba konstrusaun Prijaun 

Weberek
200                 ‐                     50                    200                  20                  160                20                 

2 act_1386 MJ
Ressettlement ‐ Site Clearence for Access to Justice 

Program
‐                     ‐                 

Program Igualdade de Género e Inclusão Social 54,086            5,635                 5,126               1,567               46,884             1,652             11,023           26,920           4,411               ‐                  

80701 Sub Program: Monumentos

1 9805304 MSS / MACLN
Monumento 12 de Novembro (Desenho, Supervição e 

Construção)
Monument 12 November 1,385.39         ‐                     600                  277                  1,108               831                277.08          

2 MSS / MACLN Jardim dos Heróis Jardim dos Heróis 1,800              ‐                     1,800               ‐                 ‐                 ‐                

3 9800303 GPM/ AMRT Aksesu Estrada ba Jardim Nino Konis Santana Aksesu Estrada ba Jardim Nino Konis Santana 12,200          ‐                   800                 ‐                  12,200           50                3,660           7,270           1,220            

4 9805309 GPM/ AMRT Konstrusaun Jardim Nino Konis Santana Konstrusaun Jardim Nino Konis Santana 2,870            ‐                   800                 ‐                  2,870             50                861              1,672           287               

‐                     ‐                 

91501 Sub Program: Juventude e Desporto

5 9805405 SEJD Desenho, Konstrusaun e supervisao Stadion Nacional Konstrusaun no Renovasaun Estadio Municipal Dili 1,637              926                    169                  99                    612                  ‐                 ‐                

6 9805408 SEJD Construção de novo Estadio de Futebol  em Manatuto
New Construction and Rehabilitation Football Stadium 

and Tribune Building in Manatuto
2,548              1,755                 172                  713                  79                    79                  ‐                

7 9805409 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Bintang, em Dili
Konstrusaun campo de futebol Bintang, em Dili 1,285              ‐                     5                      1,285               5                    257                894                128                 

8 9805413 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Alor, em Dili
Konstrusaun campo de futebol Alor, em Dili 1,548              ‐                     5                      ‐                   1,548               5                    310                1,079             155                 

9 9805414 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Bidau Lesidere, em Dili
Construcao campo de futebol Bidau Lesidere, em Dili 1,115              ‐                     5                      ‐                   1,115               ‐                 223                781                112                 

10 9805415 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Comoro, em Dili
Construcao campo de futebol Comoro, em Dili 2,390              ‐                     200                  ‐                   2,390               5                    478                1,668             239                 

11 9805416 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Becora, em Dili
Construcao campo de futebol Becora, em Dili 16,356            ‐                     150                  ‐                   16,356             5                    3,271             11,444           1,636              

12 9805402 SEJD Construção Campo Futeboll de Praia 1,115              ‐                     30                    ‐                   1,115               ‐                 223.00           780                111.50            

30101 Sub Program: Desenvolvimento da Área da Juventude

13 Konstrusaun Edificio OJETIL 1,753            1,406               175                 156                 192                173              ‐              

14
Detailed Engineering Design (DED) for New OJETIL 

Office
106                 106                    ‐                  ‐                 ‐                

9803806 MOP Desenho e Construção Edificio OJETIL em Lecidere

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

57905 Sub Program: Infraestrutura

15 9804901

Indinimização de terrenos e propriedades para a 

Construção Cemitério Público em Metinaro (substitui o 

cemitério Público Becusse Dili)

1,000              588                    620                  90.16               322                 

16 9804903 Construção de cemitério público de Metinaro 185               ‐                   375                 166                 18                  18               

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

17 9805308 SEJD
Monumento 12 de Novembro (Desenho, Supervição e 

Construção)
Supervisao Konstrusaun Monumento 12 de Novembro 74                   ‐                     34                    14.97               59                    60                 

18 SEJD
Desenho, Konstrusaun e supervisao multi‐funcao 

Genasio "Indoor"
Construction Supervision of 4 Football Stadium 729                 664                    ‐                   ‐                   65                    ‐                 32                  32                 

19 9805417 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Bintang, em Dili
 Supervisao campo de futebol Bintang, em Dili 103                 ‐                     5                      ‐                   103                  5                    51                  46                 

20 9805418 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Alor, em Dili
 Supervisao campo de futebol Alor, em Dili 124                 ‐                     5                      ‐                   124                  5                    62                  57                 

21 9805419 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Bidau Lesidere, em Dili
Supervisao campo de futebol Bidau Lesidere, em Dili 89                   ‐                     5                      ‐                   89                    ‐                 45                  45                 

22 9805420 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Comoro, em Dili
Supervisao campo de futebol Comoro, em Dili 191                 ‐                     5                      ‐                   191                  5                    96                  91                 

23 9805403 SEJD
Desenho, Construcao e Supervisao campo de futebol 

Becora, em Dili
Supervisao campo de futebol Becora, em Dili 1,308              ‐                     5                      ‐                   1,308               5                    654                449                200                 

24 9805404 SEJD Desenho, Construcao e supervisao Stadion Nacional
Supervisao  Construção  e Renovasao Estadio 

Municipio de Dili
30                   ‐                     30                    ‐                   30                   

25 9805407 SEJD
Consultancy Services for Detailed Engineering Design 

(DED) for 5 Sport Complexes and Building in Dili

Consultancy Services for Detailed Engineering Design 

(DED) for 5 Sport Complexes and Building in Dili
286                 190                    81                    ‐                   96                    ‐                 ‐                

26 9805501 GPM/ AMRT
Supervisaun ba konstrusaun Estrada Nino Konis Santana Supervisaun ba konstrusaun Estrada Nino Konis 

Santana
1,078              ‐                     600                  ‐                   1,078               25                  323                406                323                 

28 9805502 GPM/ AMRT
Supervisaun ba konstrusaun Jardim Nino Konis Santana Supervisaun ba konstrusaun Jardim Nino Konis Santana

430                 ‐                     200                  430                  25                  200                205               

29 Novo MAE
Supervisao de Construção de cemitério público de 

Metinaro

Supervisao de Construção de cemitério público de 

Metinaro
‐                     ‐                 

30 Novo SEJD
Desenho, Konstrusaun e supervisao multi‐funcao 

Genasio "Indoor"

Konsepsaun Desenho Estadiun Muncipal Tolu (3) No 

Ginaziu Multi Funsaun ida (1)
350                 ‐                     50                    50                    300                  300                ‐                

31 Novo LM
Ressettlement ‐ Site Clearence for  Gender Equality and 

Social Inclusion  Program
‐                     ‐                  ‐                

‐                     ‐                  ‐                

401: Program Gestão de Recursos Petróleos e Minerais 891,312          12,646               2,150               ‐                   878,665           1,100             345,531         279,154         170,096           89,821            

40104  Sub Program: Tasi Mane

1

Betano Petrochemical‐Estudo Detalhado de 

"Geotechnical and Marine Survey" ‐ Estudo 

Geotechnico no Marine Fasilities‐ Betano

             2,500  ‐                     2,500               1,250             1,000             250                 

2 Pree‐FEED and FEED Study for Betano Petrochemical             2,500  ‐                   2,500             1,250           1,000           250               

3
Resettlement  Second Phase for Betano Refinery 

Project
             5,565  4,565                 1,000               1,000            

4
Consultancy services for Design and Construction of 

Suai Supply Base
           13,499  1,979                 11,519             4,608             4,608             2,304              

5 Resettlement for Suai Supply Base           20,036  6,102               13,934           6,589           6,383           1,000            

6

Concepção de construção e Supervisão para o 

Desenvolvimento  de Infra‐estruturas na Costa Sul em 

Suai ‐ Base de Fornecimentos  ‐  Dezeinho e Construir 

de Suai Supply Base

         719,212  ‐                     719,212           287,685         215,764         143,842           71,921            

7 Construction of temporary jetty in Suai             5,000  ‐                   1,500              5,000             1,500           2,500           500               

Betano Petrochemical‐Estudo detailhado de 

"Geotechnical e marine survey"
MPRM

MPRM

 Cemitério PúblicoMAE

8080102

Concepção de construção e supervisão para o 

desenvolvimento de infra‐estruturas na costa Sul em 

Suai ‐ Base de Fornecimentos

8080301

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

8 MPRM
Resettlement ba Liberasaun Rai no Aihoris  ba Projectu 

TLNG Beaco
17,000            ‐                     17,000             4,800             7,100             3,400               1,700              

9 MPRM
Konstrusaun ba rate mais e minus 1000 ba  Projectu 

TLNG Beaco
3,500              ‐                     3,500               2,100             1,050             350                 

80803  Sub Program Óleo e gás 

10 Novo MPM Petroleum Import Terminal / PPP ‐                   150                 ‐                7,500            

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

11 8080303 MPRM
Concepção e supervisão para o desenvolvimento de 

infra‐estruturas na Costa Sul em Beaco
‐                     ‐                 

12 8080304 MPRM
Análise da rota do gasoduto para o desenvolvimento de 

infra‐estruturas na Costa Sul 
‐                     ‐                 

13 8080305 MPRM
Estudos ambientais (S/B/B) para o desenvolvimento de 

infra‐estruturas na Costa Sul 
‐                     ‐                 

14 8080306 MPRM
Concepção: Estudos de viabilidade tecnica, comerciais e 

FEED

 Technical feasibility studies, business and FEED 

(Upstream study of Greater Sunrise)
5,000              ‐                     500                  5,000               300                2,500.00        2,000.00        200                 

15 Novo MPM

Design Construction and supervision for Southern coast 

infrastructure development Suai ‐ Supply base (includes 

land acquistion/resettlement)

‐ Temporary Jetty in Suai

Design Construction and supervision for Southern 

coast infrastructure development Suai ‐ Supply base 

(includes land acquistion/resettlement)

‐ Temporary Jetty in Suai

7,500              ‐                     7,500               500                5,250.00        1,750.00       

16 Novo MPM Petroleum Import Terminal, Hera‐ Dili Study and design Petroleum Import Terminal, Hera‐ Dili 90,000            ‐                     90,000             300                27,000.00      36,000.00      18,000             8,700              

17 Novo MPM
Ressettlement ‐ Site Clearence for Management of Oil 

and Minerals Resources  Program
‐                     ‐                 

Program Aeroportos 315,738          68,575               40,141             19,134             228,029           17,494           85,569           75,070           44,301             13,500            

80901  Sub Program: Aeroportos

1 Anexo 3
MoI/SERN/M

oF

Concepção de construção e supervisão para o 

desenvolvimento de infra‐estruturas na costa Sul 

(reabilitação do aeroporto de Suai)

Refer to ANNEX 3 ‐ Aeroportos ‐ 8080101 79,826            67,773               2,880               1,680 10,373             ‐                 5,467             3,620            

2 8090138 MTC/MoF Resettlements 35,802          135                  20,556            8,900 26,767           4,000           16,902         10,000         ‐                

4 8090137 MTC/MoF

Civil works (Runway extension: Apron, Taxiway, 

Pararel Taxiway, Ground Lighting, Control Tower, etc..)  

‐Contrapartida Gov. ba  ADB Loan

30,000            ‐                     7,636               8,460 21,540             3,000             10,400           5,500             2,640              

15 8090143 Demolizasaun infrastructuras Aeroportu existentes  1,144            ‐                   222                 1,144             644              500             

17 8090141
Rehabilitation existing terminal of International Airport 

Presidente Nicolau Lobatu

Rehabilitation existing terminal of International Airport 

Presidente Nicolau Lobatu
188                 ‐                     149                  94 94                    94                 

18 8090103 MTC
Concepção de construção e supervisão para o 

desenvolvimento do Aeroporto de Díli
‐                     ‐                 

19 8090106 MTC
Concepção de construção e supervisão para o 

desenvolvimento do Aeroporto de Maliana
‐                     ‐                 

20 8090107 MTC

Concepção e estudos para o desenvolvimento de infra‐

estruturas na Costa Sul (desenvolvimento de aeroporto 

de Viqueque)

‐                     ‐                 

 Aeroportos (Emprestimos ADB)

22 8090147 MTC Dili airport Runway upgrading Project 
Extensão Pista 08/26 na área Leste/Weste aeroporto 

IPNL Dili (L)
135,000          ‐                     2,900               135,000           5,000             37,800           40,500           38,200             13,500            

 Aeroportos (Emprestimos World Bank)

23 Novo MTC/MdF Dili airport Runway upgrading Project 
Extensão Pista 08/26 na área Leste/Weste aeroporto 

IPNL Dili
‐                     ‐                   ‐                   ‐                 

80906 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

24 809010C MTC/MoF
Rehabilitation of Airport Runways (Dezenvolvimentu 

Aeroportu Internasionál Prezidenti Nicolau Lobato )

Financial Advisory Services Agreement between 

Government of Timor‐Leste and International Finance 

Corporation on President Nicolau Lobato International 

Airport Hybrid Project (II)

1,222              667                    556                  555                  556               

Rehabilitation of Airport Runways (Dezenvolvimentu 

Aeroportu Internasionál Prezidenti Nicolau Lobato)

8080302

Levantamento detalhado do local para o 

desenvolvimento de infra‐estruturas na costa Sul em 

Beaco

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 
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 Alocação do 
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de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

25 8090144 MTC Estudo & Dezenho ba Aeroporto Regionais

Estudo viabilidade ba Aeroporto Internasional Dili nia 

Expansaun iha futuro no Aeroportos regionais: Baucau, 

Lospalos, Viqueque, Manufahi, Maliana no Atauro

2,500              ‐                     620                  2,500               400 1,000 850 250

26 8090601 MTC Project Management Consultant (PMC)
Project Management Consultant (PMC) for Expansion 

of the PNL International Airport, Comoro Dili
7,500              ‐                     2,400               7,500               1,000 3,000 2,750 750

27 8090602 MTC
Study and Design of VIP Building at PNL International 

Airport, Comoro Dili

Study and Design of VIP Building at PNL International 

Airport, Comoro Dili
6,111              ‐                     1,111               6,111               1,000 2,000 2,500 611

28 8090603 MTC

Study and Design of Other Support Infrastructures 

(Hangar Building, etc..) at PNL Internatinal Airport, 

Comoro, Dili ‐  DFAT Counterpart

Study and Design of Other Support Infrastructures 

(Hangar Building, etc..) at PNL Internatinal Airport, 

Comoro, Dili ‐  DFAT Counterpart

2,444              ‐                     1,111               2,444               1,000 2,000 3,750 750

29 Novo MTC

Supervisão da construção da extensão da Pista do 

Aeroporto Presidente Nicolau Lobato de 1800m para 

2100m

‐                     ‐                 

30 Novo MTC Terminal Building Co‐Financing with JICA Grant Terminal Building Co‐Financing with JICA Grant 10,000          ‐                   10,000           300 5,000 4,000 700

31 Novo MTC
Study and Desing of Fuel Sub‐Station at PNL 

International Airport

Study and Desing of Fuel Sub‐Station at PNL 

International Airport
4,000              ‐                     4,000               500 1,500             1,600             400                 

32 Novo MTC Ressettlement ‐ Site Clearence for  Airport Program ‐                   ‐               

Program Estradas e Ponte 1,834,498       790,587             164,495           115,153           967,253           104,055         340,838         247,211         156,283           50,791            

54801  Sub Programa: Desenvolver, construir, reabilitar, e boa gestão de estradas, pontes e controle de inundações

‐                     ‐                 

54802  Sub Programa: Infraestruturas de estradas, pontes e controlo de cheias 

1 260507 MOP
Construção e Supervisão para o Desenvolvimento de 

Estradas Manatuto ‐Baucau
13,507               300                  990                  139                139               

2 026058X MOP
Construção e Supervisão para o Desenvolvimento de 

Estradas Dili‐Manatuto
9,010                 500                  2,687               (11,696)           1,800             1,800            

3 260316 MOP
Construção e Supervisão para o Desenvolvimento de 

Estradas  Manatuto ‐ Laclubar Janction 
7,341                 200                  989                  438               

4 026058N MOP
Construção e Supervisão para o Desenvolvimento de 

Estradas Laclubar ‐ Natarbora 
8,541                 700                  873                  (9,415)             1,076             270               

5 0260511 MOP  Estrada Soebada ‐ Fatukamanaun

Road Rehabilitation Jct A09 Fatucamanaun Leohat 1, 

(Sta. 0+000 Km ‐ 04 + 200 Km) Package 1 Municipio de 

Manatutu

             4,169  4,169                 0                     

6 Anexo 4 MOP
Construção de estrada de emergência implementado 

em 2013
Refer to ANNEX 4 ‐ Estrada ‐ 8090118              3,132  639                    1,231               ‐                   2,493               453                1,791             240                ‐                   ‐                  

7 8090124 MOP Reabilitação de Estradas Asalainu ‐ Com Reabilitasaun de Estradas Asalainu ‐ Com ‐                     ‐                 

8 260508 MOP
Construção e Supervisão de Estradas Baucau‐Lautem (L‐

CF)

Road network Upgrading Sector Project, Upgrading and 

maintenance of Baucau ‐ Lautem Road
4,517                 1,200               1,200               677                693               

9 260509 MOP
Construção e Supervisão de Estradas Maubara ‐ 

Karimbala e Atabae ‐ Motain (L‐CF)

 Road network Upgrading Sector Project, Upgrading 

and maintenance of Maubara ‐ Karimbala and Atabae ‐ 

Mota Ain Roads

3,263                 500                  500                  (3,763)             479                438               

10 026058S MOP Konstrusaun estrada Baucau ‐ Venilale

 Refer to 

Program 

Emprestimo 

1,448                 1,500               1,500               639                370                231               

11 026058T MOP Konstrusaun estrada Venilale  ‐ Viqueque 

 Refer to 

Program 

Emprestimo 

3,728                 3,000               3,000               2,246             924                551               

12 0260513 MOP Reabilitação de Estradas Ermera‐Hatulia Reabilitação de Estradas Ermera‐Hatolia 12 km              2,050  1,602                 178                  448                 

13 0260515 MOP Reabilitação de Estradas Ossu ‐ Viqueque
Emergency road Rehabilitation Project Package II from 

Ossu to Viqueque 
             4,003  3,433                 381                  570                 

Desenho Manatuto‐Natarbora, Supervisao e Outros 

Custos associados ao desenvolvimneto de estradas (L‐

CF)

Construção e Supervisão de Estradas Baucau‐Viqueque 

(L‐CF)

Construção e supervisão para o desenvolvimento de 

estradasDili‐Mantuto‐Baucau (L‐CF)

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

 Refer to 

Program 

Emprestimo 

 Refer to 

Program 

Emprestimo 

 Refer to 

Program 

Emprestimo 
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 Valor de 
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Acumulado até 
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de 2025 
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2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

14 0260517 MOP Reabilitação de Estradas Edmumu‐Irabere
Reabilitação de Estradas Edmumu‐Spatula in 

Uatulari/Irabere
             1,639  667                                        74  972                 

15 0260519 MOP Reabilitação de Estradas Luro‐Buihumau Reabilitação de Estradas Luro ‐ Bubuimau              4,950  4,243                                   564  707                  564               

16 0260522 MOP Reabilitação de estradas distritais de Wiuka ‐ Quelikai Reabilitação de estrada Distritais de Wuka‐ Quelekai              3,451  2,607                 1,000               430                  414                  414               

17 Anexo 5 MOP
Rabilitação de estradas Dili‐Manleuana‐Solerema‐Aileu 

15 km
Refer to ANNEX 5 ‐ Estrada ‐ 8090252            26,225  11,346               3,587               1,578               13,301             800                11,128           1,300             ‐                  

18 0260524 MOP Konstrusaun de estrada alternativa Jakarta II
Emergency Construction of New Roads from Ainaro 

Villa to Sarai (Jakarta II)
             4,223  3,784                 420                  19                   

19 Anexo 6 MOP Reabilitação e construção de estradas urbanas  Fase II Refer to ANNEX 6 Estrada ‐ 8090267            24,636  12,518               5,270               336                  11,781             3,807             6,358             1,907             ‐                  

20 260510 MOP
Construção e Supervisão de Estradas de Quatro Vias 

Tasi Tolu‐Porto Tibar   (L‐CF) 

Construção e Supervisão de Estradas de Quatro Vias 

Tasi Tolu‐Porto Tibar (L‐CF)  

 Referir o 

programa de 
7,581                 500                  500                  156               

21 026059E MOP

Road Network Upgrading Project (RNUP),Upgrading 

and Maintenance of Dili  (Airport Junction)‐ Tibar Road‐ 

Section 1 : Airport Junction ‐ Tasitolo ‐Tibar (L)

7,000              ‐                     500                  7,000               2,574             1,738             879                1,426              

22 260318 MOP

Consultant Supervision for Road Network Upgrading 

Project (RNUP),Upgrading and Maintenance of Dili  

(Airport Junction)‐ Tibar Road‐ Section 1: Airport 

Junction ‐ Tasitolo ‐Tibar (L)

900                 ‐                     300                  900                  487                335                246                416                 

23 026059V MOP
Road Climate Resilience Project (RNUP), Lot.2 Laulara ‐ 

Solorema
719                    1,000               1,000               1,786             1,000             1,000            

24 9130107 MOP
Road Climate Resilience Project (RNUP), Lot.3 

Solorema‐Bandudatu (WB Loan)
16,572               (16,572)           ‐                

25 9130108 MOP
Road Climate Resilience Project (RCRP), Lot.4 

Bandudatu‐Aituto (WB Loan)
15,940               8                      (15,948)          

26 9130109 MOP
Road Climate Resilience Project (RCRP), Lot.5 

Bandudatu‐Aituto (WB Loan)
16,240               46                    (16,286)          

27 8090273 MOP Preparação Estudo e Desenho Detalhado os Estradas Preparação Estudo e Desenho Detalhado os Estradas ‐                     ‐                 

28 0260527 MOP Compensação de Terras e Asset para  Projectos do FI Aquisicao de Bens imoveis projetos do FI             6,600  1,528               1,500              1,500              3,572             1,085          

29 0260528 MOP Proteção Ponte Dilor
Novo Construçãode Moru Protesaun da Ribeira de 

Dilor (Pakote 1  ‐ Sta. 0+000 ‐ 0+800)
             4,895  4,183                                   142                    142  570                                     ‐                    570 

30 Anexo 7 MOP
38 Projecto Emergencia 2013 em 5 Municipios  PACOTE 

B (**)

Refer to ANNEX 7 ‐  Projectos Emergencia 2013 em 5 

Municipios (PACOTE B) ‐  8090453
4,469              2,666                 838                  194                  1,609               554                885                28                 

31 Anexo 8 MOP 34 Projecto Estradas de Emergencia PACOTE C (***)
Refer to ANNEX 8 ‐ Projectos Estradas de Emergencia 

(PACOTE C) ‐ 8090454
27,981            13,825               6,031               6,184               7,972               4,609             2,433             929               

32 Anexo 9 MOP
60 Projecto Esdradas Implementa iha 12 Municipios 

(****)

Refer to ANNEX 9 ‐ Projectos Esdradas iha Municipios 

12 (PACOTE D) ‐ 8090455
28,389            21,441               5,739               6,267               680                  2,250             755                ‐                

33 026058C MOP Monumentu  Laclubar mercado Huo‐Lu Roads
Rehabilitation of road Monumento‐ Laclubar, mercado 

huo‐Lu Manatuto
2,330              1,977                                   353                    353  ‐                                     ‐                       ‐   

34 0260534 MOP
Reh. Jct Balibo Cowa Posto UPF Has naruk                   

(10+000‐1+25), Maliana

Rehabilitation of JCt. Balibo Cowa Postu UPF hasnaruk 

Road (Sta 10+000‐19+250) Bridge Section JCt. Katimun 

Ren Aisukar

2,417              207                                      820                    820  1,390                            1,148                  242 

35 0260532 MOP
Rehbilitation Estrada Laleno (Sta 0+000‐6+210) Maina 

2, Lautem

Rehabilitation of laleno road project road section (Sta 

0+000‐6+210) maina 2 in Lautem 
4,783              2,342                                1,100                 1,721  719                                  719 

36 8090462 MOP
Fundo de contingência para outros gastos ou 

pagamento inesperado

Fundo de contingência para outros gastos ou 

pagamento inesperado
‐                     ‐                 

37 Anexo 10 MOP
Rehabilitasaun Estrada Pakote 135 projeto iha 11 

Municipos  (*****)
Refer to ANNEX 10 ‐ Estrada Pakote 135          224,149  80,631                            31,793               28,760  114,757                      14,347             38,691             31,439               18,593                 5,809 

38 260503 MOP
Konstrusaun e supervisaun de estrada Aitutu ‐ 

Hatubuliko ‐ Letefoho ‐ Ermera ‐ Gleno  (L‐CF)

Konstrusaun e supervisaun de estrada Hatubuliko ‐ 

Letefoho

 Referir o 

programa de 

empréstimos 

‐                                    1,227                  500               1,850               1,000                    500                    300 

Construção e Supervisão de Estradas Upgrading and 

Maintenance of Dili  (Airport Junction)‐ Tibar Road‐ 

Section 1 : Airport Junction ‐ Tasitolo ‐Tibar (L)

Construção e Supervisão de Estrada Dili‐Ainaro (Lot 2, 3, 

Lot 4 & Lot 5 ‐LB)

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

 Referir o 

programa de 

empréstimos 
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Naran	Projeto	iha	Tabela	iha	leten	muda	maibe	naran	iha	sistema	Free	Balance	nafatin	ho	naran	tuir	mai:	
**	38	Projecto	Emergencia	2013	em	5	Municipios		ainda	não	pago	(PACOTE	B)	‐	Codigo:	8090453	
***34	Projecto	de	Emergencia	foi	Implementadu	e	ainda	não	pago	–	Codigo:	8090453	
***	60	Projecto	Esdrada	iha	Municipios	12	nebe	implementa	ona	maibe	Seidauk	Iha	Kontratu	–	Codigo:	8090455	
****	Rehabilitasaun	Estrada	Pakote	135	projeto	‐	(Aprovado	pelo	CAFI	em	Julho	de	2017)	‐	Codigo:	8720103	
*****	Rehabilitasaun	Ponte	Pakote	8	projeto	iha	7	Municipos	–	Codigo:	8000196	
 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

39 260504 MOP
Konstrusaun e supervisaun de estrada  Gleno‐Letefoho  

(L‐CF)

Konstrusaun e supervisaun de estrada Gleno ‐ 

Letefoho (CF)

 Referir o 

programa de 

empréstimos 
‐                                    1,500                  500               2,000               1,500                    700                    500 

40 026058E MOP
Konstrusaun e Supervisaun Rotunda iha Porto Tibar 

(Inklui indiminizasaun)

Konstrusaun Rotunda iha Porto Tibar (Inklui 

indiminizasaun)
             3,500  ‐                                    2,000  3,500              

41 Anexo 13 MOP
Projetos de Emergência de Inundação do dia 13 de 

Março de 2020 em Díli

Refer to ANNEX 13 ‐ Projetos de Emergência de 

Inundação do dia 13 de Março de 2020 em Díli 

(Codigo: Novo)

             1,915  1,463                                   420                    372  79                                       ‐                       ‐                       ‐   

42 Anexo 14 MOP

Lista dos projetos de Preparação para o Estudo de 

Viabilidade e Desenho Detalhado de Projetos de 

infraestrutura do MOP

Refer to ANNEX 16 (Estrada & Pontes: Novo)          408,582                        ‐                 18,700                      ‐    408,582                      19,051           139,019           116,233               96,476               31,849 

43 260402 MOP New Construction of 3 Bridges   (L‐CF) New Construction of 3 Bridges   (L‐CF)
 Referir o 

programa de 

empréstimos 
‐                                       500                  500               1,000                  700                    300 

44
Construction of Suai  Beaco Highway Road Project 

Section 1: Suai ‐ Fatucama/Mola 
         314,100  298,150             2,250               2,250               13,700             7,250             5,200             1,000              

45

Consultant service for construction Supervision of Suai ‐

fatucai/ Mola Section of the Suai ‐ beaco Highway road 

Project

             7,975  6,675                 720                  720                  580                  80                 

46

Consultant Service for Review Design of  Fatucai/Mola ‐

Betanu Section of the Suai ‐ Beaco Highway Road 

Project 

             2,344  ‐                     1,959               1,959               384                  384               

47
Resettlement  for Suai  Beaco Highway Road Project 

Section 2
           20,036  ‐                     20,036             5,881             12,051           2,004              

48 8080201 MOP
Construction of Suai  Beaco Highway Road Project 

Section 2
‐                     ‐                 

49 Anexo 17 MOP Contolo de Cheias Refer to ANNEX 17 ‐ Contolo de Cheias                   ‐    ‐                   ‐                ‐               ‐               ‐               ‐                 ‐                

50

Construction of Intersection in the existing Dili _ Liquica 

Road to connect Access Road from Tibar Bay Port 

(National Road ‐ A03)

             1,739  ‐                     869                  869                  869                ‐                 ‐                 ‐                   ‐                  

51
new_act138

7

Emergency Road Upgrading Project Dili (Rai‐Kotu)‐ 

Tasitolu Road (Road Link A03‐01) km 800 (Sta. 8+000) to 

km 8.74 (Sta. 8+742.246)

             3,880  3,492               388                  388               

52
new_act137

8

Road Network Sustainability Project (Lautem‐com, 

Lautem‐ Lospalos )
250               

53
new_act137

7

Road Network Sustainability Project (Lautem‐com L (Co‐

F)
250               

54
new_act137

9
MOP Konstrusaun estrada Loapalos Ilomar  (E ‐ FC) Konstrusaun estrada Loapalos Ilomar  (E ‐ FC) 200               

97702  Sub Programa: Manutenção de Estradas  

55 Anexo 12 MOP Manutenção Estrada Rutinas

Refer to ANNEX 12 ‐  Manutenção, Rehabilitação e 

Resposta a estruturas danificadas calamidades‐ 

Codigo: 977

9,836              80                      177                  116                  116                  8                    7,654             1,079             550                  350                 

56 Anexo 12 MOP Estrada Rurais (R4D)

Refer to ANNEX 12 ‐  Manutenção, Rehabilitação e 

Resposta a estruturas danificadas calamidades‐ 

Codigo: 977

58,384            4,845                 17,274             9,939               43,600             13,156           18,586           8,393             2,521               943                 

Road Network Sustainability Project (Lautem‐com, 

Lautem‐ Lospalos )
MOP

8080201 MOP
Construção e supervisão detalhadas relativamente a 

Estradas e Pontes (autoestrada Suai‐Betano‐Beaco)

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

 Estradas (Emprestimos)

57 026059U MOP
Construção e supervisão para o desenvolvimento de 

estradas Dili‐Mantuto‐Baucau (L)

Upgrading Project (Package 01‐02) Manatuto ‐ Baucau 

Road
59,287            37,920               6,400               6,400               14,968             1,322             1,322            

58 026059J MOP
Road Network Upgrading Project (RNUP) for Manatuto ‐

Laclubar (ADB Loan)
28,012            13,436               1,500               1,500               13,075             961               

59 026059Q MOP
Road Network Upgrading Project (RNUP) for Laclubar ‐ 

natarbora (ADB Loan)
34,380            14,557               2,860               2,860               16,963             2,362             592               

60 026058O MOP Consultant Supervision (M‐L & L‐N)  4,406            2,908               ‐                  ‐                  1,497             ‐               ‐              

61 026059N MOP

Road Network Upgrading Project (RNUP),Upgrading 

and Maintenance of Dili  (Airport Junction)‐ Tibar Road‐ 

Section 2 : Tasitolu ‐ Tibar 

12,964            4,466                 300                  300                  8,199               127                ‐                  

62 026058U MOP
Consultant Design(M‐L & L‐N)&Supervision(D‐L & T‐G, 

Tasi Tolu ‐tibar 4 L)
8,168              6,635                 ‐                   ‐                   1,532               ‐                 ‐                 ‐                  

63 026059L MOP
Road network Upgrading Sector Project, Upgrading and 

maintenance of Baucau ‐ Lautem Road

Road network Upgrading Sector Project, Upgrading and 

maintenance of Baucau ‐ Lautem Road
29,315            13,062               2,700               2,700               13,554             2,254             2,307             ‐                  

64 026059M MOP

Road nrtwork Upgrading Sector Project, Upgrading and 

maintenance of Maubara ‐ Karimbala and Atabae ‐ 

Mota Ain Roads.

           20,749  9,907                 2,300               2,300               8,542               1,596             1,460            

65 026059P MOP

Consultant Supervision Road network Upgrading Sector 

Project, Upgrading and maintenance of Maubara ‐ 

Karimbala and Atabae ‐ Mota Ain Roads, and Baucau ‐ 

Lautem

             5,564  652                    800                  800                  4,112               526.07           ‐                 ‐                  

66 026059R MOP Konstrusaun estrada Baucau ‐ Venilale 16,025          6,115               3,000              3,000              6,910             2,361           1,232           769              1,180            

67 026059H MOP Konstrusaun estrada Venilale  ‐ Viqueque  23,853          1,198               2,000              2,000              20,655           1,754           3,076           1,834           4,309            

68 026059D MOP Consultant Supervision (B‐V & V‐V)  5,262            899                  1,400              1,400              2,964             800              1,612           ‐               ‐                 ‐                

69 026059I MOP

Road Network Upgrading Project (RNUP),Upgrading and 

Maintenance of Dili  (Airport Junction)‐ Tibar Road‐ 

Section 1 : Airport Junction ‐ Tasitolo ‐Tibar (L)

Road Network Upgrading Project (RNUP),Upgrading 

and Maintenance of Dili  (Airport Junction) ‐ Tibar 

Road‐ Section 1: Airport Junction ‐ Tasitolo ‐Tibar (L)

‐                     2,400               ‐                 

70 026059G MOP

Road Network Upgrading Project (RNUP),Upgrading and 

Maintenance of Dili  (Airport Junction)‐ Tibar Road‐ 

Section 1 : Airport Junction ‐ Tasitolo ‐Tibar (L)

Konsultant supervisaun ba Projeitu Road Network 

Upgrading Project (RNUP),Upgrading and Maintenance 

of Dili  (Airport Junction) ‐ Tibar Road‐ Section 1 : 

Airport Junction ‐ Tasi Tolu ‐Tibar (L)

‐                     200                  ‐                 

71
new_act137

7
MOP

Road Network Sustainability Project (Lautem‐com L (Co‐

F)

Road Network Sustainability Project (Lautem‐com L (Co‐

F)
200               

72
new_act137

8
MOP

Road Network Sustainability Project (Lautem‐ Lospalos ) 

L (Co‐F)

Road Network Sustainability Project (Lautem‐ Lospalos 

) L (Co‐F)
200               

73 261106 MOP

Consultant Supervition for Road network Upgrading 

Sector Project, Upgrading and maintenance of Lautem ‐ 

Com, Lautem ‐ Lospalos Road

Consultant Supervition for Road network Upgrading 

Sector Project, Upgrading and maintenance of Lautem ‐ 

Com, Lautem ‐ Lospalos Road

‐                     ‐                   ‐                   ‐                  100                2,200             1,500            

74
new_act137

9
MOP Konstrusaun estrada Loapalos Ilomar  (E ‐ FC) Konstrusaun estrada Loapalos Ilomar  (E ‐ FC) ‐                     ‐                   ‐                   ‐                  200               

Road nrtwork Upgrading Sector Project, Upgrading and 

maintenance of Maubara ‐ Karimbala and Atabae ‐ Mota 

Ain Roads

Construção e supervisão para o desenvolvimento de 

estradas Baucau‐Viqueque (L)

Construção e supervisão para o desenvolvimento de 

estradas Mantuto‐Natarbora (L)

Road Network Upgrading Project (RNUP), Upgrading and 

Maintenance of Dili  (Airport Junction)‐ Tibar Road‐ 

Section 2 : Tasitolu ‐ Tibar 

ADB

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

75 026059K MOP
Road Climate Resilience Project (RNUP), Lot.2 Laulara ‐ 

Solerema (KM 12+00 to km34+620)
17,855            8,945                 5,000               5,000               3,911               ‐                 ‐                 ‐                

76 9130226 MOP
Road Climate Resilience Project (RNUP), Lot.3 

Solorema‐Bandudatu (WB Loan)
28,824            10,434               ‐                   ‐                   18,390             ‐                 ‐                 ‐                

77 9130118 MOP
Road Climate Resilience Project (RCRP), Lot.4 

Bandudatu‐Aituto (WB Loan)
28,139            8,491                 ‐                   ‐                   19,648             ‐                 ‐                 ‐                   ‐                  

78 9130119 MOP
Road Climate Resilience Project (RCRP), Lot.5 

Bandudatu‐Aituto (WB Loan)
26,875            7,044                 ‐                   ‐                   19,831             ‐                 ‐                

79 026058Q MOP Consultant Design & Supervision Lot 3 4,070            3,260               ‐                  ‐                  810                ‐               ‐               ‐               ‐                 ‐                

80 MOP 3,885              3,159                 ‐                   ‐                   726                  ‐                 ‐                 ‐                 ‐                   ‐                  

81 MOP 837                 679                    ‐                   ‐                   158                  ‐                 ‐                 ‐                 ‐                   ‐                  

82 026059B MOP Consultant  Supervision Lot.2 2,625            ‐                   750                 750                 1,875             300              ‐              

83 9130102 MOP
Konstrusaun e supervisaun de estrada Aitutu ‐ 

Hatubuliko ‐ Letefoho ‐ Ermera ‐ Gleno 
‐                     ‐                 

84 260503 MOP Konstrusaun de estrada Letefoho ‐ Hatubelico 23,270          ‐                   1,000              23,270           3,000           5,000           6,000           4,000             1,120            

85 260504 MOP Konstrusaun de estrada  Gleno ‐ Letefoho  33,120          ‐                   1,400              33,120           2,500           6,000           8,000           7,000             4,420            

86 261105 MOP
Supervisão de consultores dos troços rodoviários de 

Gleno ‐ Letefoho
4,000              ‐                     500                  4,000               300                2,000             1,000             500                  200                 

87 261104 MOP
Supervisão de consultores dos troços rodoviários de 

Letefoho ‐ Hatubelico
3,650              ‐                     500                  3,650               300                1,000             1,000             500                  850                 

88 9130234 MOP
Upgrading Project (Package 01‐01) Dili ‐ Manatuto 

Road
48,315            21,273               1,300               1,300               25,742             1,000             952               

89 MOP
Consultancy services for National Road No. 1 ‐ 

Upgrading Project 
7,366              3,803                 ‐                   ‐                   3,563              

90 MOP Consultancy services 768                 522                    ‐                   ‐                   246                 

121 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

91 8720200 MOP
Supervisaun ba Konstrusaun Rotunda iha Porto Tibar 

(Inklui indiminizasaun)

Supervisaun ba Konstrusaun Rotunda iha Porto Tibar 

(Inklui indiminizasaun)
                350  ‐                                       200  350                 

92

Supervision Consultant for Construction of Intersection 

in the Existing Dili‐Liquica Road to Connect Access Road 

from Tibar Bay Port (National Road – A03) (Sta 0+000 to 

STA 0+620)

                154  ‐                     57                    97                    97                 

93 0261103 MOP/MdF

Consulting Services for Preparing of design for the 

Intersection in the Existing Dili – Liquiça Road to 

Connect Access Road from Tibar Bay Port

Preparing of design for the Intersection in the Existing 

Dili – Liquiça Road to Connect Access Road from Tibar 

Bay Port

245                 209                    12.24               12.24               23                   

94 0260446 MOP Supervisaun ba Ponte 1,755            ‐                   400                 400                 1,355             600              400             

95 Novo MOP Supervisaun ba projetu estradas Refer to ANNEX 18 ‐ Supervisaun Estrada  3,179            ‐                   ‐                  ‐                  3,179             1,805           1,374           ‐               ‐                 ‐                

96 Novo MOP Consultant service for contruction Supervision Section 2
Consultant service for contruction Supervision Section 

2
‐                     ‐                 

97 MOP
Preparasaun Desenho ba Konstrusaun moru protesaun 

ba Ponte
‐                     ‐                  500               

98 MOP Estudo no Preparasaun Desenho Estradas Municipais ‐                   ‐                500             

99 MOP Estudo no Preparasaun Desenho Detalhado ba Pontes ‐                     ‐                  500               

87302 Sub Programa Pontes

100 0260404 MOPTC Construção de Ponte Taroman Construction of Taroman Bridge 2,445            2,117               ‐                  328                ‐               328              ‐               ‐                 ‐                

101 0260405 MOPTC Construção de Ponte Baer Construction of Baer Bridge 6,311            5,995               ‐                  ‐                  316                ‐               316              ‐               ‐                 ‐                

102 MOPTC
Konstrusaun ponte de travesia de piões de Raikotu a 

Maloa

Konstrusaun Ponte de Travessia de peões de Raikotu a 

Maloa
‐                 ‐                     ‐                   ‐                 

103 0260412 MOPTC
Construção de ponte de fardo novo aço 100m em Milotu 

Sahe Rio e junção Fatucmanaun, Soibada

Contruction of New Steel Bridge Jct. 100m in Milotu 

Sahe River, Jct. Fatucmanaun, Soibada
3,384              2,734                 64                    319                  331                  331                170                ‐                 ‐                   ‐                  

World Bank

9130111

Construção e Supervisão de Estrada Dili‐Ainaro (Lot 

2,Lot3, Lot 4 & Lot 5

Konstrusaun e supervisaun de estrada Aitutu ‐ 

Hatubuliko ‐ Letefoho ‐ Ermera ‐ Gleno 

JICA

Construção e supervisão para o desenvolvimento de 

estradasDili‐Mantuto‐Baucau (L)
9130502

Consultant Design & Supervision Lot.4 & Lot.5

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

Construção e Supervisão de Estrada Dili‐Ainaro (Lot 

2,Lot3, Lot 4 & Lot 5
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 
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Estimativa de 

2022 
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Estimado até 
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2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 
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de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

104 MOPTC
Rehabilitasaun Ponte Pakote 8 projeto iha 7 Municipos 

(*****)
Refer to ANNEX 11 ‐ Pontes Pakote 8 15,107            6,610                 2,232               2,232               6,265               386                7,585             789                ‐                   ‐                  

105  MOP  Konstrusaun Ponte Be'e mos  iha Comoro Mota Ulun
Construction of the bridge Be'e mos  in Comoro Mota 

Ulun
‐                     ‐                   ‐                 

106 0260415 MOP
Construção Ponte e rio de Kaboska at Bemetan, Betano, 

Same Sub District, Manufahi

Construction of new bridge at Kaboska River Aldeia 

Bemetan suku Betano in Same, Manufahi
329                 127                    168                  106                  96                    50                  6                    39                  ‐                   ‐                  

107 0260436 MOP Construsaun Ponte Samalari (Laga‐Bagia) Construsaun Ponte Samalari (Laga‐Bagia) 3,610            ‐                   500                 ‐                  3,610             ‐               1,949           1,300           361               

108 0260437 MOP Construsaun Ponte Sana (Uatulari ‐ Laisurulai),  Construsaun Ponte Sana (Uatulari ‐ Laisurulai) 3,610            ‐                   500                 ‐                  3,610             ‐               1,949           1,300           361               

109 0260443 MOP Construsaun Ponte Sumako (Lacluta Uma Tolu),  Construsaun Ponte Sumako (Lacluta Uma Tolu) 1,042            ‐                   200                 ‐                  1,042             ‐               563              375              104               

110 0260442 MOP Construsaun Ponte Maloa 5 ( Matadoru‐ RTK ),  Construsaun Ponte Maloa 5 ( Matadoru‐ RTK ), 1,684            ‐                   200                 ‐                  1,684             ‐               909              606              168               

111 0260441 MOP Construsaun Ponte Comoro Mota Ulun (Dili ‐ Aileu ) Construsaun Ponte Comoro Mota Ulun (Dili ‐ Aileu) 4,252            ‐                   500                 ‐                  4,252             ‐               2,296           1,531           425               

112 0260440 MOP Construsaun Ponte Tutuluro (Same ‐ Fahi Nehan) Construsaun Ponte Tutuluro (Same ‐ Fahi Nehan) 6,820            ‐                   600                 ‐                  6,820             ‐               3,683           2,455           682               

113 0260439 MOP Construsaun Ponte Suco Liurai (Aileu ‐ Liquidoe) Construsaun Ponte Suco Liurai (Aileu ‐ Liquidoe) 2,326            ‐                   200                 ‐                  2,326             ‐               1,256           837              233               

114 0260438 MOP Construsaun Ponte Maubara 1 (Liquica), Construsaun Ponte Maubara 1 (Liquica) 1,845            ‐                   200                 ‐                  1,845             ‐               996              664              184               

115 0260448 MOP
Construsaun Ponte Bera Railaco (Railaco Kraik‐ Railaco 

Leten), 

Construsaun Ponte Bera Railaco (Railaco Kraik‐ 

Railaco Leten)
1,203              ‐                     150                  ‐                   1,203               ‐                 649                433                120                 

116 0260447 MOP
Construsaun Ponte Sanfuk (Suai, ( Under Survey & 

Design) )

Construsaun Ponte Sanfuk, Suai (Under Survey & 

Design)
1,684              ‐                     200                  ‐                   1,684               ‐                 909                606                168                 

117 0260444 MOP Redesign Ponte  Hinode 2 (250m) . Redesign Ponte  Hinode 2 (250m) ‐               ‐                   30                   ‐                  ‐                ‐               ‐                

118 0260428 MOP Construsaun Ponte Laclo Vila   Construsaun Ponte Laclo Vila 3,410            ‐                   269                 ‐                  3,410             ‐               1,841           1,228           341               

119 0260429 MOP Construsaun Ponte Mota Ain, Batugede Border Pass.   Construsaun Ponte Mota Ain, Batugede Border Pass. 3,410            ‐                   269                 ‐                  3,410             ‐               1,841           1,228           341               

120 0260430 MOP Construsaun Ponte Saré (Sare River)   Construsaun Ponte Saré (Sare River) 7,208            ‐                   150                 ‐                  7,208             ‐               3,892           2,595           721               

121 0260431 MOP Construsaun Ponte Bemori, Front of School, Skew Bridge  
Construsaun Ponte Bemori, Front of School, Skew 

Bridge
1,705              ‐                     135                  ‐                   1,705               ‐                 921                614                171                 

122 0260432 MOP Construsaun Ponte Hinode II Construsaun Ponte Hinode II 20,000          ‐                   500                 ‐                  20,000           ‐               10,800         4,600           2,600             2,000            

123 0260433 MOP Construsaun Ponte Nunura II  Construsaun Ponte Nunura II 24,500          ‐                   700                 ‐                  24,500           ‐               3,410           13,230         5,410             2,450            

124 0260434 MOP Construsaun Ponte Irabere   Construsaun Ponte Irabere 3,150            ‐                   225                 ‐                  3,150             ‐               1,701           1,134           315               

125 0260435 MOP Construsaun Ponte Lumutu Ermera Letefoho Construsaun Ponte Lumutu Ermera Letefoho 515               ‐                   300                 ‐                  515                ‐               278              185              52                  ‐                

126 MOP New Construction of 3 Bridges (CF) 500               ‐                   500                 ‐                  500                500              ‐              

127 0260401 MOP Ponte Becusse 2,500            ‐                   250                 ‐                  2,500             ‐               1,350           900              250               

 Pontes (Emprestimos ADB)

128 260402 MOP New Construction of 3 Bridges New Construction of 3 Bridges ‐                   700                 ‐                1,000           5,000           2,000           1,000            

129 261107 MOP Consultant Supervition for 3 bridges  Consultant Supervision of the Construction of 3 bridges  ‐                     300                  ‐                  300                700                700                300                 

126,935          1,180                 2,958               802                  124,954           719                39,027           46,879           32,708             11,000            

87402 Sub Program: Construção do Portos

1 8090401 MTC
Concepção e estudos relativamente ao porto 

multifunções de Suai
Concept and study for the multi‐functional port in Suai ‐                     ‐                 

2 8090402 MTC
Construção e supervisão para o desenvolvimento de 

portos marítimos em Díli
Construction and supervision of sea ports in Dili ‐                     ‐                 

3 8090403 MTC
Construção e supervisão para o desenvolvimento de 

portos marítimos em Oecussi
Construction and supervision of sea ports in Oecusse ‐                     ‐                 

4 8090404 MTC
Construção e supervisão para o desenvolvimento de 

portos marítimos em Vemasse
Construction and supervision of sea ports in Vemasse ‐                     ‐                 

5 8090405 MTC
Construção e supervisão para o desenvolvimento de 

portos marítimos em Atauro
Construction and supervision of sea ports in Atauro ‐                     ‐                 

6 8090406 MTC
Construção e supervisão para o desenvolvimento de 

portos marítimos em COM (Reabilitação)

Construction and supervision of sea ports in Com 

(rehabilitationb)
‐                     ‐                 

7 8090407

Consultancy Service for the item Investigation, Design, 

Construction, Mobilization and  Installation of Floating 

Pier in Port of Dili

‐                     ‐                 

8 Investigasaun Teknik Bloku 5 & 6 Kais Porto de Dili                 500  ‐                     500                 

Escavação (Dredging) e Reabilitação do Porto de Dili

Program Portos

MTC

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

9 8090407 Rehabilitasaun Infrastura Kais Bloku 5 & 6              8,000  ‐                     8,000               2,400 4,800 800

10 8740204 Rehabilitasaun Terminal pasangeiros iha Porto Dili                  289  ‐                     203                  289                  58 29

11 8740205 Konstrusaun edifisiu terminal pasangeiros              1,500  ‐                     733                  1,500               109 1,238 150

12 Konstrusaun Kais Flutuante ‐                   ‐               

13 8740210 Dradagem Cais Akostavel (Pontum) iha Porto Dili              1,000  ‐                     620                  1,000               0 500 400 100

87402 Sub Program: Infraestrutura Marítima

14 8080401 MTC
Construction and supervision for Southern coast 

infrastructure development (Suai‐Multipurpose port )
‐                     ‐                 

87403 Sub Program: Preparação de (Estudo, Desenhos) e supervisão de Novos Projetos

15 8740209 MTC/MF Transação, construção e Supervisão Porto de Tibar (PPP)

Transação, construção e Supervisão Porto de Tibar 

(PPP) ‐ Independent Engineer (IE) / Development of 

Tibar Bay Port ‐ PPP Project – on DBFOT 

             1,946  1,180                 220                  542                  224                  209

16 8740206

Estudos viabilidade, Estudos teknikus, levantamento 

hidrografikus, konseitu, dezenho etc (Porto Natural ‐ 

Beaco, Com, Vemase & Suai)

             1,500  ‐                     430                  1,500               750 600 150

17 8740207

Identifikasaun fatin, analiza ambiental, estudos 

viabilidade, estudos teknikus, levantamento 

hidrografikus, konseitu, dezenho etc (Fasilidades, 

Hadia i Manutensaun Ro‐ahi iha Timor Leste)

             1,000  ‐                     50                    1,000               500 400 100

18 8740504 MTC
DED no BoQ ba Atrakasaun (Landing Facility) iha Porto 

Regional Lautem
                300  ‐                     113                  50                    250                 

19 8740505 MTC
DED no BoQ  ba Atrakasaun (Landing Facility) iha Porto 

Regional Carabela
                300  ‐                     113                  50                    250                 

20 8740506 MTC
DED, no BoQ ba Atrakasaun (Landing Facility) iha Porto 

Regional Beaco.
                300  ‐                     113                  50                    250                 

21 8740507 MTC
DED no BoQ  ba atrakasaun (Landing Facility) iha Porto 

Regional Suai.
                300  ‐                     113                  50                    250                  6,200

22 8740501 MTC
Construction of the dockyard (ships maintenance 

facility)

Study and DED for Construction of the dockyard (ships 

maintenance facility)
           15,000  ‐                     50                    15,000             0 4,500 5,250 3,750 1,500

23 8740502 MTC Construction of the passenger port in Atauro
Estudu & DED ba Construction of the passenger port in 

Atauro
           25,000  ‐                     50                    25,000             50 7,500 8,750 6,200 2,500

24 8740212 MF/MTC Dili Port Development, PPP           70,000  ‐                   150                 60                   69,940           50 20,982 26,500 15,408 7,000

25 MTC
Consulting Services (Detailed Engineering Design/DED‐

Emergency Landing Facilities in Lautem and Suai Loro)
150 300

26 Novo MTC
Consulting Services (Detailed Engineering Design/DED‐

Emergency Landing Facilities in Carabela and Beaco)
‐                     ‐                  150 300

27 Novo MTC Ressettlement ‐ Site Clearence for Port Program ‐                   ‐               

Program Turismo 1,686              105                    1,033               448                  499                  422                761                ‐                 ‐                   ‐                  

91201 Sub Program:  Setor do Turismo

1 9821101 MTCI
Konstrusaun & Supervisao ba Centro de Informacao 

Turisticas iha Municipio Baucau

 Konstrusaun Centro de Informacao Turisticas iha  

Municipio Baucau 
500                 ‐                     500                  ‐                  50                  450               

2 new‐act1320 MTCI Turismo e Relasionada Infraestrutura (CAPEX & OPEX) Turismo e Relasionada Infraestrutura (CAPEX & OPEX)                    ‐    ‐                     ‐                   ‐                   ‐                  30                 

MTC Estudo ba Porto Regionais

MTC Escavação (Dredging) e Reabilitação do Porto de Dili

MTC Escavação (Dredging) e Reabilitação do Porto de Dili

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

126 Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

3 MTCI
Preparacao Estudos/Desenho, Konstrusaun e Supervisao 

do Centro de Aguas Termas de Marobo e Atauro

Preparation of study/design, construction and 

supervision of the Water center in Marobo and Atauro
‐                     ‐                 

4 9821103 MTCI
Preparacao Estudos/Desenho, Konstrusaun e Supervisao 

para Desemvolvimento da Lagoa de Maubara

Consultang Services for Study Master Plan nad 

Detailed Design for Ecoturism of Lagoa Maubara
275                 105                    121                  171                  ‐                  ‐                

5 9821205 MTCI Estudo ba Konstruksaun Edifisio Marina Square Estudu ba konstrusaun Marina Square, Liquisa                 134  ‐                   25                   ‐                50                84.00$         

6 9821206 MTCI
 Supervizaun ba Konstrusaun Centro de Informacao 

Turisticas iha Municipio Baucau 

 Supervizaun ba Konstrusaun Centro de Informacao 

Turisticas iha Municipio Baucau 
                277  ‐                     277                  277                  50                  227               

7 9821201 MdF/MTCI
Turismo relasionada infraestruturas (PPP‐Servicos 

preparatorios desenho e estudos)

Turismo e relasionada infraestruturas (PPP Cristo Rei ‐ 

Servicos preparatorios desenho e estudos, Relatorio 

Estrutura Transação e Reassentamento) ‐ Site 

Clearance

500                 ‐                     110                  278                  222                  222               

8 new‐act1321 MTCI Ressettlement ‐ Site Clearence for Tourism Program Ressettlement ‐ Site Clearence for Tourism Program ‐                     20                 

Program de Gestão das Finanças Públicas 116,565          66,447               3,030               2,300               47,818             3,100             16,637           22,483           9,816               3,221              

91401 Subprograma: Programa do Setor Financeiro

1 8000109 MF

Casa de acomodacao aos Oficiais dos Postos Integrados 

Areas Fronteiriças de Batugade (Housing accomodation 

for Integrated Border Post Officers)

Casa de acomodacao aos Oficiais dos Postos 

Integrados Areas Fronteiriças de Batugade 

(Accomodation for Integrated Border Post Officers)

‐                     ‐                 

2 8000120 MF
Construção de Postos Integrados de Oesilo e Tunubibi, 

MdF

Construção de Postos Integrados de Oesilo e Tunubibi, 

MdF
‐                     ‐                 

3 231309 MF FreeBalance Free Balance 48,525          43,647             2,300              2,300              2,578             2,400           3,000           3,000           3,000            

4 9140102 MF ASYCUDA ASYCUDA 1,387            1,387               ‐               

5 9140103 MF SIGTAS SIGTAS 2,000            ‐                   2,000             800              1,200          

6 9140104 MF
Dezeinho, construção e supervisão de novo edifícios da 

Alfadega, MdF  em Díli

Consulting Services for Detailed Engineering Design 

fro Custom House in Dili
1,176              776                    400                  400               

7 9140106 MF Trabalhos de Acabamentos do Novo Edificio‐MDF

Supply and Installation and Commissioning of Fitments 

for Interior Design of the Ministry of Finance Office 

Building

7,573              6,356                 1,217              

8 9140107 MF
Trabalhos de Konstrusaun Interiores do Novo Edificio‐

MdF

Construction Supervision of Supply and Installation of 

Fitments for Interior design of The New MoF Building
762                 895                    (134)               

9 9140110 MF Installacao de Centro de dados e Seguranca Installasaun de Centro de Dadus e Seguranca 13,686            13,386               300                 

10 9140111 MF
Konstrusaun de Centro de Dados e Installacao de 

Informacao e Tecnologia
Construction and installation of the data center  ‐                     ‐                 

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

11 231305 MF
Tower Twin Custom Office and Tax Office  Dili, Timor‐

Leste
32,207            ‐                     200 32,207             50                  9,662             13,383           5,891               3,221              

12 231302 MF

Konstrusaun Foun Posto Vijilansia 9 (pakoet ida) : 

Carabela/Vemasse, Laga, Com. Beasu. Atabae, Porto 

Suai, Balibo, Betano, Atauro ($250.000 x 9)

2,250              ‐                     10 2,250               50                  675                1,300             225                 

13 231320 MF
Projetu Protesaun Drainage Postu Integradu Batugade, 

Timor‐Leste
1,000              ‐                     10 1,000               50                  300                550                100                 

14 231304 MF
Projetu Protesaun Drainagen ( Be'e dalan.mota) Postu 

integradu Salele Timor‐Leste
1,000              ‐                     10 1,000               50                  300                550                100                 

15 231303 MF Projetu Major Manutensaun Torre MF Aitarak Laran 5,000            ‐                   500 5,000             500              1,500           2,500           500               

15 Novo MF
Ressettlement ‐ Site Clearence for   Public Financial 

Management Program
‐                     ‐                 

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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Annex 1: The Budget of the Infrastructure Fund by Programs and Projects for 2023 (continuation) 

 
 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

96,765            ‐                     17,529.21        22,867.16        73,897.51        7,345.28        39,365.39      20,060.82      2,006.00          ‐                  

2805 Subprograma: Edifício e habitação

1 9770401
MOP / 

Ministérios
Reabilitação de Emergência de edificio Público               5,000  ‐                     2,500               5,000              

2 MAPCOMS
Recuperacao das Installacoew da RTTL afetadas pelas 

inundacao no dia 4 de Abril
             1,457  ‐                     291                  1,165               700                320                146               

3 MAE
 Reabilitação de Casas particulares – Centro 

Acolhimento de Multifunção(CAMF)
             5,000  ‐                     2,300               2,700               700                1,500             500               

4 9770402
MAE/MOP/

MPO
Reabilitação de casas particulares

Reabilitação de Casas particulares – Centro 

Acolhimento de Multifunção(CAMF)
             5,000  ‐                     2,300               2,300               2,700               700                1,500             500               

5 9770403
MAE /MOP/

MPO
Construção de novas habitaçoēs

Construção de novas habitações – Centro Acolhimento 

de Multifunção(CAMF)
           28,287  ‐                     6,829               6,829               21,458             1,657             16,972           2,829            

97705 Subprograma: Estrada

6 9770501 MOP

Respostas emergencia à estradas  (acessso imediato ao 

público atraves de vias alternativas/detour road, backfill 

material etc)

             3,000  ‐                     300                  ‐                   3,000               ‐                 3,000            

7 9770502 MOP Reabilitação/reconstrução de Estrada             3,000  ‐                   950                 ‐                  3,000             ‐               3,000          

8
new_act133

2
MOP

Emergency New Construction of Cantilever of Road 

Protenction Down Stream CPLP Bridge Comoro River
             1,091  589                  502                  502                ‐                

9
new_act133

3
MOP

Emergency Project, Cyclone Seroja 04 Abril 2021 New 

Plan for drainage at Rua Tomas Americo (City Auto)
                  36  36                    ‐                  ‐                

10
new_act133

4
MOP

Emergency Project, Cyclone seroja 4 de Abril 2021, New 

Plan Drainage Marconi, Fatuhada, Municipality of Dili
                  56  56                    ‐                  ‐                

97706 Subprograma: Ponte e controle de inundação

11 9770601 MOP

Resposta Emergência à Pontes (installation of pipe 

culverts w/embankment material, bailey bridge, backfill 

material, etc.)

             1,000  ‐                     100                  ‐                   1,000               ‐                 1,000            

12 9770602 MOP /..
Resposta emergência ‐ proteção das margens das 

ribeiras (w/ sand bag, embankment material,  etc)
             1,000  ‐                     100                  ‐                   1,000               ‐                 1,000            

13
new_act133

5
MOP /..

Supply (Fabrication) 12,000 of Wave Breaker Concrete 

(1.84 Ton) armor coastal and River protection for 

maintenance and emergency project

             2,228  1,203               1,024               1,024             ‐                

14
new_act133

6
MOP /..

Supply (Fabrication) 10,000 of Wave Breaker Concrete 

(0.92 Ton) armor coastal and River protection for 

maintenance and emergency project

             1,030  562                  468                  468                ‐                

15 9770603 MOP /..
Resposta emergencia ‐ Normalização no leito das 

ribeiras 
             1,000  ‐                     100                  ‐                   1,000               ‐                 1,000            

16
new_act133

7
Emergency Project for Tibar River                 502  502                  (0)                    ‐                

17 9770604 MOP Reabilitação/construção de Pontes             1,000  ‐                   100                 ‐                  1,000             ‐               1,000          

18
new_act133

8

Emergency Project of new Construction Box Culvert 

(Single Cell) Ailok Laran
                  25  25                    (0)                    ‐                

19 9770605 MOP /..

Construção de novas estruturas (“Groynes” etc) para 

normalizar o curso da água (Construction of groynes etc. 

to stabilised the watercourse/river training)

             1,000  ‐                     100                  ‐                   1,000               ‐                 1,000            

20
new_act133

9
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021, River 

Training Comoro Regularizaun Temporaria (Package I, 

Sta. 0+000‐1+080)

               90.6  91                    ‐                  ‐                

21
new_act134

0
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021, River 

Training Comoro Regularizaun Temporaria (Package II, 

Sta. 1+080‐2+000)

               72.7  73                    ‐                  ‐                

22
new_act134

1
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021, River 

Training Comoro Regularizaun Temporaria (Package III, 

Sta. 2+000‐3+040)

               84.4  84                    ‐                  ‐                

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto

Programa de Manutenção, Reabilitação e resposta a estruturas danificadas 
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

23
new_act134

2
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021, River 

Training Comoro Regularizaun Temporaria (Package IV, 

Sta. 3+040‐4+120)

               79.5  79                    ‐                  ‐                

24
new_act134

3
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021, River 

Training Comoro Regularizaun Temporaria (Package V, 

Sta. 4+120‐5+120)

               73.9  74                    ‐                  ‐                

25 9770606 MOP /.. Reabilitação/construção de murros de retenção              1,000  ‐                     100                  ‐                   1,000               ‐                 1,000            

26
new_act134

4
MOP /..

Emergency Project  ‐ Concrete Retaining Wall Protection 

of Maloa River Sta. 0+000‐0+100
                214  214                  (0)                    ‐                

27
new_act134

5
MOP /.. Emergency Project for Mota Bidau Toko Baru                 312  312                  ‐                  ‐                

28
new_act134

6
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021, 

Rehabilitation Retaining Wall for Slope Protection at 

Comoro River (Marinir)

                684  366                  318                  318               

29
new_act134

7
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021 

Rehabilitation Retaining Wall for River at Bidau (Bidau 

Chapel), Suco Bidau, Posto Adm. Cristo Rei, Municipio 

Dili

                354  192                  162                  162               

30
new_act134

8
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021 

Rehabilitation Retaining Wall for Drainage at Rua 

Komunal (ETDA)

                210  114                  96                    91                  5                   

31
new_act135

0
MOP /..

Emergency Project, Cyclone seroja 4 de Abril 2021, River 

Training Ailok Laran Hera "Spur or Groynes & Retaining 

Wall "Package 2 (Sta. 0+000 to Sta. 0+140), Municipality 

of Dili

                613  333                  280                  266                14                 

32
new_act134

9
MOP /..

Emergency Project, Cyclone Seroja 04 Abril 2021 

Rehabilitation Retaining Wall for Slope Protection at 

Pantai Kelapa

                    9  9                      0                      ‐                

33
new_act135

1
MOP /..

Emergency Project, Cyclone seroja 4 de Abril 2021, River 

Training Ailok Laran Hera "Spur or Groynes & Retaining 

Wall "Package 3 (Sta. 0+340 to Sta. 0+680 to 0+780), 

Municipality of Dili

                785  393                  393                  314                79                 

34
new_act136

2
MOP /..

Cyclone Seroja 04 April 2021 Konstrusaun Moru 

Proteksaun Mota Comoro Lisbutak (Package 6) (Sta. 

0+000 to Sta. 0+352.38) Municipio Dili. Dom Aleixo

             2,179  2,179               ‐                  ‐                

35
new_act136

3
MOP /..

Obra Konstrusaun Rekuperasaun Calamidade "Moru 

Protesaun Mota Comoro Kasnafar Sta 0+561.29) 

Package 2 Suco Dare Posto Administrativo Vera Cruz 

Municipio Dili

             2,070  2,070               ‐                  ‐                

36
new_act136

4
MOP /..

Konstrusaun Moru Proteksaun Mota Comoro Lisbutak 

Package III ( Sta 0+000 to Sta 0+323.9)
             1,434  1,434               ‐                  ‐                

97707 Subprograma: Água potável e saneamento

37 9770701 MOP /..
Reabilitação de emergência de instalações de água 

limpa e potável
             2,000  ‐                     200                  2,000               1,600             200               

38 9770702 MOP /.. Reabilitação de instalações de saneamento             2,000  ‐                   200                 2,000             1,600           200             

39 MOP /.. Water System Emergency Repair, Bee Mos Section 3                333  ‐                   67                   266                186 53 27

40 MOP /..
Rekuperasaun Emergencia ba Perfurasaun Bee Mos iha 

Dili Urbana 3
                324  ‐                     65                    259                  182 52 26

41 MOP /..
Emergency Supply and Gabion Construction for Weten 

Transmission Pipeline, Manatuto Municipality 
                132  ‐                     26                    106                  74 21 11

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 
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de 2023 
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de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

97708 Subprograma: Eletricidade

42 9770801 MOP /..
Reabilitação de emergência da linha de distribuição de 

energia EDTL
             2,000  ‐                     850                  2,000               850                950                200                 

43 9770802 MOP /..
Construção de emergência de parede de proteção para 

torres de rede de energia EDTL
             2,000  ‐                     1,000               2,000               1,000             800                200                 

44 Novo MOP
Relocate Tower N41, 42 Section Liquica ‐ Maliana (10 

towers)
3,000              ‐                     150 3,000               150 2,550             300                 

45 Novo MOP
Relocate Tower N61, 62 Section Liquica ‐ Maliana (10 

towers)
4,500              ‐                     150 4,500               150 3,900             450                 

46 Novo MOP Relocate Tower N24 Section Maliana ‐ Suai (1 tower) 200               ‐                   150 200                150 50               

47 Novo MOP Relocate Tower N30, N35 Section Cassa ‐ Suai 564               ‐                   150 564                150 358              56                 

48 Novo MOP
New Construction of Wall Protection at Tower N17 

Section Betano Cassa
264                 ‐                     200 264                  200 64                 

49 Novo MOP
Relocate Tower N183, 184 Section Viqueque ‐ Lospalos 

(4 towers)
3,200              ‐                     200 3,200               200 2,680             320                 

50 Novo MOP
Relocate Tower N124, 125 Section Baucau ‐ Lospalos  (4 

towers)
3,200              ‐                     200 3,200               200 2,680             320                 

51 Novo MOP
New Construction of Wall Protection at Tower N11 

Section Hera ‐ Dili
157                 ‐                     200 157                  200 238               

52 Novo MOP
Relocate Tower N86 Section Hera ‐ Manatuto  (2 

towers)
1,600              ‐                     200 1,600               200 1,240             160                 

53 Novo MOP Relocate Tower N35, N37 Section Dili ‐ Liquica 314               ‐                   200 314                200 114             

Programa de Investimento E Diversificação Económica 312,608          ‐                     2,576               753                  311,855           1,089             65,525           94,718           120,000           30,000            

58503 Sub Programa: Desenvolver e promover actividades comerciais

1 9831414 MCIA
Construção de novos Mercados de Ainaro,  Maliana, 

Loes e Manatuto

Construção de novos Mercados de Ainaro,  Maliana, 

Loes e Manatuto
500                 ‐                     500                  139                361               

98322 Subprograma: Criar oportunidades de emprego

‐                     ‐                 

98339 Subprograma: Desenvolvimento Infrastruturas fisicas de Comércio

2 9833914 MTCI Upgrading Municipality Market of Baucau and Lautem 5,500              ‐                     50                    5,500               ‐                 1,650                          3,250 

4 9833907 MTCI New Construction of Integrated Border Market Mota‐Ain 1,980              ‐                     50                    ‐                   1,980               ‐                 594                             1,138 

5 new_act1374MTCI Construction of National Business Incubation Center
Konstrusaun ba Sentru Nasional Inkubadora 

Emprezarial, Matadouro, Dili.
500                 ‐                     50                    500                  400                400                                  50 

6 9832212 SEFOPE / PM
Construction Timor‐Leste Center Excellence Qualified 

Workforce (TL‐CEQW)
  300,000          ‐                     ‐                   300,000           ‐                 60,000                      90,000             120,000               30,000 

7 9831413 MTCI Construction of Taibesi Market

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

8 9832201 SEFOPE / PM
DED for Construction of Center of Excellence for 

Qualified Workforce (CEQW)
500                 ‐                     500                  500                  250                250               

9 9832201 SEFOPE / PM

Estúdos Viabilidade para Konstrusaun excelencia ba 

Mao de Obra Kualifikada (SEMK)/Timor‐Leste Center of 

Excellence for Qualified Workforce (TL‐CEQW)

Feasibility Study Timor‐Leste Center Excellence 

Qualified Workforce (TL‐CEQW)
211                 ‐                     300                  211                  ‐                  ‐                

10 9833901 MCIA Estudo e dezenho centro comercial em Taibesi Estudo e dezenho centro comercial em Taibesi 500                 ‐                     ‐                   ‐                   500                  ‐                 450                50                 

11 9833905 MTCI Estudu ba Sentru Inkubadora Industria

Estudo e Deseinho Engenharia Detalhada (DED)   para 

a nova construção do Centro Nacional de Incubação de 

negócio

                144  ‐                     50                    144                  ‐                  ‐                

12 MTCI Estudu / Desenho Sentru Komersial
 Estudo e Desenho (DED) do Centro Comercial (New 

Dili Public Commercial Center) 
                150  ‐                     113                  150                  135 15

13 9833902 MTCI
Estudu dezenho mercado municipio (Covalima/Lautem, 

Ermera & Baucau)

 Re‐desenho detalhado de engenharia (DED) para o 

Novo Mercado de Baucau, Ermera e Lautém 
                174  ‐                     375                  174                  ‐                  50                 

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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Annex 1: The Budget of the Infrastructure Fund by Programs and Projects for 2023 (continuation) 

 
 
 

 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

14 9833903 MTCI Re‐design ba utilizasaun Mercado Fronteira
Deseinho Engenharia Detalhada (DED) de Fronteira 

Mota‐Ain Batugade Market, Bobonaro
                500  ‐                     113                  ‐                   500                  ‐                 450 50

15
Supervisao Construção de novos Mercados de Ainaro,  

Maliana, Loes e Manatuto
‐                 ‐                     ‐                  ‐                

16 9833906 MTCI
Supervision for Upgrading Municipality Market of 

Baucau and Lautem
                150  ‐                     25                    150                  ‐                 135 15

17 9833915 MTCI
Supervision for New Construction of Integrated Border 

Market Mota‐Ain
                500  ‐                     25                    500                  ‐                 450 50

18 9833916 MTCI
Supervision for  Construction of National Business 

Incubation Center

Supervizaun ba Konstrusaun edififisiu Sentru Nasional 

Inkubadora Emprezarial, Matadouro, Dili.
                500  ‐                     20                    500                  50                  400 50

19 9833904 MTCI Estudo/Desenho ba Armazen Transitu
 Estudo e Deseinho Engenharia Detalhada (DED) de 

armazém de trânsito 
                  75  ‐                     56                    75                    ‐                

20 9831004 MTCI

Projetu parke industria iha Vatuvou, Liquica  / Feasibility 

study of New Construction of Industrial Park  Liquica 

(Mudansa Lokalizasaun ba Aldeia Tetsari no Mane Mori, 

Suco Ulmera, Posto Administrativu Bazartete, Municipio 

Liquica)

 Estudu Viabilidadi ba Projeto Parke Industrial iha 

Aldeia Tetsari no Mane Mori, Suco Ulmera, Posto 

Administrativu Bazartete, Municipio Liquica 

                225  ‐                     550                  225                  ‐                  ‐                

21 9833910 MTCI
Design and Build of the New Construction of Industrial 

Park
                500  ‐                     300                  500                  200                250 50

22 Novo MTCI
Supervisao Construção de novos Mercados de Ainaro,  

Maliana, Loes e Manatuto

23 new_act1439MTCI
Ressettlement ‐ Site Clearence for  Investment and 

Economic Diversification   Program
‐                     ‐                 

Programa Cultura e Património 5,355              ‐                     950                  811                  4,544               850                3,194             500                ‐                   ‐                  

02418 Sub Programa: Desenvolvimento e mudança social

1 241806 GPM/ AMRT Jardim Chama Eterna Construção do Jardim Chama Eterna 5,004            ‐                   800                 752                 4,252             650              3,101           500             

‐                     ‐                 

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

2 241801 GPM/ AMRT Jardim Chama Eterna Supervisão Para Construção do Jardim Chama Eterna 352               ‐                   150                 59                   292                200              92               

3 new_act1443GPM/ AMRT
Ressettlement ‐ Site Clearence for  Culture and Heritage 

Program
‐                     ‐                 

‐                     ‐                 

Programa Aproximar os serviços dos Tribunais da População 47,783            4,402                 4,408               4,108               39,273             3,805             8,119             15,859           6,780               3,390              

17106 Sub Programa: Edifícios dos tribunais

1 8000110

Tribunal 

Rekursu & 

MdJ

Construção novo edificio de Investigacao Criminal
Konstrusaun Edifísiu Foun ba Polísia Siéntifika ho 

Investigasaun Kriminál, Dili, Timor‐Leste 
22,991            ‐                     ‐                   ‐                   22,991             ‐                 4,598.23        11,495.58      4,598.23          2,299.12         

2 1710603

Tribunal 

Rekursu & 

MdJ

Construção edificios de Tribunais (STJ; TSAFC; CSM) Construção do edifício do Supremo Tribunal de Justiça 10,908            ‐                     300                  10,908             ‐                 3,272             4,363.12        2,181.56          1,090.78         

3 1710604
Tribunal 

Rekursu
Desenho e Construção Edificio Tribunais Municipo

Construção Edificio Tribunais Municipo (Distrital Dili) ‐ 

Construction of New Office of Tribunal Distrital de Dili
10,991            4,017                 3,694               3,694               3,280               3,280             ‐                 ‐                  

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

4

Tribunal 

Rekursu & 

MdJ

Supervisaun Konstrusaun Edifísiu Foun ba Polísia 

Siéntifika ho Investigasaun Kriminál, Dili, Timor‐Leste

Supervisaun Konstrusaun Edifísiu Foun ba Polísia 

Siéntifika ho Investigasaun Kriminál, Dili, Timor‐Leste
920                 ‐                     ‐                   ‐                   920                  ‐                 ‐                

5

Tribunal 

Rekursu & 

MdJ

Supervisão para construção do edifício do Supremo 

Tribunal de Justiça

Supervisão para construção do edifício do Supremo 

Tribunal de Justiça
436.31            ‐                     ‐                   ‐                   436                  ‐                 ‐                

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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 Valor de 

Contrato / 

Custo 

Estimativo 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Total Programa Fundo das Infraestruturas 5,051,736       1,038,676          332,453           225,285           3,766,146        201,744         1,300,642      1,201,401      746,326           292,312          

6 1710605
Tribunal 

Rekursu

Supervisao Construção Edificio Tribunais Municipo 

(Distrital Dili) ‐ Consulting services for construction 

suoervision of Tribunal Distrital Dili Office Building

Supervisao Construção Edificio Tribunais Municipo 

(Distrital Dili) ‐ Consulting services for construction 

suoervision of Tribunal Distrital Dili Office Building

937                 385                    113                  113                  438                  474                ‐                

7 1710602 Court
Revisão deseinho do edifício do Supremo Tribunal e da 

Justiça

Review Design of Supreme Court & Justice Office 

Building
600                 ‐                     300                  300                  300                  52                  248               

8 Novo Court
Ressettlement ‐ Site Clearence for  Bringing the Court 

Services to the Population Program
‐                     ‐                 

Programa Garantir à liberdade de expressão e acesso à informação 1,100              ‐                     450                  ‐                   1,100               50                  2,140             910                ‐                   ‐                  

43906 Sub Programa: Disseminação de informação sobre ação governativa e do programa de desenvolvimento

‐                     ‐                 

43907 Sub Programa: Encorajamento diversificação meios comunicação social ‐                     ‐                 

1 4390708 MAPCOMS
Konstrusaun Tore 12 (Tore, Uma Operasaun 2 & dalan 

aksesu)
200                 ‐                     200                  200                  1,200             800               

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

2 4390608
MAPCS / 

SECOM
DED for New Buildings for RTTL. P.E and Tatoli P.I. 388                 ‐                     250                  388                  10                  440                50                 

3 MAPCOMS

Estúdos Viabilidade para construcao e supervisao 

edificio Escritório da RTTL, EP e TATOLI Agencia IP. 

(Consulting Services for Feasibility Study of the New 

Buildings for RTTL. P.E and Tatoli P.I. 

Estúdos Viabilidade para construcao e supervisao 

edificio Escritório da RTTL, EP e TATOLI Agencia IP. 

(Consulting Services for Feasibility Study of the New 

Buildings for RTTL. P.E and Tatoli P.I.

212                 ‐                     212                  20                  250                30                 

4 Novo MAPCOMS
Estudo e Deseinho Engenharia Detalhada (DED) para 12 

tores 
300                 ‐                     300                  20                  250                30                 

5 Novo MAPCOMS
Ressettlement ‐ Site Clearence for  Ensuring freedom of 

expression and access to information Program
‐                     ‐                 

Programa Protecção e Conservação do Ambiente 4,000              ‐                     100                  ‐                   4,000               25                  1,200             2,375             400                  ‐                  

98103 Sub Programa: Conservação da Biodiversidade

1 9810104 SEA Construction of Crocodile's Park             2,500  ‐                   50                   2,500             13                750              1,488           250               

2 9810310 SEA
Construction of Center for Conservation of Flora and 

Fauna Species
             1,500  ‐                     50                    1,500               13                  450                888                150                 

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

3 8000141 MCIA Estudo e dezenho centro de processamento lixo Estudo e dezenho centro de processamento lixo ‐                   ‐                  ‐                  ‐                ‐               ‐              

4 Novo MCIA
Ressettlement ‐ Site Clearence for  Protection and 

Conservation of Environment   Program
‐                     ‐                   ‐                   ‐                  ‐                 ‐                

Programa de Transportes 26,700            ‐                     400                  ‐                   26,700             ‐                 8,290             10,700           6,310               1,000              

98103 Sub Programa: Infraestruturas de Transportes Terrestres

1 Novo MTC Pavement of the training drive area ‐                   ‐               

2 Novo MTC Construction of the bus terminal in Hera ‐                   ‐               

3 Novo MTC Construction of the bus terminal in Manleuana ‐                   ‐               

4 Novo MTC
Construction of the second new buidling for Integrated 

Center MTC
‐                     ‐                 

Sub Programa: Preparação (Estudo e Desenho) e Supervisão de Projetos

5 MTC
Estudo ba Instalasaun no montajen reflektor (Paku 

Jalan)
             3,100  ‐                     ‐                   ‐                   3,100               1200 1,590             310

6 5020304 MTC DED & BOQ for crossing bridge in Dili 3,000            ‐                   200                 3,000             900              1,600           300               

7 5020301 MTC Study and DED for Pavement of the training drive area 1600 ‐                   50                   1,600             1,390           160             

8 5020302 MTC
Study and DED for Construction of the bus terminal in 

Hera
6000 ‐                     50                    6,000               1,800             3,350             800                 

9 5020303 MTC
Study and DED for Construction of the bus terminal in 

Manleuana
3000 ‐                     50                    3,000               1,000             1,000             950                 

10 5020305 MTC
Study and DED for Construction of the second new 

buidling for Integrated Center MTC
10,000            ‐                     50                    10,000             2,000                          3,000                 3,950                 1,000 

11 Novo MTC Ressettlement ‐ Site Clearence for Transports Program ‐                     ‐                 

No. Codigo Nome de Projeto Nome de Subprojeto
Dono do 

Projecto
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Annex	2:	List	of	Projects	for	Electricity	Program	(total	82	projects)	

 
 

 

 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento de 

2024 

 Alocação do 

Orçamento de 

2025 

(US$) (US$) (US$) (US$) (US$) (US$) (US$) (US$)

Program Eletricidade 41,530,315       29,629,298           3,903,772         1,633,321         10,267,695       4,218,000       6,126,953        ‐                  

8020101 Reabilitação das linhas de Média Voltagem ‐ Distribuição 10,146,038       7,885,884             150,894            ‐                    2,260,154         849,062          1,273,593        ‐                  

1 802012Q Alandio Tahame Instalsaun Media tensaun husi Dokubere to'o Ponte Seical          22,000.00  ‐                      22,000.00       8,800.00 13,200.00

2 802011N Aldepo Murak Unip,Lda 
New Install New Transformer & Extend LV Line  & New distribution Line 

from Madabeno to Sarlala Aileu District
       462,154.02  337,695.10           7,668.07           124,458.92       49,783.57 74,675.35

3 8022011Y Bieramor

Delivery Equipment and installation Services for Electrical Installation 

that cover up LV line in‐house installation and metering for Public School 

and Health Center Building that will be conducted in Bobonaro District

         92,445.20  62,594.47             29,850.73         11,940.29 17,910.44

4 802018G Borema Unip. ,Lda
New Installation of MV, LV Line, and House Connection for Catrai Leten 

to Lauana, Letefoho Sub District ‐ Ermera District
       450,614.13  405,570.97           27,762.92         45,043.16         18,017.26 27,025.90

5 802012T Cadila Supplie Unip,Lda
New MV Line ,Install New transformer & Extend LV line & New 

distribution Line  from  Simpang Tiga Lequidoe Tursai Aileu District  
       240,048.46  203,456.69           36,591.77         14,636.71 21,955.07

6 802011Q Camlai Unip,Lda 
New Installation MV,LV Line and  House Connection from Malabe to 

Mota Taidasi,Atara mania  and Atara Ermera District
       555,339.19  499,805.27           55,533.92         22,213.57 33,320.35

7 802012P Delta Mola

Extende Linha ba Klientes (New Installation of MV, LV Line, and House 

Connection from Bilimau 3 to Bilimau 4, and Ritabou Maumela ‐ 

Bobonaro Municipality)

         12,476.73  11,229.06             1,247.67           499.07 748.60

8 802013C Devita Unip. Lda The Undergrading of existing Suai Airport at Covalima Municipality        230,560.12  207,504.11           23,056.01         9,222.40 13,833.61

9 802012B Dhalelan,Unip.Lda
New installatio of feeder 2 MV and LV line in Casa, Betano ‐ Manufahi 

District
         88,665.83  79,799.25             8,866.58           3,546.63 5,319.95

10 802012H Ferajota
Installation of New MV Line in Rotunda Mercado Lama, Culuhun, Ailele 

Hun, and Lecidere
       385,588.18  210,088.60           175,499.58       70,199.83 105,299.75

11 802013B Fu Unip,Lda Addt. Poste liga Maubara          13,000.00  ‐                      13,000.00       5,200.00 7,800.00

12 802012R Gracia Timor
New installation MV,LV,Line & House Connection from Biakau to Palaca 

& Atabae, Bobonaro District
         10,448.96  9,404.06               1,044.90           417.96 626.94

13 802012Z Grande  Mar  Desmonthly Linha Distribusaun Tuan           7,808.43  ‐                      7,808.43        

14 802011U Inaziju
Rehabilitation  MV,Line , LV Line  and distribution Trasformer from Casa 

Europa to Pantai Pasir Putih ‐ Dili District
       119,600.79  107,640.71           11,960.08         4,784.03 7,176.05

15 802012S Jofi  Mudansa Lina Bazeia Rekomendasaun ADN         16,616.80  ‐                      ‐                   16,616.80       6,646.72 9,970.08

16 802012D Laway 
New installation of mv,lv line and house connection in Area Lawai 

Viqueque District
         97,892.93  45,322.74             12,631.78         52,570.19         21,028.08 31,542.11

17 802012X Lifau Indah Instala Trafo 100 KVA       120,703.82  ‐                      120,703.82    

18 802013A Lifau Indah
Restante Cabo Subteranno Centro Produsaun SAKATO reutiliza ba Hotel 

Ambeno Programa ZEEMS nian iha Oecusse
       194,924.39  ‐                        194,924.39       77,969.76 116,954.63

19 802012A Mabesi, Unip.Lda
New installatio of mv line from Biadali to Airae and Daulelo‐Bobonaro 

District
       514,869.94  457,465.92           52,831.35         57,404.02         22,961.60 34,442.41

20 802012M Macadai Unip. ,Lda
Installation New MV Line,transformer & Extend LV Line & distribution 

Line from  Bercoli to Uma Ana Iku
       640,283.74  576,255.37           64,028.37         25,611.35 38,417.02

21 802011Z Manekat Unip.lda

Installation New MV  Line , Transformer  & Extend LV Line  and  New 

Distribution Line from Nitib Tuan  Oel Tam to nitib Tuan   Oecusse 

District

       320,740.08  284,157.37           ‐                    36,582.71         14,633.08 21,949.63

22 802012U Maubere Spirit Aumenta Extensaun Linha no Komunidade Suci Malelat        177,484.78  74,255.33             103,229.45       41,291.78 61,937.67

Nome de SubprojetoNo. CompanhiaCodigo
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 Valor de 

Contrato 

 Total 
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Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 
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2022 
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Estimado até 

Dezembro 2022 

 Alocação do 
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 Alocação do 

Orçamento de 

2024 
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Orçamento de 

2025 

(US$) (US$) (US$) (US$) (US$) (US$) (US$) (US$)

Program Eletricidade 41,530,315       29,629,298           3,903,772         1,633,321         10,267,695       4,218,000       6,126,953        ‐                  

23 802012J Mina petro leste Lda New Installation of MV, LV & Tranformer        499,250.84  440,339.24           58,911.60         19,970.03 29,955.05

24 802013E Divita Unipessoal Lda Installation of New Panel and underground cable at palacio president        271,608.93  ‐                      ‐                   271,608.93     108,644        162,965        

25 802011L osxavijoneli unip,Lda 
Installation New MV Line,transformer & Extend LV Line & distribution 

Line from  Lebukuku to Besilau and Fatuk Hun ‐ Aileu District
       298,866.88  219,311.16           79,555.72         31,822.29 47,733.43

26 802012O Pae‐Le Unip,Lda Aumenta C. O no Kliesntes          24,365.04  21,928.54             2,436.50           974.60 1,461.90

27 802011R Samboio Unip,Lda 
New Installation MV, Line Transformer and LV Line from Dotik to Alas 

Manufahi District
    1,108,760.78  871,110.32           237,650.46       95,060.19 142,590.28

28 802011T
Silkar International Unip. 

Lda
New Installation Street Light at Cristo Rei ‐ Dili District          45,715.42  41,148.88             4,566.54           1,826.62 2,739.92

29 802012F Soso Electrical Unip. Lda
Emergency Maintenance of 20Kv MV Line at Oeleo to Tapo Bobonaro 

Subdistrict ‐ Bobonaro District
         27,026.26  24,323.63             2,702.63           1,081.05 1,621.58

30 8020108
Nia Construction Unip. 

Lda

New Installation MV, LV Lines, Distribution Transformer and House 

Connection From Maumeta to Mauboke, Mauboke Subdistrict ‐ Liquica 

District

       490,039.81  418,669.23           50,000              71,370.58         28,548.23 42,822.35

31 802011I Unical Unip,lda
Installation New Transformer & LV Line New Distribution Line Suco katrai 

Kraik District Ermera
    1,066,858.14  891,456.13           175,402.01       70,160.80 105,241.21

32 802011G Vandame Unip,Lda
New Installation MV Line, Transformer and LV Line New Distribution Line 

Sucu Katrai‐Kraik Sucu Haupu District Ermera
       849,085.48  764,176.93           84,908.55         33,963.42 50,945.13

33 802012I We‐Rua Unip, Lda
New Installation of MV, LV Line and House Connection from Vemasse to 

Cairabela and Waigoa ‐ Baucau District
       690,194.30  621,174.87           69,019.43         27,607.77 41,411.66

       31,384,276       21,743,414.11      3,752,877.57      1,633,321.17      8,007,540.98         3,368,938         4,853,359                     ‐   

1
802017M

Anicla.Lda 
New Installation MV, LV Line and House Connection from Bidau to 

Catedral ‐ Dili Municipality
            483,779  327,828.49           2,686.78           155,950.18       62,380.07 93,570.11

2
802015L

Anopa Electrical Unip. 

Lda

New Installation MV, LV Line and House Connection from Laclo to 

Mantane ‐ Manatuto Municipality
            380,583  274,330.03           50,215 56,037.64         22,415.06 33,622.58

3

802016E

Betulala Unip. Lda
New Installation MV, LV Line and House Connection from Mertutu to 

Mambata, Kailmate, Haturegas and Nilbroen ‐ Ermera Municipality
            584,192  172,693.11           155,925.47       411,498.79       164,599.52 246,899.27

4
802016D

Britas Unip. Lda
New Installation MV, LV Line and House Connection from Kulau to 

Maubara ‐ Liquica Municipality
            288,760  217,606.07           71,154.15         28,461.66 42,692.49

5

802016N

Busa.Lda

New Installation of MV, LV Line and House Connection fromLiquica Vila 

to Loidahar, Maudemo, Hekar Loidahar, Hatuleho, Koni Leopa, Aipelo, 

Maumeta, and Leopa ‐ Liquica Municipality

            276,484  230,841.24           45,642.76         18,257.10 27,385.65

6
802017J

Cartilo.Lda
New Installation of MV, LV line and House Connection from Timor Block 

to Vila Verde, Ponte Comoro and Fomento ‐ Dili District
            733,131  215,548.03           295,974.70       517,582.57       207,033.03 310,549.54

7
802017K

Ceuilaju.Lda 
New Installation of MV, LV Line and House Connection from FeederII 

Becora to Taibesi, Bemori and Balide ‐ Dili Municipality 
            724,287  561,491.70           11,299.73         162,794.99       65,118.00 97,677.00

Nome de Subprojeto

8020257 ‐ Projeto Energia Eléctrica Pacote 141 Reabilitação das Linhas de Media Voltagem‐Distribuição (*)

No. CompanhiaCodigo
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Contrato 
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(US$) (US$) (US$) (US$) (US$) (US$) (US$) (US$)

Program Eletricidade 41,530,315       29,629,298           3,903,772         1,633,321         10,267,695       4,218,000       6,126,953        ‐                  

8

802017W

Dediva Electrical Unip, 

Lda

New Installation of MV, LV Line and House Connection from Tugu Betano 

to Otorita, Trans Pemuda, Tani and Sesurai ‐ Manufahi Municipality
            921,674  800,071.34           29,219.14         121,602.50       48,641.00 72,961.50

9 8020369 Delmez Unip. Lda
New Installation Mv, Lv Line & House Connection From Quelicai to 

Daralata, Saraida, Lialura and Aedu Kele ‐ Baucau Municipality
            814,390  623,886.69           160,829.79       190,503.78       (0.01)                 133,364.78

10

802017I

Derren Construction 

Unip.Lda.

New Installation of MV, LV Line and House Connection from Balide to 

Delta 3, Fomento, Manleuana, Bualaran, Aldeia Moris Dame, Eskola 

Fatumeta, Cacaulido, Ailok Laran, Bua Laran and Lisbutak ‐ Dili 

Municipality

         1,292,209  1,001,051.17        158,438.19       291,158.14       116,463.26 174,694.88

11

802017V

Devita Unip., lda Interligado /Candeira ‐ Mauma'a             591,750  508,351.69           83,398.46         33,359.38 50,039.08

12
802017L

Embi elcrtic.Lda
Rehabilitasaun Linha Media Tensaun & Baixa Tensaun / Feeder 1 central 

elctric comoro – Rotunda
            643,683  108,803.86           331,700.86       534,878.87       213,951.55 320,927.32

13

802018A

Eron Power, Lda

New Installation MV, LV Line and House Connection from Suai Vila to 

Suai Debos Office District, Tabaklot, Matai, Kiar Laran, Audian, Aldeia 

Halihun, MDGS, Matai, MDGS Halihun ‐ Covalima Municipality

            987,983  213,139.22           480,513.40       252,475 522,369.13       208,947.65 313,421.48

14
802015Z

Fahlia Humalo Unip.Lda
New Installation Mv, Lv Line & House Connection From Holarua to 

Datina, Carbulau, Erluli, Luak, Ailok Laran Turon ‐ Manufahi district
            728,245  599,930.07           69,825.33         128,315.19       51,326.08 76,989.11

15
802015V

Foho Rua Unip. Lda
New Installation MV, LV Line and House Connection from Bulo to Zulo ‐ 

Covalima Municipality
            466,841  226,703.90           117,848 122,288.76       48,915.90 73,373.86

16
802014B

Funu Kolik Unip. Lda
New Installation MV, LV Line and House Connection from Tatekar to 

Kledik, Kirantetuk, Fukiran and Fatuberliu‐Manufahi Municipality
            806,642  653,364.10           153,278 (0.01)                 0.00 0.00

17 802017F Habere Unip.lda
New Installation MV, LV Line and House Connection from Diribu to 

Liasidi, Nunumalau, Iralere and Ulusu, Uatulari ‐ Viqueque Municipality
         1,051,424  527,283.76           300,041.59       524,140.56       209,656.23 314,484.34

18 802013Q Hawa‐Ali Unip. Lda
New Installation MV, LV Line and House Connection from Uaihacu to 

Tugu SP3 ‐ Baucau Municipality
            163,448  147,102.75           16,344.75         6,537.90 9,806.85

19 802014H
Hupai Construction Unip. 

Lda

New Installation MV, LV Line and House Connection from Hatulia to 

Bilimau, Tata and Titir Mata ‐ Ermera Municipality
            647,489  443,494.80           111,007.86       203,994.65       81,597.86 122,396.80

20 802017P Jmindo
New Installation of MV, LV Line and House Connection from Biterlaun 

Fatu Ahi to Lenuk Hun Cristo Rei ‐ Dili Municipality
            226,373  215,990.90           10,382.09         18,552.84 27,829.25

21 802014X Joia Leste Unip. Lda
New Installation MV, LV Line and House Connection from Bairo Pite to 

Aldeia ba Dame ‐ Dili Municipality
            275,458  222,456.28           53,002.10         21,200.84 31,801.26

22 802015E Jonel Unip. Lda
New Installation Mv, Lv Line & House Connection From Lefara to Hae Oli, 

Uani Uma and Ringgit Baru ‐ Viqueque Municipality
            555,442  423,062.89           72,036.63         132,378.80       52,951.52 79,427.28

23 802017G Kakuit Jaya Unip Lda 
New Installation of MV, LV Line and House Connection from Suco Edi to 

Dimtete, Hahimu ‐ Ainaro Municipality
            571,044  475,776.61           95,267.77         38,107.11 57,160.66

24 802017O Ladamutu  Unip. Lda
New Installation of MV, LV Line and House Connection from Fatuhada to 

Behoris, Arbiru Beach, Comoro Market, and Bebonuk ‐ Dili Municipality
            917,123  416,628.41           224,197.70       500,494.25       200,197.70 300,296.55

25 802018B
Lalenok Fronteira, 

unip.lda

New Installation of MV, LV Line and House Connection from Suco 

Sadahur to Posto Administrativo Tilomar ‐ Covalima Municipality
            323,539  283,223.74           40,315.60         16,126.24 24,189.36

Nome de SubprojetoNo. CompanhiaCodigo
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Program Eletricidade 41,530,315       29,629,298           3,903,772         1,633,321         10,267,695       4,218,000       6,126,953        ‐                  

26 802015M Laxana Unip. Lda
New Installation MV, LV Line and House Connection from Loubulala to 

Mantipu, Baboelau, Samtukulau and Hut Lau ‐ Ainaro Municipality
            452,775  355,512.32           97,263.04         38,905.22 58,357.82

27 802014W Lecora Unip. Lda

New Installation MV, LV Line and House Connection from Letefoho to 

Cailiti, Rotuto, Kulau Haburas and Hathur Arbouthou ‐ Ermera 

Municipality

            770,295  693,265.86           77,029.49         30,811.80 46,217.69

28 802015I Lolulai Unip. Lda
New Installation MV, LV Line and House Connection from Laisorulai Nara 

Aba to Liuraga and Batikasa ‐ Baucau Munipality
            471,847  382,196.33           89,651 0.00                  0.00 0.00

29 802015A
Lor Construction Unip. 

Lda

New Installation MV, LV Line and House Connection from Ailebere to 

Pujiara, Arafalun and Ledo Ira, Illiomar ‐ Lautem Municipality
            432,643  311,503.19           121,140.13       48,456.05 72,684.08

30 802017X Lotas Unip., Lda
New Installation of MV, LV Line and House Connection from Aituto Flexa 

to Erelesu, and Libtutu ‐ Ainaro Municipality
            657,098  396,577.32           147,723 112,797.00       45,118.78 67,678.17

31 802017B Lover Unip.Lda

New Installation Mv, Lv Line & House Connection From Caibada Makasae 

to Lutumumu, Kaibada Waimua, Knua Waimataoli, Kaiwa'a and Haucati ‐ 

Baucau Municipality

            562,859  455,936.45           27,103 79,818.79         31,927.52 47,891.27

32 802016M Maferdi, Lda Media Tensaun (MT) & Baixa Tensaun (BT) ba Sucos / Loetela 1 and 2             593,094  400,036.22           58,552.29 193,057.58       86,574.40 129,861.59

33 802017Z Mania Unip, Lda
New Installation Mv, Lv Line & House Connection From Bulo to Lepo and 

Hohopu, Zumalai ‐ Covalima Municipality
            721,805  622,455.90           54,062.88         99,349.18         39,739.67 59,609.51

34 802017Y Mantilo Unip., Lda
New Installation of MV, LV Line and House Connection from Ainaro Vila 

to Mau Ulo 1, Mau Ulo 2, and Maumali ‐ Ainaro Municipality
            381,044  334,820.71           46,223.21         27,294.15 40,941.22

35 802016L Mar vermelha unip.lda Interligado /Lela Alto Lebos             315,371  120,481.36           171,615.47       194,889.45       77,955.78 116,933.67

36 802017S Mau ‐  Tasi
Media Tensaun (MT) & Baixa Tensaun (BT) ba Sucos / Darabatabere ‐ 

Waililiku ‐ Bu'ubere
            257,456  231,710.23           25,746 ‐                    0.00 0.00

37 8020409 Nehek Mean ,Lda
Media Tensaun (MT) & Baixa Tensaun (BT) ba Sucos / Barique 1 ‐ 

Barique 2
            458,079  412,271.32           45,808 0.07                  0.00 0.00

38 802016F Petaju Unip.Lda
New Installation Mv, Lv Line & House Connection From Fleixa to Lisuhati, 

Lihuntutu & Daurlala ‐ Ainaro Municipality
            996,017  896,415.58           99,601.73         39,840.69 59,761.04

39 802015O
Power Engineering 

Construction Unip. Lda

New Installation MV, LV Line and House Connection from Buava to 

Defawasi ‐ Baucau Municipality
            485,366  436,225.01           26,741.06         49,140.97         19,656.39 29,484.58

40 802015U RG Unip. Lda

New Installation MV, LV Line and House Connection from Mertuto to 

Mambrata, Samatrae, Nilbroen, Manukokorek and Leimea Kalimate ‐ 

Ermera Municipality

         1,260,868  944,668.95           172,066.24       316,199.18       126,479.67 189,719.51

41 802015T Ria Tu Unip. Lda
New Installation MV, LV Line and House Connection from Suco Edi, 

Maulau, Tiltuku and Maubisse Vila ‐ Ainaro Municipality
         1,032,412  452,656.17           261,902.36       579,755.90       231,902.36 347,853.54

42 802013T Savana Unip. Lda
Installation MV, LV Line and House Connection from Atabae to Rairobo, 

Faturase and Limanro ‐ Bobonaro Municipality
            768,070  607,902.47           160,167.77       64,067.11 96,100.66

Nome de SubprojetoNo. CompanhiaCodigo
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Annex	3:	Construction	and	supervision	for	development	of	South	Coast	(Rehabilitation	of	Suai	airport),	BL‐8080101	

 
 

 Valor de 

Contrato 

 Total 
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Program Eletricidade 41,530,315       29,629,298           3,903,772         1,633,321         10,267,695       4,218,000       6,126,953        ‐                  

43 802014M Se‐Mauhin Unip. Lda

New Installation MV, LV Line and House Connection from Nunomoge to 

Dare, Mausiga, Hatukeru, Goulora, Loetelu 1 and Loutelu 2‐ Ainaro 

Municipality

         1,230,059  768,248.34           184,724.27       461,810.68       184,724.27 277,086.41

44 802017E Sonalevi Unip. Lda
New Installation MV, LV Line and House Connection From Rotunda 

Nicolau Lobato to Terminal Tasi Tolu‐Dili Municipality
            174,335  124,814.21           26,947.81         49,520.91         19,808.36 29,712.54

45 802015B Tasibala III Unip. Lda
New Installation Mv, Lv Line & House Connection From Laclubar Vila to 

Funar And Fatuk Manu ‐ Manatuto Municipality
            695,421  481,800.58           89,233.69         124,386.56       49,754.62 74,631.94

46 802015S Terolau Unip. Lda
New Installation MV, LV Line and House Connection from Manutasi to 

Cailoko and Hatobuilico ‐ Ainaro Municipality
         1,297,166  853,430.72           220,106.16       443,736            (0.00)                 0.00 0.00

47 802015K Tuto Deni Unip. Lda
New Installation MV, LV Line and House Connection from Fleixa to 

Nunumoge, Tatiri and Mulo ‐ Ainaro Municipality
            997,025  882,792.12           62,162.24         114,233.03       45,693.21 68,539.82

48 802016P Vairoque Unip., Lda
New Installation MV, LV Line and House Connection from Wanira to 

Wairoke, Ulukisi, Ailembere, and Liarafa, Luro ‐ Lautem Municipality
            593,550  406,628.69           86,768.71         186,921.79       74,768.71 112,153.07

49 802017N Vinario Unip.,Lda
New Installation of MV, LV Line and House Connection from Hera Ailok 

Laran to Sokaer Laran ‐ Dili Municipality
            323,645  280,403.23           23,530.93         43,241.85         17,296.74 25,945.11

Nome de SubprojetoNo. CompanhiaCodigo

 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação 

do 

Orçamento 

de 2023 

 Alocação 

do 

Orçamento 

de 2024 

 Alocação 

do 

Orçamento 

de 2025 

 Alocação 

do 

Orçamento 

de 2026 

 Alocação 

do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

am Aeroportos 79,826            67,773                  2,880               1,680               10,373             ‐               5,467            3,620            1,280            ‐              

8090131 Upgrading of Existing Suai Airport, Suai, Timor Leste
PT Waskita Karya (Persero) 

Tbk
67,687            63,145.09             1,625               1,625 2,917 2,917

8090132
Construction Supervision for the Upgrading of Existing 

Suai Airport

Jurutera Perunding Zaaba 

Sdn. Bhd (Malaysia)
4,744              4,538.29               55                    55 150 150

8090133

Construction of Infrastructure Facilities for the 

Support of the Democratic Republic of Timor Leste ‐ 

Covalima District in Holbelis, Suai

TBD 4,800              ‐                        1,200               4,800 1,500 2,820 480

8090134
Resettlement ba Liberasaun Rai no Aihoris ba 

Konsurusaun Uma Fase II iha Aldeia Holbelis
Ema afetadu 2,500              ‐                        2,500 900 800 800

8090135
Construction of Wall for Permanent Cemetery in Suai 

Airport Area in Covalima Municipality 
TBD 95                   89.50                    6

Companhia

Concepção de 

construção e 

supervisão para o 

desenvolvimento de 

infra‐estruturas na 

Costa Sul (reabilitação 

do aeroporto de Suai)

Codigo Nome de Projeto Nome de Subprojeto
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Annex	4:	List	of	Road	projects	for	emergency	implementation	from	2013	(total	8	projects),	BL‐8090118	

 
Annex	5:	Rehabilitation	of	roads	Dili‐Manleuana‐Solerema‐Aileu	15	km,	(total	4	projects),	BL‐8090252	

 

 Município 
 Valor de 

Contrato 

Total Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 US$   US$   US$   US$   US$   US$   US$   US$   US$ 

      1   Viqueque   0260539  MOP
Emergency work package caused by climate change on June 2013 (Gabion 

protection works in Lamak Laran) Municipio Viqueque

Consorcio Unidos Genero, 

Lda
            75,261  66,229                   9,031            

Sub Total            75,261                   66,229                     ‐                      ‐                9,031                    ‐                      ‐                      ‐                      ‐   

      1  Manufahi 026058H MOP
Emergency proposed for the new construction of bridge with retaining wall  

in Area Wee Kakau Oan 1
Consorcio Alcafer Lda           406,144  ‐                        200,000         406,144         ‐                 357,406         48,738          

      2  Manufahi 026058I MOP
Emergency proposed for the new constructioin  of bridge box protection with 

retaining wall in Area Wee Kakau Oan 2

Consorcio Nacional 

Manufahi Lda
          553,599  42,900                   200,000         510,699         100,000         410,700        

      3  Manufahi 026058J MOP

Emergency proposed for the new construction  of bridge, gabion box 

protection with retaining wall in area fahiluhan, holarua, posto Same, 

Municipio Manufahi

Consorcio Instabe unip. Lda           419,278  ‐                        200,000         419,278         ‐                 368,964         50,314          

      4  Manufahi 026058K MOP
Emergency proposed for new construction of bridge, gabions box protection 

with retaining wall  in area Beao, Fatu Besi

Consorcio Nacional ba 

futuru Unip.Lda 
          468,687  102,464                 209,980         366,223         100,000         209,981         56,242          

      5  Manufahi 026058L MOP New construction of bridge with retaining wall in area we bikas  Consorcio Unimafa Lda          377,956  72,371                 160,230         305,585       100,000       175,027       30,559        

      6  Manufahi 026058M MOP
Emergency proposed for the new construction of bridge, gabions  box 

protection with retaining wall in Area Fatuk Mutin

Consorcio Fatu Ledu unip. 

Lda
          451,569  36,001                   200,000         415,568         100,000         261,380         54,189          

Sub Total       2,677,234                 253,736        1,170,210                    ‐         2,423,498          400,000       1,783,457          240,042                    ‐   

      1  Multi 260541 MOP
Design and Construction Supervision Services Emergency Package Project for 

the year 2013 Municipalities of Covalima, Ainaro and Manufahi 
Maun Alin Suai Unip Lda 379,631          319,270                 60,362           60,361           53,118           7,243            

Sub Total 379,631                       319,270             60,362                    ‐              60,361            53,118              7,243                    ‐                      ‐   

      8  Total 3,132,125       639,235                 1,230,572      ‐                 2,492,890      453,118         1,790,700      240,042         ‐                

Companhia

VIQUEQUE

 MANUFAHI 

Konsultant 

 No 
Dono de 

Projecto
Nome de Projeto Codigo 

 Codigo   Valor de Contrato 

 Total 

Pagamento 

Acumulado 

até Dezembro 

2021 

Balanco Contrato 

até Dezembro 

2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 US$   US$   US$   US$   US$   US$   US$ 

     1   Aileu  0260547  MOP 
Rehabilitation of Beducu Sarlala Roads (Ex. Japan)  

Sta. 6+300 ‐ Sta. 8+968.45
Mejori, Lda           4,451,281.98  3,689,601.06    761,680.92            534,153.84        534,153.84        227,527.08        ‐                227,527        

     2   Aileu  0260549  MOP 

 Road rehabilitation project, Sarlala ‐ Bemos ‐ 

Manleuana ‐ Timor block link, Package 1: Sta. 0+000 ‐ 

Sta. 2+800

Aspalink Unip Lda           4,128,651.62  3,609,489.52    519,162.10            495,438.19        492,203.12        26,958.99          ‐               

     3   Aileu  0260550  MOP 

 Road rehabilitation project, Sarlala ‐ Bemos ‐ 

Manleuana ‐ Timor block link, Package 1: Sta. 2+800 ‐ 

Sta. 6+300

Jonize Construction 

Unip Lda
          4,645,457.43  4,046,912.38    598,545.05            557,454.90        551,851.69        46,693.36          ‐               

     4  Dili 026054M  MOP 
Aspalting Dili Beduku Sarlala‐aileu (Air Terjun 

/Bandru Lebudoe Sta. 6+700 ‐ 19+000

TBD ‐ Estimasaun 

Valor Contract
13,000,000.00        ‐                   13,000,000.00       2,000,000.00     ‐                     13,000,000.0     800,000         10,900,000    1,300,000     

     4   Total               26,225,391        11,346,003              14,879,388            3,587,047            1,578,209          13,301,179          800,000      11,127,527        1,300,000                     ‐   

4 Projectos ‐ Rabilitação de estradas Dili‐Manleuana‐Solerema‐Aileu 15 km  (Codigo: 8090252)

 No   Município 
Dono de 

Projecto
Nome de Projeto Companhia



Page	55	of	77 
 

Annex	6:	Rehabilitation	and	construction	of	urban	roads,	Phase	II	(8	projects),	BL‐8090267	

 
 

 No   Município   Codigo 
Dono de 

Projecto
Nome de Projecto Companhia

 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 

2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

8 Projectos ‐ Rehabilitação e construção de estradas urbanas  Fase II (Codigo: 8090267 )  US$   US$   US$   US$   US$   US$   US$   US$   US$ 

     1   Dili  8720229  MOP  Dili Roads and Drainage Rehabilitation Hudilaran ‐ Bairo Pite
Pereira Limitada 

Unipessoal Lda
           4,223,035  3,092,328.09    506,765         ‐                 1,130,707      506,765         623,942        

     2   Dili  8720230  MOP 
Dili Roads and Drainage Rehabilitation Timor Block east Comoro river 

and intersection of futura bridge 3 west Comoro
Sangus I Unipessoal Lda            3,752,598  1,819,107.90    741,590         ‐                 1,933,490      600,000         938,571         375,260        

     3   Dili  8720232  MOP 
Dili Roads and Drainage Rehabilitation down stream Comoro bridge area 

roads

Nautetu I, II Unipessoal 

Lda
           2,377,535  1,325,400.56    320,555         ‐                 1,052,135      285,310         766,824        

     4   Dili  8720233  MOP 
Dili Roads and Drainage Rehabilitation Ocean view (Arbiru Hotel) 

Comoro river down stream Comoro Bridge (North of Bridges)
G and S Unipessoal Lda            4,290,731  2,580,786.51    797,528         310,309         1,399,636      514,890         765,982         429,074        

     5   Dili  8720235  MOP 
Dili Roads and Drainage Rehabilitation Cruzamento Aitarak Laran Mesid 

An'ur KBRI

Helmi Construction 

Unipessoal Lda
           3,501,758  1,407,543.92    709,000         ‐                 2,094,214      700,000         1,044,038      350,176        

     6   Dili  8720236  MOP 
Dili Roads and Drainage Rehabilitation Palacio Presidente ‐ Financas ‐ 

Tasi Ibun
Hidayat Unipessoal Lda            3,854,769  1,510,298.24    1,458,183      ‐                 2,344,471      700,000         1,181,898      462,573        

     7   Dili  8720237  MOP  Roads and Drainage Rehabilitation Auto Timor ‐ Bebonuk Hidayat Unipessoal Lda            2,417,425  590,749.14       736,585         ‐                 1,826,676      500,000         1,036,585      290,091        

     8  Dili  MOP  Rehabilitation of Sloi Tocoluli roads Aileu Mendith  Unip. Lda               218,232  192,043.96       ‐                 26,188           ‐                 ‐                

     8   Total           24,636,084         12,518,258        5,270,206           336,497      11,781,329        3,806,965        6,357,840        1,907,172                     ‐   
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Annex	7:	List	of	9	Emergency	Projects	from	2013	in	5	Municipalities	(Package	B),	BL‐8090453	

 

 Município   Codigo 
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 US$   US$   US$   US$   US$   US$   US$   US$   US$ 

     1  Covalima 8720242 MOP Protection in Lalawa/Halis
Consorcio Prospeiro Covalima 

Lda
          280,094  ‐                        150,000         ‐                 280,094         ‐                 252,084         28,010          

     2  Covalima 8720243 MOP
New construction of drainage in Suai Loro 1 (Bebusa to 

Suai Loro)

Consorcio Naroman Covalima, 

Group Lda
       1,223,216  631,782                181,030         194,136         397,298         150,000         247,298        

     3  Covalima MOP River normalization and protection in Fatuk Oan Consorcio Lorico Covalima           482,705  362,886                119,820         ‐                 119,819         119,819        

     4  Covalima 8720247 MOP Emergency‐River normalization and road protection Ogues Consorcio Tubun Esperanca           566,988  566,988                ‐                 ‐                 0                    ‐                

     5  Covalima 8720248 MOP
Emergency new construction of bridge, gabions and 

normalization in Busakukun
Consorcio Zemo Lda           970,974  429,861                270,000         ‐                 541,114         238,580         302,534        

     5  Sub Total       3,523,977             1,991,517           720,850          194,136       1,338,324          508,399          801,915            28,010                    ‐   

     1  Ainaro 8720327 MOP
Slope protection and road normalization works at Betama 

Casa Area 7
Consorcio mada unidade           117,507  ‐                        57,507           117,507        

     1  Sub Total          117,507                          ‐               57,507                    ‐            117,507                    ‐                      ‐                      ‐                      ‐   

     1  Manufahi 8720329 MOP
Emergency proposed for the New construction of drain 

channel with pipe culvert in area Lalika, Betano, Same
Consorcio Cablaki Oan Lda           363,040  346,267                16,773           ‐                 16,773          

     2  Manufahi 8720330 MOP
Emergency new construction of gabion box protection 

random fill in area Laclo, Baria Laran, Uma Berloik, Alas
Consorcio 1912 MF Lda           440,564  328,590                60,000           111,974         45,890           66,084          

     3  Manufahi 8720333 MOP

Emergency proposed for the new construction of gabion 

box protection with retaining wall in area La‐Diki, 

Letefoho, Same

Consorcio Habain Lda             22,019  ‐                        22,019           ‐                

     3  Sub Total          825,624                674,858             60,000                    ‐            150,766            45,890            82,857                    ‐                      ‐   

Total 4,469,282       2,666,375             838,357         194,136         1,606,597      554,289         884,772         28,010           ‐                

 COVALIMA 

 AINARO 

 MANUFAHI 

 No 
Dono de 

Projecto
Nome de Projeto Companhia

9 Projectos from 38 Projecto Emergencia 2013 em 5 Municipios  PACOTE B ‐ Codigo: 8090453
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Annex	8:	List	of	9	Emergency	Projects	for	Roads,	BL‐8090454	

 No   Município   Codigo 
Dono de 

Projecto
Nome de Projeto Companhia

 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 US$   US$   US$   US$   US$   US$   US$   US$   US$ 

9 Projectos from 34 Projecto Estradas de Emergencia PACOTE C ‐ (Codigo: 8090454)

     1   Baucau  0260571:   MOP 
Rehabilitasaun Estrada Venilale ‐ Hatulia ‐ Uaimori fase 0+000‐

10+300, Baucau Municipality
Ruvic unip, lda 4,897,636           1,185,891             1,000,000      1,469,291      2,242,454      1,000,000      752,691         489,764        

     2   Baucau  0260572:   MOP 
Rehabilitation of Road Section: Hatulia ‐ Uaimori Road Package 

2 Sta. 10+300‐Sta. 15+475 in Baucau
Uma Liurai unip, lda 3,664,123           883,923                1,000,000      1,099,237      1,680,963      834,362         406,906         439,695        

     3   Baucau  0260573:   MOP 
Rehabilitasaun Estrada Venilale ‐ Hatulia ‐ Uaimori fase 

15+476‐20+625
Bihalutur Unip, lda 2,073,894           188,465                650,000         622,168         1,263,261      746,664         516,597        

     4   Baucau  0260574:   MOP 
Rehabilitasaun Estrada Venilale ‐ Hatulia ‐ Uaimori fase 

20+625‐25+775
Loke Matan unip, lda 2,455,167           540,921                1,000,000      1,227,558      686,688         686,637         ‐                

     5   Baucau  0260576:   MOP 
Rehabilitasaun Estrada Venilale ‐ Hatulia ‐ Uaimori fase 

25+775‐30+880
Cburela unip,lda 1,949,918           593,218                550,000         974,959         381,741         381,742        

     6   Covalima  0260577:  MOP 
Rehabilitation of Roads 5.400 Km (0+000‐5+400) Aldeia 

Leogore to Aldeia iha Roads Covalima Municipality
Maun Alin Suai, Unip.Lda 955,723              656,137                184,900         184,899         114,687         114,687        

     7   Covalima  8720344  MOP  Reh. Mota Masin to Haemanu Roads Sta. 17+500‐23+800
Expres Distribution Services 

Unip. Lda
4,941,275           4,184,042             757,230         ‐                 757,232         ‐                 757,232        

     8   Dili  0260585:   MOP 
Road and Drainage Rehabilitation Project Aimutin to 

Manleuana 
Aspalink 2,460,699           1,631,043             338,463         534,373         295,284         295,284        

     9   Ermera  0260593:  MOP 
Ermera ‐ Hatulia Roads rehabilitation phase I Sta 12+000‐

16+000
Holgapa Lda 4,582,997           3,961,146             549,960         71,891           549,960         549,960        

     9   Total          27,981,431            13,824,785        6,030,553        6,184,375        7,972,270        4,609,336        2,433,426           929,459                     ‐   
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Annex	9:	List	of	20	Projects	for	Roads	in	12	Municipalities,	BL‐8090455	

 Município 
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 US$   US$   US$   US$   US$   US$   US$   US$ 

20 Projectos husi 60 Projecto Esdradas Implementa iha 12 Municipios (Codigo: 8090455)

     1   Ainaro  0260596  MOP  Slope Protection (Gabion) at Queca Mau area 14 Consorcio Maumo Unip Lda 125,249             110,220                15,030          ‐                 15,030         ‐              

     2   Baucau  026050A  MOP  Mulia Quelikai Road
Wingstone Const. Lda JV PT. 

Putra Mas Pratama
3,420,212          2,485,573             1,135,417      524,213        

410,425        
410,426        

     3   Baucau  8720364  MOP  Baguia Samalari
Quantum Leap Unip.Lda JV PT 

Dian Nusa Lestari
1,500,000          ‐                        ‐                 ‐                

1,500,000     

‐                 ‐                 ‐                

     4   Baucau  8720365  MOP  Emergency Box Culvert Samalari Baguia Caidilale Unip.Lda 209,022             ‐                        ‐                

209,022      

‐                

‐              

     5   Bobonaro  026056H  MOP  Reh.Estradas Ex Kodim Maliana (STA 0+000 ‐ 2+150) Lelomal Unip.Lda 691,067             290,532                315,970        331,428         69,107         69,107          

     6   Bobonaro  026050I  MOP  Power Plant Maliana Sub District Qken Const.Unip.Lda 524,379           380,245               92,282          ‐               144,134       ‐               144,134      

     7   Bobonaro  026050J  MOP  Cleaning andion of Airport Maliana Compac Bobolait Lda 70,388             61,942                 8,447            ‐               8,447           ‐              

     8   Bobonaro  026050K  MOP  Construction of Mabilgo bridge, Municipality of Maliana Centeliziumen Unip. Lda 123,572           105,867               17,706          ‐               17,706         ‐              

     9   Covalima  026050E  MOP 
Rehabilitation of Haemano‐Zumalai Road (0+000‐20+316) 

Phase I
WTJ Contraction Unipesoal Lda 3,445,878          2,916,555            

240,884       
409,932        

119,391       ‐              

   10   Covalima  026050L  MOP 
Upgrading of Cassa‐Zumalai Roads Jct. Zumalai‐Harekain 

Road (Km 00+000‐Km 04+000), Municipality of Covalima
Clardel Interprice Unip Lda 3,026,313          1,835,036             546,446         817,104        

374,172       363,158       11,014.01   

   11   Covalima  026050M  MOP 
Emergency project for alternative Road of Zumalai‐Lepo 

Sta. 18 060 ‐ 18 520 in Covalima Municipality

Aitula Construction and 

Electrical Lda
126,590             ‐                        ‐                

126,590         ‐                 ‐                

   12   Dili  0261224  MOP 
Dili Roads and Drainage Reh.Project Road Section Canosa 

Mercado Manleu

Santana Diak Unipesoal Lda

600,000             ‐                       

200,000       

‐                

600,000       ‐               600,000      

   13   Dili  026050N  MOP 
Construction of Jct.  Dare‐Manumetan Raihun road Sta. 

0+000‐6+360
Meteor Unip.Lda 4,032,232          2,790,270            

758,100       
758,094        

483,868       483,868      

   14   Dili  0261302  MOP  Additional Drainage Colmera Hailala Unip.Lda 7,050               6,345                   705               ‐               705              ‐              

   15   Dili  0261225  MOP 
Dili Roads and Drainage Reh. Rotunda Mercado Lama‐

Ponte Comoro (Variation Order)
Suai Indah Const Lda 999,877             485,972               

366,950       
‐                

513,905       ‐              

   16   Dili  026050Q  MOP  Comoro Power Plant CCTV SM Bark Technolgy Ltd 1,152,956        902,591               112,010        ‐               250,365       ‐              

   17   Ermera  026050W  MOP 
Rehabilitation Marobo to Hatolia Roads Package 2 (5+200 ‐ 

10+000 km)
Faneki Unip.Lda 4,853,396          2,396,521             1,245,480      1,874,468     

582,408      
582,408        

   18   Lautem  026050X  MOP  Aditional Emergency Iliomar Roads Resister Unip.Lda 64,189               48,771                  ‐                
15,418         ‐              

   19   Manatuto  026050Y  MOP 
Emergency Rehabilitation Project in Subao Boo, Municipio 

Manatuto
Sahan I Unip.Lda 3,315                 2,983                   

‐               
‐                

331              ‐              

   20   Manufahi  026050Z  MOP  Open new road turiscai mota belihun  Aldepo Murak Unipessoal, Lda 3,413,041          1,519,588             683,888         1,552,149      341,304       341,305        

   20   Total         28,388,724            16,339,009        5,739,314        6,267,389        5,782,326        2,250,272           755,148                     ‐   

 No 
Dono de 

Projecto
Nome de Projeto Companhia Codigo 
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Annex	10:	List	of	87	from	135	Projects	for	Rehabilitation	of	Roads	in	12	Municipalities	(Approved	by	CAFI	in	July	2017)	

 
 
 

Codigo

Montante 

contrato e 

Resultado de 

verificação do 

ADN

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

(US$)  (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$) 

Lista 87 husi Rehabilitasaun Estrada Pakote 135 projeto em 11 Municipos 

1 026051E Venilale Uailoly Delima Group  1,000,000             ‐                      
100,000       ‐                1,000,000          ‐               880,000       120,000      

2 026051F Jct Triloka ‐jct Fatumaca‐jct Venilale Ch.0+000‐6+025 Domin Timor Diak, Lda              3,599,952  2,631,632             1,250,000     
593,362       374,957           

359,996         14,961          

3 026051G Jct. Triloka ‐jct Fatumaca‐jct Venilale Ch.6+025‐12+075 Gihon Unip, Lda 3,450,867             1,263,583             1,059,390     
1,842,198   

345,087             345,087        

8,050,819             3,895,215             2,409,390      2,435,560      1,720,044          705,083         894,961         120,000         ‐                         ‐                        

1 026051H
Reh. Of Road from Haemanu Bridge Jct Zumalai sta. 

05+020‐10+140

Nobre Labadai 

Unipessoal, Lda
             3,802,446  3,369,397             ‐                 388,715         44,334               ‐                

2 026051I
Reh. Of Road from Haemanu Bridge Jct Zumalai sta. 

10+140‐15+180
Star Suai, Lda 3,461,708             3,098,636             344,293         18,779               ‐                

3 026051L Rehabilitation of be'e mean roads
Roman Junior  

Unipessoal, Lda
3,986,122             3,381,632             223,657         604,489         (0)                       ‐                

4 026051M
Construction Open New Road Belulic Leten to Belulic 

Craic for Patroling the Border Sta. 0+000 ‐ Sta. 9+160
Be'e horis, Unip. Lda 3,407,675             2,685,016             140,768         381,891         340,767             340,768        

5 026051N Emergency Kamanasa River Jufado Unipessoal, Lda                 613,679  ‐                       61,368           ‐                 613,679             ‐                 477,311         136,368        

6
Rehabiliation Estrada urbanas Covalima III (0+00‐

9+541) 
Nananiu Unipessoal Lda 4,255,553             4,237,792             423,800         ‐                 17,761               ‐                

7 026053A Rehabilitasaun Estrada Rurar HasAin ‐ iLa, Maucatar Tatamero Unip. Lda 1,250,578             ‐                       125,058         ‐                 1,250,578          ‐                 562,760         562,760         125,058                

8 026053B Emergency Haemanu river
Maun Alin Suai  

Unipessoal, Lda
             3,126,530  ‐                       312,653         ‐                 3,126,530          ‐                 937,960         937,960         937,957                 312,653                

9 026056C Emergency Tafara River
Laloran Fronteira 

Unipessoal, Lda
             1,866,751  ‐                       186,675         ‐                 1,866,751          ‐                 840,000         840,075         186,675                

10 026056B
Rehabilitation of Tashilin to Culu Oan Road ( Sta. 0+000‐

7+875)
WTJ Construction Lda 3,370,533             ‐                       337,053         ‐                 3,370,533          ‐                 1,011,160      1,011,160      1,011,160              337,053                

11 026055Z
Continuasaun of Gabion Box in Lela 2 Maukatar 

Covalima

Consorcio Lakirin Ghol, 

Lda
277,512                ‐                       27,751           ‐                 277,512             ‐                 249,761         27,751          

29,419,087           16,772,475           1,838,783      1,719,388      10,927,225        340,768         4,078,952      3,516,074      2,260,850              649,706                

1 026056A:
New Construction of Sukaer Oan River cyclop Concrete 

Reteining Wall and Gabion

Consorcio National 

Samdil, Lda (CNS)
             3,985,902  2,317,204             1,000,000      1,270,108      398,590             398,591         ‐                

2 026055Y Construction Gabions Welala River
Quintas das Flores 

Unip.Lda
962,000                ‐                       96,200           ‐                

962,000            
‐                 432,900         432,900         96,200                  

             4,947,902              2,317,204        1,096,200        1,270,108           1,360,590           398,591           432,900           432,900                     96,200                            ‐   

1 0261231
Additional Dili roads and drainage rehabilitation 

project road Palacio Presidente Bidau Lecidere
Montana Diak Unip Lda 408,845                ‐                       40,885           ‐                

408,845           
‐                 108,845        

2 026055N Bedois river JRM JV DRQ, Unip. Lda                 862,117  708,419                86,212           150,391         3,308                ‐                

3
New Design of Median Line Garden from Leader ‐ 

Elemloi & Hudi Laran‐Timor Block

Delta Flores Unipessoal, 

Lda
684,334                650,118                68,434           34,217          

0                       
‐                

4 026055K
Road Rehabilitation Project, Road Section: Aldeia 30 de 

Augusto, Comoro Municipality of Dili
Mejori Unip Lda              2,571,467  1,122,381             499,086         1,191,939      257,147             257,147        

5 026055G Urgent Rehabilitation Area for Carta Conducao Santana diak Unip Lda 1,621,378             ‐                       162,138         ‐                 1,621,378          ‐                 729,620         729,620         162,138                

7 026055I Laulara Solerema Roads Marino Enterprises, Lda                161,240  143,267                ‐                 15,919           2,054                ‐                 ‐                

8 026055H
Reabilitacao Estradas Jct Tibar ‐Jct Tasitolu (Ch.0+000‐

1+550)
Rosário, Lda              3,587,818  ‐                       208,782         ‐                

3,587,818         
‐                 1,076,345      1,076,345      1,076,345              358,782                

9 026055F
Reabilitacao Estradas Jct Tibar ‐Jct Tasitolu (Ch.1+550‐

2=250)
Lemaco Lda              3,783,050  ‐                       216,875         ‐                

3,783,050         
‐                 1,134,914      1,134,914      1,134,914              378,305                

Companhia

Baucau

Covalima

Manufahi

Dili

No  Município  Nome de Projeto
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Annex 11 (continuation) 

 
  

Codigo

Montante 

contrato e 

Resultado de 

verificação do 

ADN

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

(US$)  (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$) 

Lista 87 husi Rehabilitasaun Estrada Pakote 135 projeto em 11 Municipos 

10 026055E
Reabilitacao Estradas Jct Tibar ‐Jct Tasitolu (Ch.2+250‐

3+870.80)
Alvorada Unipesoal  lda

            3,020,890 
‐                       152,089         ‐                

3,020,890         
‐                 906,266         906,266         906,266                 302,090                

11 026055D
Reh. of Road Section Caicoli, Pantai Kelapa Kmpung 

Baru Beduku Bebonuk Balide 
Mejori Unipessoal  Lda              2,344,440  ‐                       234,444         ‐                

2,344,440         
‐                 1,054,997      1,054,997      234,444                

12 026055C Asphalting works project C N A Site Blide Vage'el Unip Lda 199,286                ‐                       19,929           ‐                
199,286           

‐                 179,356         19,930          

13 0261229
Dili Roads and Drainage Reh. Jct Metiaut to Hera Fase 

II
Fitun Diak Unip Lda 4,997,318             ‐                      

465,380      
‐                

4,997,318         
‐                 1,499,195      1,499,195      1,499,195              499,732                

14 0261228
Dili Roads and Drainage Reh. Jct Metiaut to Hera Fase 

III
Fitun Diak Unip Lda 3,521,434             ‐                       352,143         ‐                

3,521,434         
‐                 1,056,430      1,056,430      1,056,430              352,144                

15 026055A Construction Check Dam Ponte Comoro
Filcar Unip.Lda JV Baboe 

Unip Lda
1,500,000             ‐                       150,000         ‐                

1,500,000         
‐                 675,000         675,000         150,000                

16 026054Y Lalora River ( Aimutin to Manleuana ) Tasi Naroman Unip Lda 324,061                ‐                       32,406           ‐                 324,061            0.00 291,653         32,407          

17 026054X Rehabilitasaun Estrada iha Area BOP Bairo Pite Montana Diak Unip Lda              1,170,116  ‐                       117,012         ‐                 1,170,116          0.00 526,550         526,550         117,012                

18 026054W Maloa River Montana Diak Unip Lda 1,409,965             569,565                417,410         699,403         140,996            140,997        

19 261227
Dili Roads and Drainage Reh. Jct Culuhun ‐ Jct Halilaran 

and Audia Santa Cruz
Aspalink Unipessoal, Lda 1,942,665             1,562,396             194,270         186,002         194,266             194,267        

20 026054V
Orsamento aditional muda Eletricidade Rin ba Projetu 

Reh. Estradas Auto Timor Bebonuk Pantai Kelapa
Hidayat Unipesoal Lda 100,284                ‐                       20,057           ‐                 100,284             0 ‐                

21 026054U
Rehabilitation of Roads From Vila Maumeta to Beloi ( 

Sta. 0+000‐2+800)
Helmi Unipesoal Lda 3,500,000             ‐                       350,000         ‐                

3,500,000         
0 1,050,000      1,050,000      1,050,000              350,000                

22 026054T
Rehabilitation of Roads From Vila Maumeta to Beloi ( 

Sta. 2+800‐4+900)
Hidayat Unipesoal Lda 3,500,000             ‐                       350,000         ‐                

3,500,000         
0 1,050,000      1,050,000      1,050,000              350,000                

23 026054S
Rehabilitation of Roads Jct Area Lahane Hospital de 

Lahane ‐Hali Lran (2.21 km)
Hegil Unipessoal, Lda                 685,826  ‐                       68,583           ‐                

685,826           
0 308,621         308,621         68,583                  

24 026054Q Rehabilitasaun Estrada Karau Mate Island Orient Unip.Lda 1,000,000             ‐                       100,000         ‐                 1,000,000          0 450,000         450,000         100,000                

25 026054O Reabilitacao Estradas Fatuahi Exs Telcom Ivander Unip.lda 500,000                ‐                       50,000           ‐                 500,000            0 450,000         50,000          

43,396,533           4,756,145             4,356,134      2,277,871      36,362,517        592,411         12,547,792    11,620,275    8,605,327              2,591,053             

1 026054L
Reh. Of Roads Laivai‐Vairoque‐Liarafa (Sta. 0+000 ‐ 

23+225)
Hoven II, Unip. Lda              4,207,195  3,779,720             419,970         419,969        

7,506               
‐                

2 026054K
Reh. Road Section Jct Tutuala‐Jct Ualu Roads Package I 

Sta. 0+000‐3+850

Consorcio Vacu‐

Hiamoinu Lda
             3,104,482  1,148,524             834,838         1,645,509      310,448             310,448        

3 026054I Jct Tutuala‐Jct Valu Roads Package II Sta. 3+850‐7+725 Hamutuk Unipessoal, Lda              3,008,551  578,491                900,000         2,129,205      300,855             300,855        

4 026054H Rehabilitation Roads Maina 1 to parlamento 3.916 km Samudra Unip, Lda 3,039,826             2,623,271             403,983         112,573         303,983             303,983        

5 026054F Rehabilitasaun estradas Lospalos‐lore I Tahi Galu Const Unip Lda 1,000,000             ‐                       100,000         ‐                 1,000,000          ‐                 450,000         450,000         100,000                

6 026054E Rehabilitasaun estradas Lospalos‐lore II Queneno Unip Lda 1,000,000             ‐                       100,000         ‐                 1,000,000          ‐                 450,000         450,000         100,000                

7 026054D Rehabilitasaun Estradas lautem‐Com‐Lospalos town Vageel Unip Lda 1,400,000             ‐                       ‐                 1,400,000          ‐                 630,000         630,000         140,000                

8 026054C Reh. Buihomau Luro
Diroma Contrução 

Unipessoal, Lda
                  64,911  ‐                       12,982           ‐                

64,911             
‐                 58,420           6,491            

CompanhiaNo  Município  Nome de Projeto

Dili

Lautem
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Lista 87 husi Rehabilitasaun Estrada Pakote 135 projeto em 11 Municipos 

9 026054B Rehabilitasaun Estradas Lospalos Iliomar Fase II Kiar Maek Unip Lda 1,500,000             ‐                       150,000         ‐                 1,500,000          ‐                 675,000         675,000         150,000                

10 026054A
Reabiltacao Estradas Jct Asailam0 to Caicavanoko Sta. 

0+000‐8+000
Salve, Unip. Lda              4,092,376  3,285,588             850,000         397,550        

409,238           
409,238        

11 026053Z
Reabiltacao Estradas Jct Asailam0 to Caicavanoko Sta. 

8+000‐15+200
Fian Const. Unip. Lda              4,028,819  3,263,920             850,000         362,017        

402,882           
402,882        

           26,446,160            14,679,515        4,621,773        5,066,822           6,699,822        1,727,406        2,263,420        2,211,491                   490,000                            ‐   

1 026053Y Rehabilitation Roads Maliana Town (1+150‐3+150) IL Lilis, Lda 671,176                207,658                134,434         396,401        
67,118             

67,118          

2 026053X
Rehabilitation Jct Balibo‐Cowa postu UPF hasnaruk 

Road (Jct wefauk derok renkolobili km. 0+000‐4+650)

Consorcio Wee Horis 

Fronteira
2,026,550             432,555                1,100,000      1,391,340      202,655             202,655        

3 026053W Weleu to Tilomar phase II (7+500‐22+660) Marabia Lda. 4,911,585             4,134,283             883,065.10    286,144        
491,159           

491,159.00   

4 026053R Rehabilitation Fatulito‐Zulo Km.25+800+30+100 Marino enterprises Lda              4,314,283  1,184,893             950,000         1,928,969     
1,200,421         

769,000         431,421        

5 026053Q Rehabilitation Zulo‐Zumalai Km.30+100+35+120 Km
Octogono Construção 

Lda
3,748,916             1,160,430             800,000         1,413,594      1,174,892          800,000         374,892        

6 026053P Rehabilitasaun Estradas Cailaco‐Maliana fase I
Naroman Engineering, 

Lda
             2,239,440  1,722,107             650,000         293,388         223,944             223,944        

7 026053O

Construction of Emergency Road In Buipira‐Maliana to 

Colimau Bobonaro, suco Lahomea‐Suco Colimau (0+000‐

32+532)

Bier  Amor  Unipessoal, 

Lda
             2,060,737  892,950                500,000         ‐                 1,167,788          500,000         461,713.00    206,074.00   

8 026053N Rehabilitasun Ex. Kodim ba colegio Soli Deo Unip.Lda 500,000                ‐                       50,000           ‐                
500,000           

‐                 450,000         50,000          

9 026053M Rehabilitasaun Estrada Rural pujuk leber
Hugo Amor Unipessoal, 

Lda
                769,468  ‐                       76,947           ‐                

769,468           
‐                 692,520         76,947          

           21,242,155              9,734,875        5,144,446        5,709,837           5,797,442        3,053,876        2,410,546           333,021                            ‐                              ‐   

1 026053L
Rehabilitasaun Asailatula to Ossu Roads Package II 

(Sta. 5+155+14+000)
Uhacae, Lda 4,849,333             2,028,856             850,000         1,658,472      1,162,006          677,000         484,933        

2 026053J
Rehabilitasaun Nacional Roads (26+500‐31+800) 

Package VI (Lugasa ‐ Makadiki)

Helamula Unipessoal, 

Lda
4,045,100             1,037,517             1,000,000      1,000,000      2,007,583          1,000,000      603,073         404,510        

3 026053I
Rehabilitasaun Nacional Roads (31+800‐37+100) 

Package VII (Makadiki ‐ Uitame)
Greu  Unipessoal, Lda 4,322,336             985,435                1,000,000      1,000,000      2,336,900          1,000,000      904,667         432,233        

4 026053H
Rehabilitasaun Nacional Roads (53+000‐58+300) 

Package XI (Caidilale ‐ Tardai/Post Polisi)
Sabirara, Unip. Lda              3,952,143  699,127                800,000         800,000        

2,453,016         
1,000,000      1,057,802      395,214        

5 026053G
Rehabilitasaun Nacional Roads (58+300‐63+600) 

Package XII (Tardai/Post Polisi ‐Irabere/Canfuru)
Ceulaiju Unip.Lda 3,952,143             ‐                       195,214         ‐                

3,952,143         
‐                 1,185,642      1,185,642      1,185,642              395,215                

6 026053F Rehabilitation Urban Roads Viqueque Urukai II, Unip. Lda 4,246,802             3,738,450             800,000         83,672          
424,680           

424,681        

7 026053E Package II Dilor
Sheramor Construction 

Unipessoal, Lda
4,886,128             3,139,407             500,000         500,000         1,246,721          488,613         758,108        

8 026053D Estrada Rural Ossu Liaruka Carya Timor Leste 1,000,000             ‐                       100,000         ‐                
1,000,000         

‐                 450,000         450,000         100,000                

9 026053C Reh. Estrada Afloikai Baguia Carya Timor Leste 4,300,000             ‐                       230,000         ‐                
4,300,000         

‐                 1,290,000      1,290,000      1,290,000              430,000                

10 026051O Wee Bubur Natar Tali Belanda Road Sta. 0+000‐5+500 Arpy Unipessoal, Lda 3,666,919             2,253,608             650,000         1,046,619      366,692             366,692        

11 026051P
Rehablitation Roads Asaailatula to Ossu Ch. 0+000‐

7+000
Halderai Unipesoal Lda 4,957,407             ‐                       295,741         ‐                 4,957,407          ‐                 1,487,222      1,487,222      1,487,221              495,741                

44,178,312           13,882,400           6,420,955      6,088,763      24,207,149        4,956,986      8,221,447      5,644,821     

Companhia

Viqueque

No  Município  Nome de Projeto

Bobonaro

Lautem
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Annex 11 (continuation) 

 
 

Codigo

Montante 

contrato e 

Resultado de 

verificação do 

ADN

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento de 

2026 

 Alocação do 

Orçamento de 

2027 

(US$)  (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$)   (US$) 

Lista 87 husi Rehabilitasaun Estrada Pakote 135 projeto em 11 Municipos 

1 026051Q
Rehabilitasaun Estradas Urbanas Manatuto Town 

Package I

Maran‐Dai, Lda JV Adam 

Motor, Unip. Lda
             2,561,405  1,468,479             525,000         836,786         256,141             256,141        

2 026051S Estrada Urbana Manatuto Town Package III
Nananiu, Unip. Lda JV Ina 

Forek, Lda
             3,029,514  2,418,275             467,671         308,287         302,952             302,952        

3 026051X Rehabilitasaun Estradas Laclo Remixio
Mendith Construction 

Lda
2,567,346             795,306                900,000         591,129         1,180,911          900,000         280,910        

4 026051Z Jct Laclubar Jct Soibada Bua Rahun  Filhos Cladeiras 4,200,000             ‐                       220,000         ‐                 4,200,000          ‐                 1,260,000      1,260,000      1,260,000              420,000                

5 026052A Sumase River  Forte, Unip. Lda 1,486,886             1,338,197             ‐                 148,689         (0)                       ‐                

13,845,151           6,020,258             2,112,671      1,884,890      5,940,003          1,459,093      1,540,910      1,260,000      1,260,000              420,000                

1 026052B
Construction of New Roads Ainaro Vila to Sarai Package 

III
Mejori, Lda              4,325,777  2,687,117             1,000,000      1,206,082      432,578             432,578        

2 026052C
Construction of New Roads Ainaro Vila to Sarai Package 

II

Jonize Construction, 

Unip. Lda
             3,717,216  2,639,364             177,852         706,130         371,722             371,722        

3 026052E
Rehabilitasaun estradas Ainaro to Bobonaro (Sta.0+000‐

22+350)

WTJ. Constructor Unip, 

Lda
4,978,351             1,740,596             1,000,000      ‐                 3,237,755          308,841         810,360         810,360         810,359                 497,835                

4 026052F Jct Maubisse to Turiscai fase III Montana Diak Unip Lda 4,000,000             ‐                      
200,000      

‐                
4,000,000         

‐                 1,200,000      1,200,000      1,200,000              400,000                

17,021,343           7,067,077             2,377,852      1,912,212      8,042,054          1,113,141      2,010,360      2,010,360      2,010,359              897,835                

1 026059W Tibar river Nananiu Unip Lda 2,600,000             ‐                      
260,000      

‐                
2,600,000         

‐                 780,000         780,000         780,000                 260,000                

2 026052Q Rehabilitasaun Estrada Tibalau Carimbala  Montana Diak, Unip. Lda              1,901,335  1,506,225             395,110         394,654         456                    ‐                

4,501,335             1,506,225             655,110         394,654         2,600,456          ‐                 780,000         780,000         780,000                 260,000                

1 026052U Road Rehabilitation Humboe Ermera Lama (5.1 km) L‐2 Enterprise Lda 3,500,000             ‐                      
200,000      

‐                
3,500,000         

‐                 1,050,000      1,050,000      1,050,000              350,000                

2 026052V
Rehabilitation of Roads, Road Section : Hatolia ‐ 

Samara Roads (5.450 M)
Holgapa Unip Lda 2,200,000             ‐                      

220,000      
‐                

2,200,000         
‐                 660,000         660,000         660,000                 220,000                

3 026052X Construction of Gabion Fatuquero River Sali Magu Unip.Lda 1,200,000             ‐                      
120,000      

‐                
1,200,000         

‐                 540,000         540,000         120,000                

4 026052Z Reahablitation of Roads Mertutu Vila Maria (5 Km) Faneki Unipesoal Lda 4,200,000             ‐                      
220,000      

‐                
4,200,000         

‐                 1,260,000      1,260,000      1,260,000              420,000                

11,100,000           ‐                       760,000         ‐                 11,100,000        ‐                 3,510,000      3,510,000      3,090,000              990,000                

87 224,148,798         80,631,389           31,793,314    28,760,105    114,757,303      14,347,355    38,691,288    31,438,942    18,592,736            5,808,594             

Companhia

TOTAL

Ainaro

Ermera

Liquiça

Manatuto

No  Município  Nome de Projeto
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Annex	11:	List	7	of	8	Projects	for	rehabilitation	of	bridges	in	7	Municipalities	

 
  

Codigo
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2021 

 Balanco 

Contrato até 

Dezembro 

2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Lista Rehabilitasaun Ponte Pakote 8 projeto iha 7 Municipos  15,107               3,930                    9,079               2,232                2,417                8,760             386                7,585             789                ‐                

1 0260416 MOPTC Construção ponte Ritabou
New Construction of Steel Truss One Span 

Bridge (Type B ‐ 100 M) in Bulobo River

Nananio JV Adam 

Motor
2,861                 581.09                  1,136.87          851                   1,969                311                311                ‐                 ‐                

2 0260417 MOPTC
Rehabilitasaun of Suspenci  Beloi  Bridge 

viqueque 120 m

Rehabilitasaun of Suspenci  Beloi  Bridge 

viqueque 120 m
Arquires Unip. Lda 758                    545.90                  75.81               76                     136                   76                  76                  ‐                 ‐                

3 0260418 MOPTC
Construction of Stell Truss on Span Bridge 

(type A‐55M) in Betissin River

Construction of Stell Truss on Span Bridge 

(type A‐55M) in Betissin River

Tasi Naroman Unip 

Lda
2,189                 ‐                        1,888.88          300                   ‐                   2,189             ‐                 1,970             218.89          

4 0260419 MOPTC Construction of Bua Rahun Bridge Construction of Bua Rahun Bridge
Timor Trade Unipesol 

Lda
3,500                 ‐                        3,500.00          300                   ‐                   3,500             3,150             350               

5 0260423 MOPTC Construction of new Bridge in Kiar River Construction of New Bridge in Kiar River Jonize Unip.Lda 361                  ‐                      136.12            100                  ‐                 361              ‐               325              36               

6 0260420 MOPTC Box Culver ‐ Camea Ailok Laran Box Culver ‐ Camea Ailok Laran Sanford Unip. Lda 1,842               ‐                      1,676.09         300                  ‐                 1,842           ‐               1,658           184             

7 0260424 MOPTC
Construction of two new Steel Truss Brigde 

(60m) Jakarta II

Construction of Two New Steel Truss Brigde 

(60 m) Jakarta II

 Jonize JV Ramelau 

Ainaro 
3,596                 2,802.98               664.85             305                   311                   482                ‐                 482                ‐                

No. Nome de Projeto
Dono de 

Projecto
Nome de Subprojeto Companhia
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Annex	12:	List	of	Projects	of	the	Maintenance	and	Rehabilitation	Program	(BL‐9770102	and	97701013)	

 
 
 

No. Codigo
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2020 

 Balanco 

Contrato até 

Dezembro 

2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Projectos ‐ Sub Programa Manutenção de Estradas (Codigo: 977 )            68,220                   2,849             63,295            17,452             10,055            53,241            13,164            26,239              9,471              3,071              1,293 

4 Projectos ‐ Programa de Manutenção e Rehabilitação                9,836                         80                9,756                  177                  116               9,641                      8               7,654               1,079                  550                  350 

1 0261004
Road  Maintenance Section ‐ Ainaro ‐ Border Suai (A02), Casa ‐ Hatu 

‐ udo (A13)
MOPTC  Marino Interprise.Lda  288                  40                       248                  150                80                  168                ‐                 140                28.79             ‐                 ‐                

2 0261005
Road Maintenance Section Area Branca ‐ Hera, Benamauk  ‐ Hera 

(A01)
MOPTC  Nimia Const. Unip Lda  84                    40                       44                    27                  36                  8                    8                    ‐                 ‐                 ‐                 ‐                

3
new_act1

248
Manutensaun periodica & rutina Auto Estradas Suai Beaco MOP 3,500.0            3,500.0            ‐                 3,500             ‐                 1,550.00        1,050.00        550.00           350.00          

4 Novo
Road Maintenance Section Loes ‐ Atabae and Batugade ‐ Maliana 

2016
MOP 5,964               5,964               ‐                 5,964             ‐                 5,964             ‐                

  123  Estrada Rurais  ‐  (RUAL ROAD 4 DEVELOPMENT ‐ R4D)             58,384                    2,769              53,539             17,274               9,939             43,600             13,156             18,586               8,393               2,521                  943 

AILEU

1 026143J
Rehabilitasaun Estrada Rural R4D Taliforleu ‐ Kolihoho Chainage 

0+000 ‐ 8+000 Munisipiu Aileu

Caviq Construction 

Unipessoal Lda
                717  138                     421                  207                179                242                150 20.21 71.71 ‐                 ‐                

2 026143O
R4D Rural Road Rehabilitation Laulara ‐ Ornai Chainage 0+000 ‐ 

1+500 Aileu Municipality
                250  ‐                      250                  ‐                 ‐                 250                250 ‐                 ‐                

3 0261452
Rehabilitasaun  Estrada  Rural,Aituhularan ‐ Manufoni,Aileu 0+000‐

1+000 (1.0Km)
                  99  ‐                      99                    23                  28                  71                  36 24 9.86 ‐                 ‐                

4 0261450
Rehabilitasaun  Estrada  Rural,Taliforleu ‐kolohoho (Loop around 

Lake) Chainage, Aileu 0+000‐2+000 
                252  ‐                      252                  91                  110                143                70 47 25.24 ‐                 ‐                

5 0261449
Rehabilitasaun  Estrada  Rural,Taliforleu ‐kolohoho (Loop around 

Lake) Chainage, Aileu 2+000‐5+000 
                354  354                  91                  110                244                125 84 35.40 ‐                 ‐                

6 0261446
Rehabilitasaun  Estrada  Rural,Taliforleu ‐kolohoho (Loop around 

Lake) Chainage, Aileu 5+000‐8+000 
                376  376                  91                  110                266                137 92 37.62 ‐                 ‐                

7 0261453 Rehabilitasaun  Estrada  Rural, seloi Kraik‐ Halmate, Aileu (3.5Km)                 305  ‐                      305                  81                  97                  208                106 71 30 ‐                 ‐                

8 0261455 Rehabilitasaun  Estrada  Rural,Raimansu ‐ Fatubesi,Aileu (5.20Km)                 268  ‐                      268                  80                  96                  172                87 58 27 ‐                 ‐                

8 Sub Total 2,621               138                     2,325               666                730                1,596             713                646                237                ‐                 ‐                

AINARO

1 Manutensaun Estrada  Dare‐Mauchiga Sta. 0+000‐5+ 000
Betua Construction 

Unip. Lda 
                   41  26                       15                    7                    15                  15                 

2 026141S Rehabilitasaun Estrada Ainaro‐Mau Nuno Sta. 0+000‐5+533
El Construction  Unip. 

Lda 
                 600  166                     434                  100                120                314                150                104                60                  ‐                 ‐                

3 026143L
R4D Rural Road Rehabilitation Mau Chiga ‐ Lesuati Chainage 5+000 

‐ 6+400 Ainaro Municipality 
Bermauna Unip Lda                  236  40                       93                    60                  47                  45                  45                  ‐                 ‐                

4 026143P
R4D Rural Road Rehabilitation Mau Chiga ‐ Lesuati Chainage 6+400 

‐ 7+800 Ainaro Municipality 
Haburas Sarai Unip Lda                  203  ‐                      103                  100                61                  42                  20                  1                    20                  ‐                 ‐                

5 0261448
Rehabilitation estrada rural Foho Ai Lico Foho Bobe, Beikala 

Chainage 0+000 ‐ 2+000
Delong Unip. Lda                  412  ‐                      412                  84                  62                  350                247                62                  41                  ‐                 ‐                

6 0261447
Rehabilitation estrada rural Foho Ai Lico Foho Bobe, Beikala 

Chainage 2+000‐3+500
Bermaunan Unip. Lda                   449  449                  84                  67                  382                269                67                  45                  ‐                 ‐                

7 0261445
Rehabilitation estrada rural Foho Ai Lico Foho Bobe, Beikala 

Chainage 3+500 ‐ 6+000
Berdato Unip. Lda                  296  296                  84                  44                  251                177                44                  30                  ‐                 ‐                

8 0261444
Rehabilitation estrada rural Foho Ai Lico Foho Bobe, Beikala 

Chainage 6+000‐7+900
Haburas Sarai Unip. Lda                  327  327                  84                  49                  278                196                49                  33                  ‐                 ‐                

9 0261457
Rehabilitasaun  Estrada  Rural,(Kontinua Maubesi ‐Urlepa),Edi 

Manelobas Chanage, Ainaro, 3+000‐8+000 (5.00Km)
Balada Unip. Lda                  349  ‐                      349                  250                52                  297                210                52                  35                  ‐                 ‐                

10 0261416
Rehabilitasaun estradas Rural, Hokraik kiik  Chainage 0+000 ‐ 

2+600 , Munisipiu Ainaro, Postu administrativu Maibisse
                 543  ‐                      543                  136                87                  456                ‐                 241                161                54                  ‐                

11 0261415
Rehabilitasaun estradas Rural, Hokraik kiik  Chainage 2+600 ‐ 

4+750 , Munisipiu Ainaro, Postu administrativu Maibisse
                 543  543                  136                45                  498                ‐                 266                178                54                  ‐                

11 Sub Total              3,999                      232               3,563              1,125                  635              2,928              1,315                 903                 602                 109                    ‐   

CompanhiaNome de Projecto
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No. Codigo
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2020 

 Balanco 

Contrato até 

Dezembro 

2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Projectos ‐ Sub Programa Manutenção de Estradas (Codigo: 977 )            68,220                   2,849             63,295            17,452             10,055            53,241            13,164            26,239              9,471              3,071              1,293 

MANUFAHI

1 026141T
Manutensaun Estrada  Same‐Camilaran‐Ailuli‐Rotutu Sta. 0+000‐12+ 

000

El Construction  Unip. 

Lda 
                 701  517                     174                  43                  150                23                  23                 

2 026141U
Manutensaun Estrada  Manico‐Lianai‐Grotu Sta. 0+000‐10+ 550 

Manutensaun Estrada  Ladiki Sta. 0+000‐1+ 200
Aplayana unip. Lda                   168  31                       138                  88                  101                37                  37                 

3 026141R Rehabilitasaun Estrada Tekunu‐Feriksale 2 Sta. 2+500‐4+250 Aplayana unip. Lda                  335  159                   176                100               163               13                13               

4
Rehabilitasaun Estrada Rural R4D Betano ‐ Loro 1 Chainage 0+000 ‐ 

1+800 Munisipiu Manufahi

Manu‐Fahi Lui 

Unipessoal Lda
                342  289                     2                      34                  ‐                 2                   

5
Rehabilitasaun Estrada Rural R4D Betano ‐ Loro 2 Chainage 1+800 ‐ 

3+600 Munisipiu Manufahi

Manu‐Fahi Lui 

Unipessoal Lda
                261  231                     0                      26                  ‐                 0                   

5 Sub Total              1,806                   1,226                  489                 292                  414                   75                   73                    ‐                      ‐                      ‐                      ‐   

MANATUTO

1 026143R
R4D Rural Road Rehabilitation Uma Boco ‐ Aubeon Chainage 0+000 ‐

3+000 Manatuto Municipality
                300  ‐                      300                                  200                     ‐    300                                300 

2 0261495
Rehabilitasaun  Estrada Rural  ,Rembor Chainage, Manatuto 0+000‐

3+000 (3.0 Km
                394  ‐                      394                                  115                  138  256                                130                    87                    39 

3 0261404
Rehabilitasaun estradas Rural, Pualaka Natarbora  (Mina Rai) 

Chainage 0+000 ‐ 2+000
                435  ‐                      435                                  109                    43  391                                   ‐                    348                    43 

4 0261403
Rehabilitasaun estradas Rural, Pualaka Natarbora  (Mina Rai) 

Chainage 2+000 ‐ 4+000
                435  435                                  109                    43  391                                   ‐                    348                    43 

4 Sub Total               1,563                         ‐                  1,563                  532                  225               1,338                  130               1,082                  126                     ‐                      ‐   

BAUCAU

1 026142A Manutensaun Estrada  Baquia‐Larisula Sta. 0+000‐12+900
Mr Construction Unip 

Lda
                   76  68                       8                      8                    0                    ‐                

2 026142C Rehabilitasaun Estrada Bercoli‐Bahamori 1 Sta. 0+000‐1+500
Caidailale Unipessoal 

Lda
                 344  224                     46                    34                  12                  34                  34                 

3 Rehabilitasaun Estrada Bercoli‐Bahamori 3 Sta. 2+750‐4+000 Maubere Spirit Unip Lda                  282  244                     30                    28                  28                  2                    ‐                 2                   

4 026143S
R4D Rural Road Rehabilitation Teriluedae ‐ Saelari ‐ Binagua 

Chainage 0+000 ‐ 1+600 Baucau Municipality
Lalaisi, Unip. Lda                  378  31                       133                  169                95                  38                  38                 

5 026144E
R4D Rural Road Rehabilitation Teriluedae ‐ Saelari ‐ Binagua 

Chainage 1+600 ‐ 3+300 Baucau Municipality
Rozi const. unip. Lda                   341  ‐                      64                    197                64                  0                    ‐                

6 0261443
Rehabilitasaun  Estrada  Rural,Afaca‐Uaitame Chainage 0+000 ‐

3+000 Baucau
Flores Unip. Lda                   510  ‐                      510                  145                77                  434                306                77                  51                 

7 0261442
Rehabilitasaun  Estrada  Rural,Afaca‐Uaitame Chainage  3+00 ‐

6+000 Baucau
Helcia Unip. Lda                   620  620                  145                93                  527                372                93                  62                 

8 0261441
Rehabilitasaun  Estrada  Rural,Afaca‐Uaitame Chainage  6+00‐

9+000 Baucau

DVP Construcao Unip. 

Lda 
                 589  589                  145                88                  500                353                88                  59                 

9 0261439
Rehabilitasaun  Estrada  Rural,Afaca‐Uaitame Chainage  9+000 ‐ 

12+000 Baucau
                 536  536                  145                195                340                172                111                58                 

10 0261440
Rehabilitasaun  Estrada  Rural,Venilale ‐Uaioli, Baucau Chainage 

0+000 ‐ 3+000
Putra Baucau Unip. Lda                   667  ‐                      667                  154                100                567                400                100                67                 

11 0261438
Rehabilitasaun  Estrada  Rural,Venilale ‐Uaioli, Baucau Chainage 

3+000‐6+000

Macaloco Construction 

Unip. Lda 
                 491  ‐                      491                  154                74                  417                294                74                  49                 

12 0261437
Rehabilitasaun  Estrada  Rural,Venilale ‐Uaioli, Baucau Chainage 

6+000‐8+550

Morende Construction 

Unip. Lda
                 365  ‐                      365                  154                55                  310                219                55                  37                 

13 0261482
Rehabilitasaun  Estrada Rural  ,Kelekai Vila,Lakudala‐ Kruzamentu 

Buseleuai Chainage, Baucau 0+000‐6+000 (6.0 Km)
              1,304  ‐                      1,304               326                180                1,124             ‐                 596                397                130               

14 026141A

Rehabilitasaun  Estrada Rural  , Kruzamentu 

Buseleuai,kaimunibau,Ossomolai Afamata‐ Abo Lir Chainage, 

Baucau 0+000‐3+000 (3.0 Km)

                 652  ‐                      652                  163                65                  587                ‐                 313                209                65                 
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No. Codigo
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Contrato 

 Total 
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Acumulado até 
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Contrato até 
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2021 
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de 2022 
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2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Projectos ‐ Sub Programa Manutenção de Estradas (Codigo: 977 )            68,220                   2,849             63,295            17,452             10,055            53,241            13,164            26,239              9,471              3,071              1,293 

15 026141B

Rehabilitasaun  Estrada Rural  , Afamata‐ Abo  Melari, Daramutu, 

Uasufa (eks Zona Boalama 15 de Augosto), Osso Misa (Eks Baze de 

apoio Saukolu), Kokilaku, Luatara, Apabere‐Isi, Buibela Lena 

Wasufa, Aele  Chainage, Baucau e Viqueque 0+000‐25+000 (25.0 

Km)

              5,432  ‐                      5,432               1,358             543                4,889             ‐                 1,738             1,607             1,000             543               

16 0261497
Rehabilitasaun  Estrada Rural, Kruzamentu Buseleuai ‐Portaun 

Uaibuitai Chainage, Baucau 0+000‐5+000 (5.0 Km)
              1,086  ‐                      1,086               272                109                978                ‐                 869                109               

17 026141H
Rehabilitasaun  Estrada Rural  , Kaimunibau ‐ Ex Companhia Rabana 

Chainage, Baucau 0+000‐2+000 (2.0 Km)
                 435  ‐                      435                  109                43                  391                ‐                 348                43                 

18 026141C
Rehabilitasaun  Estrada Rural  , Abo Lir,Malugia,Uaidaba ‐ Anielu 

Sonira Chainage, Baucau 0+000‐7+000 (7.0 Km)
              1,521  ‐                      1,521               380                152                1,369             ‐                 730                487                152               

‐                 

18 Sub Total             15,627                       567              14,486               4,075               1,980             12,506               2,189               5,192               3,234               1,348                  543 

 BOBONARO

1 026143T
R4D Rural Road Rehabilitation Malilait Chainage 0+000 ‐ 1+500 

Bobonaro Municipality
Leo Hara Unip.Lda                  265  ‐                      265                  103                239                27                  27                 

2 026143U
R4D Rural Road Rehabilitation Maliana ‐ Saburai ‐ Atus Chainage 

17+000 ‐ 18+500 Bobonaro Municipality
Sembuhan Unip. Lda                  271  ‐                      271                  103                244                27                  27                 

3 0261459
Rehabilitasaun  Estrada  Rural,Genuali ‐Gololo Chainage, Bobonaro 

4+000‐5+500 (1,5 Km)
Kevkel Unip. Lda                  266  ‐                      266                  75                  40                  226                159                40                  27                 

4 0261461
Rehabilitasaun  Estrada  Rural,Genuali ‐Gololo Chainage, Bobonaro 

5+500‐7+000 (1,5 Km)
                 275  ‐                      275                  75                  93                  181                92                  62                  27                 

5 0261463
Rehabilitasaun  Estrada  Rural,Genuali ‐Gololo Chainage, Bobonaro 

7+000‐8+500 (1,5 Km)
Sorte Nevis Unip. Lda                   261  ‐                      261                  75                  39                  222                157                39                  26                 

6 0261464
Rehabilitasaun  Estrada  Rural,Maliana‐Saburai‐Atus Chainage, 

Bobonaro 20+000‐21+500 (1,5 Km)
Novaloo Unip. Lda                   281  ‐                      281                  75                  42                  239                169                42                  28                 

7 0261465
Rehabilitasaun  Estrada  Rural,Bobonaro‐Sibuni Chainage, Bobonaro 

0+000‐1+700 (1,7 Km)
Centeliziumen Unip. Lda                  258  ‐                      258                  75                  39                  219                155                39                  26                 

8 0261462
Rehabilitasaun  Estrada  Rural,Aiasa Chainage, Bobonaro 0+000‐

2+000 (2.0 Km)
Crescendo Unip. Lda                  350  ‐                      350                  98                  52                  297                210                52                  35                 

9 0261466
Rehabilitasaun  Estrada  Rural,Sibuni Chainage, Bobonaro 1+700‐

3+700 (2.0 Km)
                 358  ‐                      358                  99                  48                  310                165                110                36                 

10 0261467
Rehabilitasaun  Estrada  Rural,Molop Chainage, Bobonaro 0+000‐

2+000 (2.0 Km)
Lombel Unip. Lda                  364  ‐                      364                  99                  55                  309                218                55                  36                 

11 0261468
Rehabilitasaun  Estrada  Rural,Gildapil‐Lebos Chanage, Bobonaro 

0+000‐3+000 (3.0 Km)
Hugo Amor Unip. Lda                   473  ‐                      473                  137                71                  402                284                71                  47                 

12 0261469
Rehabilitasaun  Estrada  Rural,Beco‐Gala‐Teda‐Tobur‐Guda 

Chainage, Bobonaro 0+000‐3+000 (3.0 Km)
                 596  ‐                      596                  149                60                  536                ‐                 286                191                60                 

13 0261470
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Pasmaten, Bobonaro 

0+000‐2+000 (2.0 Km)
                 361  ‐                      361                  100                54                  307                217                54                  36                 

14 0261471
Rehabilitasaun  Estrada  Rural,Atuaben‐Liatlaun Marobo, Bobonaro 

0+000‐2+000 (2.0 Km)
                 375  ‐                      375                  100                56                  319                225                56                  38                 

15 0261472
Rehabilitasaun  Estrada  Rural,Atudara‐Dau Udo Chainage, 

Bobonaro 0+000‐2+000 (2.0 Km)
                 363  ‐                      363                  100                54                  309                218                54                  36                 

16 026141F
Rehabilitasaun  Estrada  Rural,Buiteri‐Tuluata ‐Kampung Baru ‐ 

Aisalgusun,Bobonaro (5 Km)
              1,086  ‐                      1,086               272                48                  1,038             ‐                 558                372                109               

17 0261401
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 2+000 ‐ 4+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 

18 0261412
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 4+000 ‐ 6+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 

19 0261411
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 6+000 ‐ 8+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 

20 0261410
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 8+000 ‐ 10+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 
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No. Codigo
 Valor de 

Contrato 
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Pagamento 

Acumulado até 
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Contrato até 
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2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Projectos ‐ Sub Programa Manutenção de Estradas (Codigo: 977 )            68,220                   2,849             63,295            17,452             10,055            53,241            13,164            26,239              9,471              3,071              1,293 

21 0261409
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 10+000 ‐ 12+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 

22 0261408
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 12+000 ‐ 14+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 

23 0261407
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 14+000 ‐ 16+000
                 483  ‐                      483                  241                22                  461                ‐                 248                165                48                 

24 0261406
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 16+000 ‐ 18+000
                 483  ‐                      483                  241                22                  461                ‐                 248                165                48                 

25 0261405
Rehabilitasaun  Estrada  Rural,Atabae‐Rairobo‐Parmaten ‐ Hatas, 

Bobonaro  chainage 18+000 ‐ 20+000
                 483  ‐                      483                  241                48                  435                ‐                 386                48                 

25 Sub Total            10,549                        ‐               10,549              3,908               1,616              8,932              2,322              4,717              1,629                 265                    ‐   

COVALIMA

1 026142R Rehabilitasaun Estrada Dato‐Tolu Sta. 3+600‐5+000                 248  ‐                    248                ‐                248              ‐               248             

2 026142S

Manutensaun Estrada Lookeu. Sta. 0+000‐6+000, Manutensaun 

Estrada Lepo‐Lour. Sta. 0+000‐3+000, Manutensaun Estrada 

Naquidal‐Lour. Sta. 0+000‐4+200

Manu Bey Unip Lda                  150  69                       81                    51                  66                  15                  15                 

3 026143V
R4D Rural Road Rehabilitation Data ‐ Tolu Chainage 9+600 ‐ 11+100 

Covalima Municipality
Unidade Unip Lda                  284  133                     29                    28                  29                  0                    ‐                

4 026143W
R4D Rural Road Rehabilitation Data ‐ Tolu Chainage 11+100 ‐ 

12+600 Covalima Municipality
Verde Caisahe Lda                   284  ‐                      123                  95                  123                (0)                   ‐                

5 0261473
Rehabilitasaun  Estrada  Rural,Lookeu Chainage, Covalima 6+000‐

9+000 (3.0 Km)
Holpilat Unip. Lda                  371  ‐                      371                  150                56                  316                223                56                  37                 

6 0261474
Rehabilitasaun  Estrada  Rural,Dato‐Tolu Chainage, Covalima 

12+600‐15+600 (3.0 Km)
                 600  ‐                      600                  150                180                420                ‐                 360                60                 

7 0261475
Rehabilitasaun  Estrada  Rural,Taroman ‐ Dato‐Tolu Chainage, 

Covalima 0+000‐2+000 (2.0 Km)

Verde Caisahe Unip. 

Lda 
                 342  ‐                      342                  99                  51                  291                205                51                  34                 

7 Sub Total              2,279                      202               1,795                 574                  506              1,289                 443                 715                 131                    ‐                      ‐   

 ERMERA

1 026143X
R4D Rural Road Rehabilitation Ponilala Chainage 0+000 ‐ 1+500 

Ermera Municipality
Rilero Unipessoal Lda                 237  ‐                      24                    79                  24                  ‐                 ‐                

2
R4D Rural Road Rehabilitation Ponilala Chainage 1+500 ‐ 3+000 

Ermera Municipality
Doben Unip. Lda                 244  71                       ‐                  24                  ‐                 0                   

2 0261479
Rehabilitasaun  Estrada  Rural,Manusahe Chainage, Ermera 0+000‐

6+000 (6.0 Km)
                363  ‐                      363                  103                83                  280                146                97                  36                 

3 0261480
Rehabilitasaun  Estrada  Rural,Leguimea Chainage, Ermera 0+000‐

2+100 (2.1 Km)
                255  ‐                      255                  68                  62                  193                100                67                  26                 

4 0261481
Rehabilitasaun  Estrada  Rural,Ponilala Chainage, Ermera 3+200‐

5+200 (2.0 Km)
                353  ‐                      353                  100                120                233                118                79                  35                 

5 0261487
Rehabilitation of  Rural road, Lauana‐Laimea Leten 2 Chainage, 

Ermera 0+000‐1+500 (1.5 Km)
                202  ‐                      202                  51                  20                  182                ‐                 162                20                 

6 0261483
Rehabilitasaun  Estrada  Rural,Poitete Chainage, Ermera 0+000‐

2+500 (2.5 Km)
                337  ‐                      337                  84                  34                  304                ‐                 270                34                 

7 0261484
Rehabilitasaun  Estrada  Rural,Lihu‐Samaleten Chainage, Ermera 

0+000‐13+800 (13.8 Km)
                497  ‐                      497                  139                166                330                168                112                50                 

8 0261485
Rehabilitasaun  Estrada  Rural,Hatulia‐Bilimau Chainage, Ermera 

0+000‐2+000 (2.0 Km)
                375  ‐                      375                  98                  118                257                132                88                  37                 

9 0261486
Rehabilitasaun  Estrada  Rural,Coliateleotelo Chainage, Ermera 

0+000‐2+000 (2.0 Km)
                382  ‐                      382                  108                130                252                128                86                  38                 

10 0261488
Rehabilitasaun  Estrada  Rural,Catraileten ‐ Fronteira  Chainage, 

Ermera 0+000‐2+000 (2.0 Km)
                377  ‐                      377                  103                123                254                129                86                  38                 

11 0261489
Rehabilitasaun  Estrada  Rural,Fronteira Fatubulo‐Lisapat Chainage, 

Ermera 0+000‐2+000 (2.0 Km)
                432  ‐                      432                  108                43                  389                ‐                 346                43                 

11 Sub Total              4,053                        71               3,597              1,065                  925              2,673                 923              1,393                 357                    ‐                      ‐   

CompanhiaNome de Projecto
Dono de 

Projecto

MOPTC/R4D

MOPTC/R4D

MOPTC/R4D
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Annex 12 (continuation) 

 
 
 

No. Codigo
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2020 

 Balanco 

Contrato até 

Dezembro 

2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Projectos ‐ Sub Programa Manutenção de Estradas (Codigo: 977 )            68,220                   2,849             63,295            17,452             10,055            53,241            13,164            26,239              9,471              3,071              1,293 

LAUTEM

1 026142U
Manutensaun Estrada  Lospalos‐Souro Sta. 0+000‐5+800 and 

Manutensaun Estrada  Leuro‐Sorulua Sta. 0+000‐3+000
Afabubo furac unip lda                    50  23                       11                    6                    9                    2                    ‐                 2                   

2 026143Z
R4D Rural Road Rehabilitation  Fuiloro ‐ Home Chainage 0+000 ‐ 

1+200 Lautem Municipality
Paiahara unip. Lda                 264  35                       90                    15                  90                  ‐                 ‐                

3 026144A
R4D Rural Road Rehabilitation  Fuiloro ‐ Home Chainage 1+200 ‐ 

2+500 Lautem Municipality
Paiahara unip. Lda                 287  17                       174                  142                16                  158                100                29                  29                 

4 0261490
Rehabilitasaun  Estrada  Rural,Fuiloro ‐ Home Chainage, Lautem 

2+500‐3+500 (1.0 Km)
Afi Hini Unip. Lda                  198  ‐                      198                  53                  30                  169                119                30                  19.83

5 0261432
Rehabilitasaun  Estrada  Rural,Fuiloro ‐ Maupitine Chainage 0+000 ‐ 

2+000 

Vivacious Form Unip. 

Lda 
                342  ‐                      342                  65                  51                  291                205                51                  34.24

6 0261431
Rehabilitasaun  Estrada  Rural,Fuiloro ‐ Maupitine Chainage 2+000 ‐ 

4+000 
Tchai Celeiro Unip. Lda                  345  ‐                      345                  65                  52                  293                207                52                  34.50

7 0261430
Rehabilitasaun  Estrada  Rural,Fuiloro ‐ Maupitine Chainage  4+00‐

7+000
Kako Anik Unip. Lda                 410  ‐                      410                  65                  61                  348                246                61                  41.00

8 0261429
Rehabilitasaun  Estrada  Rural,Cainilu ‐ Larisula Lautem Chainage 

0+000 ‐ 2+700
                576  ‐                      576                  144                173                403                207                138                57.62

9 0261428
Rehabilitasaun  Estrada  Rural,Cainilu ‐ Larisula Lautem Chainage 

2+700 ‐ 5+400
Broven Unip. Lda                 396  ‐                      396                  144                59                  336                237                59                  39.58

10 0261427
Rehabilitasaun  Estrada  Rural,Cainilu ‐ Larisula Lautem Chainage  

8+750 ‐ 11+050
Tapirae Unip. Lda                 434  ‐                      434                  144                65                  369                261                65                  43.45

11 0261426
Rehabilitasaun  Estrada  Rural,Cainilu ‐ Larisula Lautem Chainage 

11+050 ‐ 13+050
Om Brother's Unip. Lda                 311  ‐                      311                  144                47                  264                187                47                  31.09

12 0261414
Rehabilitasaun estradas Rural, Lore Lospalos TCHAI 4 Km (Lore to 

Tchai Chainage 0+000 ‐ 2+3000)
                217  ‐                      217                  109                22                  196                ‐                 174                22                 

13 0261413
Rehabilitasaun estradas Rural, Lore Lospalos TCHAI 4 Km (Lore to 

Tchai Chainage 2+300 ‐ 5+500)
                217  ‐                      217                  109                22                  196                ‐                 174                22                 

13 Sub Total              4,049                        74               3,722              1,207                  697              3,025              1,769                 883                 373                    ‐                      ‐   

 LIQUISA

1 026144B
R4D Rural Road Rehabilitation Bebadiri ‐ Lebokalako Chainage 

0+000 ‐ 5+000 Liquica Municipality
15 Raelti Unip. Lda                  452  172                     224                  75                  179                45                  45                  ‐                 ‐                

2 0261493
Rehabilitasaun  Estrada,Bebadiri ‐ Lebokalako Chainage , Liquica 

0+000 ‐ 5+000 (5.0 Km)
15 Raelti Unip. Lda                  313  ‐                      313                  84                  47                  266                188                47                  31                 

3 0261494
Rehabilitasaun  Estrada ,Lissadila ‐ Loes (Estrada munisipal), 

Liquica 0+000‐20+000 (20.0 Km)
              4,000  ‐                      4,000               1,000             400                3,600             ‐                 1,400             1,000             800                400               

3 Sub Total              4,765                      172               4,537              1,159                  626              3,911                 233              1,447              1,031                 800                 400 

DILI

1 026144C
R4D Rural Road Rehabilitation Pala ‐ Iliana ‐ Tasi Chainage 0+000 ‐ 

7+000 Dili Municipality

Chime Naya Buras Unip. 

Lda
                297  ‐                      245                  168                59                  185                50                  106                30                 

2 0261436
Rehabilitasaun  Estrada  Rural,Pala‐Iliana Chainage, Dili 0+000‐

3+500 
                179  ‐                      179                  47                  57                  122                107                15                 

3 0261435
Rehabilitasaun  Estrada  Rural,Pala‐Iliana Chainage, Dili 3+500‐

7+000
                164  ‐                      164                  47                  57                  108                55                  36                  16                 

4 0261434
Rehabilitasaun  Estrada  Rural,Vila Maumeta‐Maquili Chainage, Dili 

0+000‐3+000 
                263  ‐                      263                  36                  85                  178                91                  61                  26                 

5 0261433
Rehabilitasaun  Estrada  Rural,Vila Maumeta‐Maquili Chainage, Dili 

3+000‐6+000 
                289  ‐                      289                  36                  85                  204                105                70                  29                 

6 0261478
Rehabilitasaun  Estrada  Rural,Casnafa ‐Lelaus Chainage, Dili 0+000‐

2+000 (2.0 Km)
                400  ‐                      400                  100                40                  360                ‐                 320                40                 

6 Sub Total              1,593                        ‐                 1,541                 434                  384              1,157                 408                 607                 141                    ‐                      ‐   

CompanhiaNome de Projecto
Dono de 

Projecto

MOPTC/R4D

MOPTC/R4D
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Annex 12 (continuation) 

 
Annex	13:	List	of	Emergency	Projects	due	to	flooding	on	13	March	2020	in	Dili,	Road	Program	

 
 

No. Codigo
 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2020 

 Balanco 

Contrato até 

Dezembro 

2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

 ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000)   ($'000) 

Projectos ‐ Sub Programa Manutenção de Estradas (Codigo: 977 )            68,220                   2,849             63,295            17,452             10,055            53,241            13,164            26,239              9,471              3,071              1,293 

VIQUEQUE

1 026142F Manutensaun Estrada  Luihono‐Osorua Sta. 0+000‐6+750 Boru‐ Buty Unip.Lda                 184  88                     96                  59                 77                 18                18                ‐               ‐              

2 026144D
R4D Rural Road Rehabilitation Ossu de Cima ‐ Liaruka Chainage 

0+000 ‐ 2+000 Viqueque Municipality ‐ (Projeto foun)
Kay Seng Unip. Lda                 425  ‐                      406                  225                106                299.8             100                157                43                 

3 0261425
Rehabilitasaun  Estrada Rural  ,Ossu de Cima ‐ Liaruca Chainage, 

Viqueque2+000 ‐ 4+000
Costa Key Unip. Lda                  445  ‐                      445                  101                67                  378                267                67                  45                 

4 0261424
Rehabilitasaun  Estrada Rural  ,Ossu de Cima ‐ Liaruca Chainage, 

Viqueque  4+000 ‐ 6+00
JV Larigutu Unip. Lda                  310  ‐                      310                  101                47                  264                186                47                  31                 

5 0261423
Rehabilitasaun  Estrada Rural  ,Ossu de Cima ‐ Liaruca Chainage, 

Viqueque 6+000 ‐ 8+000
                410  ‐                      410                  101                121                288                148                99                  41                 

6 0261498
Rehabilitasaun  Estrada Rural  ,Uatucarbau‐Afaloikai Chainage, 

Viqueque 0+000‐14+000 (14.0Km)
                507  ‐                      507                  760                304                203                ‐                 152                51                 

7 0261422
Rehabilitasaun  Estrada Rural  ,Uaguia‐Nahareka, Viqueque  

Chainage  5+400‐7+400
Walay Unip. Lda                  507  ‐                      507                  148                76                  431                304.23           76.06             51                 

8 0261421
Rehabilitasaun  Estrada Rural  ,Uaguia‐Nahareka, Viqueque  

Chainage7+400 ‐9+400
Fin‐Los Unip. Lda                 492  ‐                      492                  148                74                  418                295.07           73.77             49                 

9 0261420
Rehabilitasaun  Estrada Rural  ,Uaguia‐Nahareka, Viqueque  

Chainage9+400‐11+400
Lamadae Unip. Lda                  472  ‐                      472                  148                71                  401                282.99           70.75             47                 

10 0261419
Rehabilitasaun  Estrada Rural  ,Uaguia‐Nahareka, Viqueque  

Chainage 11+400‐13+400

Marques Const. Unip. 

Lda 
                496  ‐                      496                  148                74                  421                297.31           74.33             50                 

11 0261418
Rehabilitasaun  Estrada Rural  ,Uaguia‐Nahareka, Viqueque  

Chainage 13+400‐15+400
Uitau Unip. Lda                 560  ‐                      560                  148                84                  476                336.04           84.01             56                 

12 0261417
Rehabilitasaun  Estrada Rural  ,Uaguia‐Nahareka, Viqueque  

Chainage15+400‐18+700
Cuba Unip. Lda                  670  ‐                      670                  148                101                570                402.19           100.55           67                 

12 Sub Total               5,478                         88                5,371               2,239               1,202               4,169               2,638               1,001                  529                     ‐                      ‐   

CompanhiaNome de Projecto
Dono de 

Projecto

MOPTC/R4D

 Valor de 

Contrato 

 Total Pagamento 

Acumulado até 

Dezembro 2021 

 Balanco 

Contrato até 

Dezembro 

2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento de 

2023 

 Alocação do 

Orçamento 

de 2024 

(US$)  US$   US$   US$   US$   US$  (US$) (US$)

     1   Dili  9850164 02605C2  MOP 
Emergency Work for Kuluhun Ate Ponte Habibie/Bidau 

Santa‐Ana (Pacote I) Municipality Dili
Carya Timor Leste Lda           477,528  420,225                     57,303.37        ‐                  ‐                  57,303             ‐                 

     2   Dili  9850165 02605C3  MOP 
Emergency Project Ponte Ponte My Friend ‐ Ponte Hali 

Laran, Kuluhun 2020 (Pakote No. 3) Municipality Dili

Jonize Construction 

Unipessoal Lda
911,145           693,669                     217,475.79      407,569           208,243           9,232               ‐                 

     3   Dili  9850167 02605C5  MOP 
Emergency Work For River Protection at 5 de Maio, Becora 

(Pacote No. 5) Municipio Dili

Star King Construction 

Unipessoal Lda
396,876           349,251                     47,625.07        ‐                  47,625             ‐                  ‐                 

     4   Dili  9850174 02605D3  MOP  River Protection Palacio Nobre Lahane, Municipio de Dili 129,169           ‐                            129,168.62      12,916.86        116,252           12,917             ‐                 

     4  Sub Total ‐  Estrada no Controlo de cheias 1,914,717        1,463,145                  451,573           420,486           372,120           79,453             ‐                  ‐                

Kategoriza  Estrada no Controlo de cheias

Projetos de Emergência de Inundação do dia 13 de Março de 2020 em Díli, programa estradas ( Codigo: Novo)

 No 
Dono de 

Projecto
Nome de Projeto Companhia Município   Codigo   Codigo 
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Annex	14:	List	of	Emergency	projects	due	to	flooding	on	13	March	2020	in	Dili,	water	and	sanitation	program	

 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado 

até Dezembro 

2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

(US$)  US$   US$   US$  (US$) (US$) (US$)

     1   Dili   MOP 
Rehabilitasaun intake, tanki filtrasaun, kanu transmisaun, 

no distribuisaun sistema bee mos iha Lahane 1 & 2
Sicola Unipessoal Lda 76,750               51,307.98         14,523           51,308          

     2   Dili   MOP 
 Intalasaun baixada electricidade, instalasaun kanu 

transmisaun & lutu hadulas estasaun bomba Tuana Laran

Monte Frere Unipessoal 

Lda
68,989               44,348.94         9,171             8,279 10,131          

     3   Dili   MOP 
Melhoramento Kanu transmisaun no distribuisaun iha 

Maloa

Haksolok HJM Unipessoal 

Lda
190,508             190,507.61       99,908           22,861 30,430          

     4   Dili   MOP 
Rehabilitasaun intake no kanu transmisaun iha La Koto & 

Mutu Dare
Amigo Unipessoal Lda 51,111               28,348.94         17,104           28,349          

     5   Dili   MOP 
Rehabilitasaun kanu transmisaun husi benamauk ba WTP 

Lahane no Becusse
Lemo Timor Unipessoal Lda 139,972             116,876.92       47,193           116,877         0.00               20,000          

     6   Dili   MOP  Serbisu suru sai sedimentasaun no tula sai e fase estrada Luliana Unipessoal Lda 164,137             19,696.38         ‐                 19,696           ‐                

Total ‐  Estrada no Controlo de cheias 691,466.17        187,900.28    167,712.87    120,218.12    20,000           ‐                 ‐                

Kategoriza  Água e Saneamento

 No 
Dono de 

Projecto
Nome de Projeto Companhia

Projetos de Emergência de Inundação do dia 13 de Março de 2020 em Díli,Progama Água e Saneamento

 Codigo  Município 
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Annex	15:	List	of	Emergency	projects	for	transmission	and	distribution	of	electricity	

 
 
 
 
 
  
 
 
 

 Valor de 

Contrato 

 Total 

Pagamento 

Acumulado até 

Dezembro 2020 

 Total 

Pagamento 

Acumulado 

até Dezembro 

2021 

 Balanco 

Contrato até 

Dezembro 2021 

 Alocação do 

Orçamento 

de 2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

 Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

 Alocação do 

Orçamento 

de 2026 

 Alocação do 

Orçamento 

de 2027 

(US$)  US$   US$   US$  (US$) (US$) (US$) (US$) (US$)

     1  802018R  MOP 
New Installation of MV Line, Transformer & Extend LV Line 

in Rairobo, Atabae
411,806.17           ‐                      ‐                   411,806 84,397 411,806.17    0

     1  Sub‐total ‐  Linha de distribuição de Eletricidade 411,806.17         ‐                    ‐                 411,806 84,397 411,806 0 0

     1 
802013L

 MOP 
Wall Protection iha Tore N55 Betano ‐ Cassa Section, 

Ainaro
384,790.42           ‐                      ‐                   384,790 104,541 76,958.08      307,832 30,783.23      277,049.10   

     2 
802018J

 MOP 
Wall Protection iha Tore N98 Liquica ‐ Maliana Section, 

Bobonaro
214,550.33           ‐                      ‐                   214,550 56,021 122,807.48    91,743 9,174.28        82,568.56     

     3 
802018K

 MOP 
Wall Protection iha Tore N15 Maliana ‐ Suai Section, 

Bobonaro
222,644.21           ‐                      ‐                   222,644 57,429 89,057.68      133,587 13,358.65     

     4 
802018L

 MOP 
Wall Protection iha Tore N92 Betano ‐ Viqueque Section, 

Manufahi
292,653.74           ‐                      ‐                   292,654 77,312 87,796.12      204,858 20,485.76     

     5 
802018M

 MOP 
Wall Protection iha Tore N4 Manatuto ‐ Baucau Section, 

Manatuto
175,266.63           ‐                      ‐                   175,267 42,948 52,579.99      122,687 12,268.66     

     6  802018N  MOP  Wall Protection iha Tore N6 Hera ‐ Dili Section, Dili 232,158.13         ‐                    ‐                 232,158 64,339 232,158.13    0

     7  802018O  MOP  Wall Protection iha Tore N6 Hera ‐ Manatuto Section, Dili 184,229.60         ‐                    ‐                 184,230 47,710 184,229.60    0

     8 
802018P

 MOP 
Wall Protection & installation gabions iha Tore N19 Hera ‐ 

Dili Section, Dili
298,820.39           ‐                      ‐                   298,820 77,080 298,820.39    0

     9  9770803  MOP 
Relocate Tower N41, 42 Section Liquica ‐ Maliana (10 

towers)
3,000,000.00        ‐                      ‐                   3,000,000 1,200,000      1,500,000      300,000        

   10  9770804  MOP  Relocate Tower N24 Section Maliana ‐ Suai (1 tower) 200,000.00         ‐                    ‐                 200,000 100,000       100,000      

   11  9770805  MOP  Relocate (reroute) Tower N30, N35 Section Cassa ‐ Suai 563,927.93         ‐                    ‐                 563,928 200,000       307,535.14  56,393        

   12  9770807  MOP 
Relocate (reroute) Tower N183, 184 Section Viqueque ‐ 

Lospalos (4 towers)
3,200,000.00        ‐                      ‐                   3,200,000 1,280,000      1,600,000      320,000        

   13  9770808  MOP 
Relocate (reroute) Tower N124, 125 Section Baucau ‐ 

Lospalos  (4 towers)
3,200,000.00        ‐                      ‐                   3,200,000 1,280,000      1,600,000      320,000        

   14  9770810  MOP 
Relocate (reroute) Tower N86 Section Hera ‐ Manatuto  (2 

towers)
1,600,000.00        ‐                      ‐                   1,600,000 640,000         800,000         160,000        

   15  9770811  MOP  Relocate (reroute) Tower N35, N37 Section Dili ‐ Liquica 314,023.06         ‐                    ‐                 314,023 80,000         202,620.75  31,402        

   16  9770812  MOP 
Relocate (reroute) Tower N61, 62 Section Liquica ‐ Maliana 

(10 towers)
4,500,000.00        ‐                      ‐                   4,500,000 1,800,000      2,250,000      450,000        

   16  Sub‐total ‐ Linha de transmissão de Eletricidade 18,583,064.44    ‐                    ‐                 2,005,113           527,380       1,144,407      17,438,657  86,071         6,939,618    8,360,156    1,637,795    ‐              

17 Total ‐ Sistema  transmissão e distribuição       18,994,870.61                         ‐                         ‐                2,416,920           611,777        1,556,214      17,438,657             86,071        6,939,618        8,360,156        1,637,795                    ‐   

Projetos da emergência para linha de transmissão de eletricidade

 No 
Dono de 

Projecto
Nome de Projeto

Projetos da emergência para transmissão e distribuição de eletricidade ‐ ( Codigo: )

Projetos da emergência para linha de distribuição de eletricidade,

 Codigo 
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Annex	16:	List	of	the	infrastructure	projects	for	the	feasibility	study,	detail	design,	Road	Rehabilitation,	etc	from	MPW	

 
 
 

Custo Estimativo 

 Total 

Pagamento 

Acumulado 

até Dezembro 

2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 

2022 

Alocação do 

Orçamento 

de 2023 

 Alocação do 

Orçamento 

de 2024 

 Alocação do 

Orçamento 

de 2025 

Alocação do 

Orçamento 

de 2026 

Alocação do 

Orçamento 

de 2027 

 Municipio 

 Posto 

Administrati

vo  

 Sucos   US$   US$   US$   US$   US$  (US$) (US$) (US$) (US$) (US$)

1 026057D DNEPCC‐MOP  Aileu,Ermera   Aileu,Gleno   Seloi 
Rehabilitasaun Estrada Municipal, Aileu Jct. (Seloi) – 

Gleno Jct (17.50 Km)
17.50         11,655,000               ‐                   500,000             ‐                     11,655,000     ‐                3,496,500       3,496,500       3,496,500     1,165,500    

2 026057I DNEPCC‐MOP  Aileu   Lequidoe    Lequidoe Vila 
Rehabilitasaun Estrada Municipal, Aileu – Lequidoe 

(27.00 Km)
27.00         17,982,000               ‐                   500,000             ‐                     17,982,000     300,000        7,941,900       7,941,900       1,798,200    

3 026057S: DNEPCC‐MOP  Baucau   Laga – Bagia 
 Laga – Bagia 

Vila 
Rehabilitasaun Estrada Municipal, Laga – Bagia (30 Km) 30.00         19,980,000               ‐                   700,000             ‐                     19,980,000     7,828,164     10,153,836     1,998,000      

4 026057L DNEPCC‐MOP  Manatuto   Soibada   Soibada Vila 
Rehabilitasaun Estrada Municipal, Manatuto Jct ‐ 

Soibada (9.5 Km)
9.50           6,327,000                 ‐                   500,000             ‐                     6,327,000       ‐                1,898,100       1,898,100       1,898,100     632,700       

5 026057R DNEPCC‐MOP  Manatuto    Laclo    Laclo‐Vila 
Rehabilitasaun Estrada Municipal, Manatuto – Laclo 

(18.50 Km) 
18.50         12,321,000               ‐                   700,000             ‐                     12,321,000     300,000        5,394,450       5,394,450       1,232,100    

6 02605B5 DNEPCC‐MOP  Manufahi   Alas   Alas‐Vila 
Rehabilitasaun Estrada Municipal, Alas – Wedaberek 

(21.00 Km)
21.00         13,986,000               ‐                   500,000             ‐                     13,986,000     300,000        6,143,700       6,143,700       1,398,600    

7 026057U DNEPCC‐MOP  Manufahi 
 Turiscai ‐ 

Alas 

 Turiscai ‐ Alas 

Vila 

Rehabilitasaun Estrada Municipal, Turiscai ‐ Alas (38.00 

Km)
38.00         25,308,000               ‐                   500,000             ‐                     25,308,000     ‐                7,592,400       7,592,400       7,592,400     2,530,800    

8 026057W DNEPCC‐MOP
 Baucau‐

Viqueque 

 Uaica‐kelekai‐

Osso 

 Uaica‐kelekai‐ 

Osso Vila 

Rehabilitasaun Estrada Municipal, Uaica‐kelekai‐ Osso 

(22.70 Km)
22.70         15,118,200               ‐                   700,000             ‐                     15,118,200     6,232,376     7,374,004       1,511,820      

9 026057X DNEPCC‐MOP
 Viqueque‐

Baucau 

 Uatulari‐

Quelicai 

 Uatulari – 

Laisurulai  

Rehabilitasaun Estrada Municipal, Uatulari – Laisurulai 

(22.00 Km)
22.00         14,652,000               ‐                   700,000             ‐                     14,652,000     ‐                4,395,600       4,395,600       4,395,600     1,465,200    

10 02605B6 DNEPCC‐MOP  Viqueque 
 Viqueque‐

Lacluta 
 Luca‐Lacluta 

Rehabilitasaun Estrada Municipal, Luca ‐Lacluta (12.4 

Km)
12.40         8,258,400                 ‐                   500,000             ‐                     8,258,400       ‐                2,477,520       2,477,520       2,477,520     825,840       

11 026057Q DNEPCC‐MOP   Bobonaro    Lolotoe    Lolotoe Vila 
Rehabilitasaun Estradas municipal, Bobonaro Jct ‐ 

Lolotoe (8.9 Km)
8.90           5,927,400                 ‐                   500,000             ‐                     5,927,400       ‐                1,778,220       1,778,220       1,778,220     592,740       

12 02605A1 DNEPCC‐MOP  Lautem   Tututuala   Trisula ‐ Mehara  Rehabilitasaun Estrada Municipal, Trisula ‐ Mehara 

(Lautem) C2, (20.17 Km)

20.17 13,433,220               ‐                   500,000             ‐                     13,433,220     ‐                4,029,966       4,029,966       4,029,966     1,343,322    

13 02605A2 DNEPCC‐MOP
 Covalima, 

Bobonaro 

 Zumalai, 

Lolotoe 
 Beco, Opa  Rehabilitasaun Estrada Municipal, Beco ‐ Lolotoe 

(Cavalima‐Bobonaro), C32 (26.7 Km)

26.7 17,782,200               ‐                   500,000             ‐                     17,782,200     ‐                5,334,660       5,334,660       5,334,660     1,778,220    

14 02605A3 DNEPCC‐MOP  Bobonaro 
 Maliana, 

Atabae 

 Ritabou, 

Aidabaleten 
Rehabilitasaun Estrada Municipal, Maliana ‐ Atabae 

(Bobonaro) C18 (8.72 Km)

8.72                  5,807,520  ‐                   500,000             ‐                     5,807,520       ‐                1,742,256       1,742,256       1,742,256     580,752       

15 02605A4 DNEPCC‐MOP  Ainaro   Hatuudu   Beikala‐Leolima  Rehabilitasaun Estrada Municipal,Hatuudo ‐ Ainaro 

(Ainaro) C23 (25.02)

25.02 16,663,320               ‐                   500,000             ‐                     16,663,320     ‐                4,998,996       4,998,996       4,998,996     1,666,332    

16 02605A5 DNEPCC‐MOP
 Baucau, 

Viqueque 

 Baguia, 

Uatucarabau 

 

Namanei,Ossuhu

na‐Loi Ulu, 

Bahatata 

Rehabilitasaun Estrada Municipal,Baguia ‐ Watucarbau 

(Baucau) C08 (38.07 Km)

38.07         25,354,620               ‐                   500,000             ‐                     25,354,620     ‐                7,606,386       7,606,386       7,606,386     2,535,462    

17 02605A6 DNEPCC‐MOP  Manufahi 
 

Fatuberliu,ala

s

 Dotic, Fatuberliu 
Rehabilitasaun Estrada Municipal,Dotic ‐ Fatuberliu ‐ 

Alas (Manufahi) C28 (16.25Km)
16.25        

10,822,500              
‐                   500,000             ‐                     10,822,500     ‐                3,246,750       3,246,750       3,246,750     1,082,250    

18 02605A7 DNEPCC‐MOP  Baucau   Baucau   Caibada 
Rehabilitasaun Estrada Alternativo Roundbout 

Flamboyang to Caibada (Baucau) 10 Km
10.00        

6,660,000                
‐                   500,000             ‐                     6,660,000       ‐                1,998,000       1,998,000       1,998,000     666,000       

Estrada Municipio

No  Codigo  Dono de 

 Localização de Projeto 

Nome de Projeto
Distância 

(Km/m)
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Custo Estimativo 

 Total 

Pagamento 

Acumulado 

até Dezembro 

2021 

 Alocação do 

Orçamento de 

2022 
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2022 
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Estimado até 
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2022 
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Orçamento 

de 2023 
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de 2025 
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de 2026 
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de 2027 

 Municipio 

 Posto 

Administrati

vo  

 Sucos   US$   US$   US$   US$   US$  (US$) (US$) (US$) (US$) (US$)

19 02605A8 DNEPCC‐MOP
 Baucau, 

Viqueque 

 Baguia, 

Uatucarabau 
 Bahatata 

Rehabilitasaun Estrada Municipal Bagia‐ Bahatata‐

Posto tuan Watucarbau, 9 Km
9 5,994,000                 ‐                   400,000             ‐                     5,994,000       ‐                1,798,200       1,798,200       1,798,200     599,400       

20 02605B8 DNEPCC‐MOP  Dili   Metinaro   Duyung 
Rahabilitasaun Estrada Asesu ba Cemiterio Dos Herois 

Metinaro 3,500,000                
‐                   400,000             ‐                     3,500,000       ‐                1,050,000       1,050,000       1,050,000     350,000       

21 02605D5 DNEPCC‐MOP
 Dili, 

Manatuto 

 Metinaro, 

Laclo 
 Sabuli, Duyung  Rehabilitasaun Estrada Metinaro ‐ Laclo (6 km) 6

3,960,000              
‐                   500,000             ‐                     3,960,000       ‐                1,188,000       1,188,000       1,188,000     396,000       

Sub Total 387.43     261,492,380           ‐                 11,100,000      ‐                    261,492,380 14,960,539 91,639,445   77,621,424   59,060,454 18,210,518

1 026057Z DNEPCC‐MOP   Bobonaro   Maliana   Maliana Vila  Rehabilitasaun Estrada Urbana Maliana (23Km) 

23.00       11,960,000            

‐                   700,000             ‐                     11,960,000     800,000        9,964,000       1,196,000      

2 02605A9 DNEPCC‐MOP  Baucau   Baucau   Baucau vila  Rehabilitasaun estrada Urbana Baucau 23 Km 23
11,960,000            

‐                   700,000             ‐                     11,960,000     ‐                3,588,000       3,588,000       3,588,000     1,196,000    

3 02605B1 DNEPCC‐MOP  Ermera   Gleno   Gleno vila  Rehabilitasaun estrada Urbana Ermera, 20 km 20.00        
10,400,000            

‐                   700,000             ‐                     10,400,000     ‐                3,120,000       3,120,000       3,120,000     1,040,000    

4 02605B2 DNEPCC‐MOP  Lautem   Lospalos   Fuiloro 
Rehabilitasaun estrada Urbana Lautem (Lospalos) 10 

Km 10.00       5,200,000              
‐                   500,000             ‐                     5,200,000       ‐                1,560,000       1,560,000       1,560,000     520,000       

5 02605B3 DNEPCC‐MOP  Dili 
 Don Aleixo, 

Vera Cruz 
 Multi Sucu  Rehabilitasaun estrada Urbana Dili A, 26.9 Km

26.9 13,988,000            
‐                   600,000             ‐                     13,988,000     ‐                4,196,400       4,196,400       4,196,400     1,398,800    

6 02605B4 DNEPCC‐MOP  Dili 
 Cristu rei, 

Metinaro 
 Multi Sucu  Rehabilitasaun estrada Urbana Dili B, 26.9 Km

26.9 13,988,000            
‐                   600,000             ‐                     13,988,000     ‐                4,196,400       4,196,400       4,196,400     1,398,800    

7
new_act12

45
DNEPCC‐MOP  Ainaro   Ainaro  Rehabilitasaun Estrada Urbana Ainaro ‐               

Sub Total 129.80     67,496,000             ‐                 3,800,000         ‐                    67,496,000   800,000      26,624,800   17,856,800   16,660,800 5,553,600  

1 026059X DNEPCC‐MOP  Bobonaro   Bobonaro 
 Oeleu,Lourba, 

Lepo 

Rehabilitasaun Estrada Nacional, Jct. Oeleu – Lourba – 

Zulo Fatuletu (A12), 26 Km 
26 25,974,000               ‐                   500,000             ‐                     25,974,000     ‐                7,792,200       7,792,200       7,792,200     2,597,400    

2 026059Y DNEPCC‐MOP  Ermera   Railaco   Tokoluli 
Rehabilitasaun Estrada Nacional, From Bridge steel 

truss  ‐ Gleno Villa (A04), 6.4Km
6.4 6,393,600                 ‐                   500,000             ‐                     6,393,600       ‐                1,918,080       1,918,080       1,918,080     639,360       

3 026057C DNEPCC‐MOP
 Manatuto, 

Manufahi 

 Natarbora, 

Betano 

 Uma 

Boco,Clacluc 

Rehabilitasaun Estrada Nacional, Natarbora ‐ Betano 

(A14), 7.5 Km
7.5 7,492,500                 ‐                   500,000             ‐                     7,492,500       ‐                2,247,750       2,247,750       2,247,750     749,250       

4 026057G DNEPCC‐MOP  Manufahi   Betano   Daisua,Betano 
Rehabilitasaun Estrada Nacional, Same Luak ‐ Betano 

(A14), 10 Km
10 9,990,000                 ‐                   500,000             ‐                     9,990,000       ‐                2,997,000       2,997,000       2,997,000     999,000       

Sub Total 49.90       49,850,100             ‐                 2,000,000         ‐                    49,850,100   ‐              14,955,030   14,955,030   14,955,030 4,985,010  

Resposta Emergencia

1 02605B7 DNEPCC‐MOP  All Municipio 

 All Posto 

Administrativ

o 

 Multi sucu 
Recuperação das condicoes das estradas e pontes 

(Respostas as emergencias)
10,800,000              

‐                   300,000             ‐                     10,800,000     2,000,000     2,500,000       2,500,000       2,500,000    

Sub Total ‐          10,800,000             ‐                 300,000            ‐                    10,800,000   2,000,000   2,500,000     2,500,000     2,500,000   ‐             

1 02605B9 DNEPCC‐MOP  All Municipio  Supervisaun Ba konstrusaun Estrada Minicipio 11,943,750             ‐                 500,000            ‐                    11,943,750   1,290,897   3,000,000     3,000,000     3,000,000   3,000,000  

Sub Total ‐          11,943,750             ‐                 500,000            ‐                    11,943,750   1,290,897   3,000,000     3,000,000     3,000,000   3,000,000  

Estrada Urbano

No  Codigo  Dono de 

 Localização de Projeto 

Nome de Projeto

Estrada Nacional

Supervisaun

Distância 

(Km/m)
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 Sucos   US$   US$   US$   US$   US$  (US$) (US$) (US$) (US$) (US$)

Perparasaun Dezenho Detalhado (DED)

1 0260536 DNEPCC‐MOP

Preparasaun Desenho Detalhado ba Estrada, 

Electricidade e Aguas ba Funcionamento Porto Tibar, 

Estudo de Viabilidade para Projeto de Infraestrutura 6,000,000                

‐                   500,000             ‐                     6,000,000       ‐                ‐                  ‐                  ‐                ‐               

2 0261451 DNEPCC‐MOP

Preparasaun Desenho ba Konstrusaun moru protesaun 

ba Ponte:                                                                           

Estudu 2021                                                                        

a. Ponte mota Haemano 1000 m‐ Suai                               

b. Ponte Ira Bere 1000 m‐Viqueque

c. Ponte Loes  1000 m ‐ Liquica

d. Ponte Nunura  1000 m ‐ Bobonaro

e. Ponte Vemase   1000 m ‐ Baucau

f. Ponte Wekain  2000 m Viqueque

g. Ponte Mota Karau Ulun  50 m ( Auto Estradas) ‐ Suai

h. Ponte Mota Nabuk  50 m ( Auto Estradas) ‐ Suai

i. Ponte e Mota Lo‐mea 204 m ( Auto Estradas) ‐ Suai

j. Ponte Mota Mota Bunetil 30 m ( Auto Estradas) ‐ Suai

k. Ponte  Mota  Mola 705 m ( Auto Estradas) ‐ Suai

l. Ponte Hinode 2 , Mota Comoro 1,000,000                

‐                   500,000             ‐                     1,000,000       ‐                300,000          300,000          300,000        100,000       

Sub Total ‐            7,000,000                 ‐                   1,000,000          ‐                     7,000,000       ‐                300,000          300,000          300,000        100,000       

36 TOTAL 567.13       408,582,230             ‐                   18,700,000        ‐                     408,582,230   19,051,436   139,019,275   116,233,254   96,476,284   31,849,128  

No  Codigo  Dono de 

 Localização de Projeto 

Nome de Projeto
Distância 

(Km/m)
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Annex	17:	List	of	Flood	Control	from	MPW	

 

Custo Estimativo 

 Total Pagamento 

Acumulado até 

Dezembro 2021 

 Balanco Custo 

Estimativo  ou 

Contrato até 

Dezembro 2021 

 Alocação do 

Orçamento de 

2022 

 Despesas 

Estimativa de 

2022 

 Balanco 

Estimado até 

Dezembro 2022 

 Alocação do 

Orçamento de 

2023 

 Alocação do 

Orçamento de 

2024 

 Alocação do 

Orçamento de 

2025 

 Municipio 

 Posto 

Administrati

vo  

 Sucos   US$   US$   US$   US$   US$   US$  (US$) (US$) (US$)

1 new_act1421 DNEPCC‐MOP  Aileu,Ermera   Aileu,Gleno   Seloi   Kontrusaun ba Ponte mota Haemano 1000 m‐ Suai      1,000         ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

2 new_act1422 DNEPCC‐MOP  Aileu   Lequidoe    Lequidoe Vila 
 Kontrusaun Moru protesaun ba Ponte Ira Bere 1000 m‐

Viqueque
1,000         ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

3 new_act1393 DNEPCC‐MOP  Baucau   Laga – Bagia 
 Laga – Bagia 

Vila 

 Kontrusaun Moru protesaun ba Ponte Loes  1000 m ‐ 

Liquica
1,000         ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

4 new_act1394 DNEPCC‐MOP  Manatuto   Soibada   Soibada Vila 
 Kontrusaun Moru protesaun ba Ponte Nunura  1000 m ‐ 

Bobonaro
1,000         ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

5 new_act1395 DNEPCC‐MOP  Manatuto    Laclo    Laclo‐Vila 
 Kontrusaun Moru protesaun ba Ponte Vemase   1000 m ‐

Baucau
1,000         ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

6 new_act1396 DNEPCC‐MOP  Manufahi   Alas   Alas‐Vila 
 Kontrusaun Moru protesaun ba Ponte Wekain  2000 m 

Viqueque
2,000         ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

7 new_act1397 DNEPCC‐MOP  Manufahi 
 Turiscai ‐ 

Alas 

 Turiscai ‐ Alas 

Vila 

 Kontrusaun Moru protesaun ba Ponte Mota Karau Ulun  

50 m ( Auto Estradas) ‐ Suai
50              ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

8 new_act1398 DNEPCC‐MOP
 Baucau‐

Viqueque 

 Uaica‐kelekai‐

Osso 

 Uaica‐kelekai‐ 

Osso Vila 

 Kontrusaun Moru protesaun ba Ponte Mota Nabuk  50 

m ( Auto Estradas) ‐ Suai
50              ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

9 new_act1399 DNEPCC‐MOP
 Viqueque‐

Baucau 

 Uatulari‐

Quelicai 

 Uatulari – 

Laisurulai  

 Kontrusaun Moru protesaun ba Ponte e Mota Lo‐mea 

204 m ( Auto Estradas) ‐ Suai
204            ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

10 new_act1400 DNEPCC‐MOP  Viqueque 
 Viqueque‐

Lacluta 
 Luca‐Lacluta 

 Kontrusaun Moru protesaun ba Ponte Mota Mota 

Bunetil 30 m ( Auto Estradas) ‐ Suai
30              ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

11 new_act1401 DNEPCC‐MOP   Bobonaro    Lolotoe    Lolotoe Vila 
 Kontrusaun Moru protesaun ba Ponte  Mota  Mola 705 

m ( Auto Estradas) ‐ Suai
705            ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

12 new_act1402 DNEPCC‐MOP  Lautem   Tututuala   Trisula ‐ Mehara 
 Kontrusaun Moru protesaun ba Ponte Hinode 2 , Mota 

Comoro
‐ ‐                         ‐                            ‐                     ‐                       ‐                        ‐                        ‐                        

Sub Total 8,039.00    ‐                            ‐                         ‐                            ‐                     ‐                     ‐                       ‐                        ‐                        ‐                        

No  Codigo  Dono de 

 Localização de Projeto 

Nome de Projeto

‐                    

Distância 

(m)
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Annex	18:	List	of	Supervision	for	Road	rehabilitation	projects	from	MPW	 	

 
  
 
 
 

Custo Estimativo 

Total Pagamento 

Acumulado até 

Dezembro 2021 

 Balanco Custo 

Estimativo  ou 

Contrato até 

Dezembro 2021 

 Alocação 

do 

Orçamento 

de 2022 

 Despesas 

Estimativa 

de 2022 

 Balanco 

Estimado 

até 

Dezembro 

2022 

 Alocação do 

Orçamento de 

2023 

 Alocação do 

Orçamento de 

2024 

 Alocação 

do 

Orçamento 

de 2025 

 Municipio 

 Posto 

Administrati

vo  

 Sucos   US$   US$   US$   US$   US$   US$  (US$) (US$) (US$)

1 new_act1423 DNEPCC‐MOP  Aileu,Ermera   Aileu,Gleno   Seloi 
Supervisaun ba Rehabilitasaun Estrada Municipal, Aileu 

Jct. (Seloi) – Gleno Jct (17.50 Km)
17.50         ‐                         ‐                            ‐               ‐               ‐               ‐                        ‐                       ‐              

2
New_act136

5
DNEPCC‐MOP  Aileu   Lequidoe    Lequidoe Vila 

Supervisaun ba Rehabilitasaun Estrada Municipal, Aileu 

– Lequidoe (27.00 Km)
27.00         770,710                    ‐                         770,710                     ‐               770,710        513,808                 256,902              

3
New_act136

6
DNEPCC‐MOP  Baucau   Laga – Bagia 

 Laga – Bagia 

Vila 

Supervisaun ba Rehabilitasaun Estrada Municipal, Laga 

– Bagia (30 Km)
30.00         1,096,480                 ‐                         1,096,480                  ‐               1,096,480     548,240                 548,240              

4 new_act1424 DNEPCC‐MOP  Manatuto   Soibada   Soibada Vila 
Supervisaun ba  Rehabilitasaun Estrada Municipal, 

Manatuto Jct ‐ Soibada (9.5 Km)
9.50           ‐                            ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

5
New_act136

7
DNEPCC‐MOP  Manatuto    Laclo    Laclo‐Vila 

Supervisaun ba Rehabilitasaun Estrada Municipal, 

Manatuto – Laclo (18.50 Km) 
18.50         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

6
New_act136

8
DNEPCC‐MOP  Manufahi   Alas   Alas‐Vila 

Supervisaun ba  Rehabilitasaun Estrada Municipal, Alas 

– Wedaberek (21.00 Km)
21.00         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

7 new_act1425 DNEPCC‐MOP  Manufahi 
 Turiscai ‐ 

Alas 

 Turiscai ‐ Alas 

Vila 

Supervisaun ba  Rehabilitasaun Estrada Municipal, 

Turiscai ‐ Alas (38.00 Km)
38.00         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

8
New_act136

9
DNEPCC‐MOP

 Baucau‐

Viqueque 

 Uaica‐kelekai‐

Osso 

 Uaica‐kelekai‐ 

Osso Vila 

Supervisaun ba  Rehabilitasaun Estrada Municipal, 

Uaica‐kelekai‐ Osso (22.70 Km)
22.70         523,950                    ‐                         523,950                     ‐               523,950        349,300                 174,650              

9 new_act1426 DNEPCC‐MOP
 Viqueque‐

Baucau 

 Uatulari‐

Quelicai 

 Uatulari – 

Laisurulai  

Supervisaun ba  Rehabilitasaun Estrada Municipal, 

Uatulari – Laisurulai (22.00 Km)
22.00         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

10 new_act1427 DNEPCC‐MOP  Viqueque 
 Viqueque‐

Lacluta 
 Luca‐Lacluta 

Supervisaun ba Rehabilitasaun Estrada Municipal, Luca ‐

Lacluta (12.4 Km)
12.40         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

11 new_act1428 DNEPCC‐MOP   Bobonaro    Lolotoe    Lolotoe Vila 
Supervisaun ba Rehabilitasaun Estradas municipal, 

Bobonaro Jct ‐ Lolotoe (8.9 Km)
8.90           ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

12 new_act1429 DNEPCC‐MOP  Lautem   Tututuala   Trisula ‐ Mehara  Supervisaun ba Rehabilitasaun Estrada Municipal, 

Trisula ‐ Mehara (Lautem) C2, (20.17 Km)

20.17 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

13 new_act1403 DNEPCC‐MOP
 Covalima, 

Bobonaro 

 Zumalai, 

Lolotoe 
 Beco, Opa  Supervisaun ba Rehabilitasaun Estrada Municipal, Beco ‐

Lolotoe (Cavalima‐Bobonaro), C32 (26.7 Km)

26.7 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

14 new_act1404 DNEPCC‐MOP  Bobonaro 
 Maliana, 

Atabae 

 Ritabou, 

Aidabaleten 
Supervisaun ba Rehabilitasaun Estrada Municipal, 

Maliana ‐ Atabae (Bobonaro) C18 (8.72 Km)
8.72 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

15 new_act1405 DNEPCC‐MOP  Ainaro   Hatuudu   Beikala‐Leolima  Supervisaun ba Rehabilitasaun Estrada 

Municipal,Hatuudo ‐ Ainaro (Ainaro) C23 (25.02)

25.02 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

16 new_act1406 DNEPCC‐MOP
 Baucau, 

Viqueque 

 Baguia, 

Uatucarabau 

 

Namanei,Ossuhu

na‐Loi Ulu, 

Bahatata 

Supervisaun ba Rehabilitasaun Estrada 

Municipal,Baguia ‐ Watucarbau (Baucau) C08 (38.07 

Km)

38.07         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

No  Codigo  Dono de 

 Localização de Projeto 

Nome de Projeto

Estrada Municipio

Distância 

(Km/m)
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Annex 18: (Continuation) 

 
  
 
 

Custo Estimativo 

Total Pagamento 

Acumulado até 

Dezembro 2021 

 Balanco Custo 

Estimativo  ou 

Contrato até 

Dezembro 2021 

 Alocação 

do 

Orçamento 

de 2022 

 Despesas 

Estimativa 

de 2022 

 Balanco 

Estimado 

até 

Dezembro 

2022 

 Alocação do 

Orçamento de 

2023 

 Alocação do 

Orçamento de 

2024 

 Alocação 

do 

Orçamento 

de 2025 

 Municipio 

 Posto 

Administrati

vo  

 Sucos   US$   US$   US$   US$   US$   US$  (US$) (US$) (US$)

17 new_act1407 DNEPCC‐MOP  Manufahi 

 

Fatuberliu,ala

s 

 Dotic, Fatuberliu 
Supervisaun ba Rehabilitasaun Estrada Municipal,Dotic ‐ 

Fatuberliu ‐ Alas (Manufahi) C28 (16.25Km)
16.25         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

18 new_act1408 DNEPCC‐MOP  Baucau   Baucau   Caibada 
Supervisaun ba Rehabilitasaun Estrada Alternativo 

Roundbout Flamboyang to Caibada (Baucau) 10 Km
10.00         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

19 new_act1409 DNEPCC‐MOP
 Baucau, 

Viqueque 

 Baguia, 

Uatucarabau 
 Bahatata 

Supervisaun ba Rehabilitasaun Estrada Municipal Bagia‐ 

Bahatata‐Posto tuan Watucarbau, 9 Km
9 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

20 new_act1410 DNEPCC‐MOP
 Dili, 

Manatuto 

 Metinaro, 

Laclo 
 Sabuli, Duyung 

Supervisaun ba Rehabilitasaun Estrada Metinaro ‐ Laclo 

(6 km)
6 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

Sub Total 387.43     2,391,140               ‐                       2,391,140                  ‐             ‐             2,391,140   1,411,348            979,792             ‐            

1
New_act137

0
DNEPCC‐MOP   Bobonaro   Maliana   Maliana Vila 

Supervisaun ba Rehabilitasaun Estrada Urbana Maliana 

(23Km) 
23.00         787,700                   

‐                         787,700                     ‐               787,700        393,850                 393,850               ‐              

2 new_act1411 DNEPCC‐MOP  Baucau   Baucau   Baucau vila 
Supervisaun ba Rehabilitasaun estrada Urbana Baucau 

23 Km
23 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

3 new_act1412 DNEPCC‐MOP  Ermera   Gleno   Gleno vila 
Supervisaun ba Rehabilitasaun estrada Urbana Ermera, 

20 km
20.00         ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

4 new_act1413 DNEPCC‐MOP  Lautem   Lospalos   Fuiloro 
Supervisaun ba Rehabilitasaun estrada Urbana Lautem 

(Lospalos) 10 Km 10.00        
‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

5 new_act1414 DNEPCC‐MOP  Dili 
 Don Aleixo, 

Vera Cruz 
 Multi Sucu 

Supervisaun ba Rehabilitasaun estrada Urbana Dili A, 

26.9 Km 26.9
‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

6 new_act1415 DNEPCC‐MOP  Dili 
 Cristu rei, 

Metinaro 
 Multi Sucu 

Supervisaun ba Rehabilitasaun estrada Urbana Dili B, 

26.9 Km 26.9
‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

7 new_act1416 DNEPCC‐MOP  Ainaro   Ainaro   Multi Sucu  Supervisaun ba Rehabilitasaun Estrada Urbana Ainaro ‐               ‐               ‐                        ‐                       ‐              

Sub Total 129.80     787,700                  ‐                       787,700                     ‐             ‐             787,700      393,850               393,850             ‐            

1 new_act1417 DNEPCC‐MOP  Bobonaro   Bobonaro 
 Oeleu,Lourba, 

Lepo 

Supervisaun ba Rehabilitasaun Estrada Nacional, Jct. 

Oeleu – Lourba – Zulo Fatuletu (A12), 26 Km 
26 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

2 new_act1418 DNEPCC‐MOP  Ermera   Railaco   Tokoluli 
Supervisaun ba Rehabilitasaun Estrada Nacional, From 

Bridge steel truss  ‐ Gleno Villa (A04), 6.4Km
6.4 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

3 new_act1419 DNEPCC‐MOP
 Manatuto, 

Manufahi 

 Natarbora, 

Betano 

 Uma 

Boco,Clacluc 

Supervisaun ba Rehabilitasaun Estrada Nacional, 

Natarbora ‐ Betano (A14), 7.5 Km
7.5 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

4 new_act1420 DNEPCC‐MOP  Manufahi   Betano   Daisua,Betano 
Supervisaun ba Rehabilitasaun Estrada Nacional, Same 

Luak ‐ Betano (A14), 10 Km
10 ‐                         ‐                            ‐               ‐               ‐                        ‐                       ‐              

Sub Total 49.90       ‐                          ‐                       ‐                           ‐             ‐             ‐             ‐                      ‐                     ‐            

31 TOTAL 567.13       3,178,840                 ‐                         3,178,840                  ‐               ‐               3,178,840     1,805,198              1,373,642            ‐              

No  Codigo  Dono de 

 Localização de Projeto 

Nome de Projeto

Supervisaun

Estrada Urbano

Estrada Nacional

Distância 

(Km/m)



   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


